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WRUMMRERE

Ms. Sandy Olinger 2074837

Project Manager ; |
Department of the Army i
Aviation and Missile Command
Building 3206 Redstone Arsenal
Huntsville, Alabama 35898 ‘

i
SUBJECT: Addendum No. 1, Removal Action Work Plan, Toxic Substances Control Act
(TSCA) Polychlorinated Biphenyl|(PCB) Waste, Building 3, St. Louis Army
Ammunition Plant, St. Louis, Missouri
Dear Ms. Olinger: i .
|

The subject work plan proposes to cap, 10 parts per million (ppm) PCBs in concrete with
six feet of clean soil. DBased on the risk assessme}nt and the fact that the PCB regulations allow
cleanup in soil to 10 ppm with a 10 inch cap of clean soil, it appears the PCBs in the concrete
would not pose a hazard to health and environmelnt.

Pursuant to 40 C.F.R. Part 761.61(c) the ﬁnvironmental Protection Agency (EPA),
Region 7, hereby grants approval of the proposedl work plan and approval for the Department of
the Army to transfer the “footprint” of Building 3 in commerce, contingent on removal of all
PCB:s to the level specified in the subject Removal Action Work Plan.

I

Be advised that an authorized Region 7 inspector may come on the site during the
remediation to observe, and may take samples orsplits of the contractor’s samples at his
. discretion. !
!

If you have questions, please contact David Phillippi of my staff at (913) 551-7395.

i Sincerely,

Director

|

|

| William A. Spratlin
|

' Air, RCRA, and Toxics Division
|

ARTD/CRIB/D.PHILLIPPI/V.MATTHEWS/X7353/3-21-2002/H:SLAAP. PMT

D. PHLLIPPI J. HEIMAN E A.SPRATLIN
CRIB CRIB : ARTD

\ R0z




1\ } UNITED STATES ENVIRONMENTAL PROTEGTION AGENCY
o REGION VI
901 NORTH 5TH STREET
KANSAS CITY, KANSAS 66101
FEB 06 2007 -
MEMORANDUM

SUBJECT: Magnesium Corporation of America Discovery Order

FROM: Mike Be;‘inger T\ML g M

Toxicologist
Environmental Services Division

TO: Ann Stephanros
Attorney-Advisor
Office of Enforcement and Compliance Assurance

As requested, Region 7 has identified the CERCLA, RCRA, and TSCA
documents that comply with the discovery order in the U.S. v. Magnesium Corporation of
America litigation. We have compiled the documents for each program area on a
separate compact disc, along with an index, that were identified as of January 31, 2007
(see attachments). If you have any questions regarding these documents, please let me

know at 913-551-7351, or call the individual contact for each program area.

cc:  Stephanie Doolan, ARTD/RCAP
\/&ob Richards, CNSL/RGAE
azzie Talley, ARTD/CRIB
Jolleen Werst, SUPR/STAR

Attachments

RECYCLETS

FAPER GONTA | SAECVCED FDERS




Mazzie

Martha Leblanc will be brining to you a CD of the doc
you gave to us for processing.

- Thanks
Jolleen Werst
Environmental Protection Agency
SUPR/STAR
901 North 5th Street
Kansas City, KS 66101
913-551-7108
913-551-7063 (fax)

Jolleen ) To Mazzie Talley/ARTD/R7/USEPA/US@EPA
., Werst/'SUPR/R7/USEPA/US e
02/22/2007 06:14 AM
bcc
Subject USM Docdments

uments you submitted and the original documents
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June 24, 2002

Ms. Sandy Olinger (AMSAM-EN)
Building 3206 Redstone Arsenal
Huntsville, Alabama 35898

Addendum No. 1 — Removal Action Work Plan (Rev. 1)
Removal of PCB TSCA
Building 3. St. Louis Army Ammunition Plant
Contract No. DACW41-00-D-0019

Dear Ms. Olinger:

This letter transmits Revision 1 of Addendum No. 1 to the Removal Action Work Plan (RAWP)

for PCB TSCA Waste at Building 3, St. Louis Army Ammunition Plant (SLAAP), St. Louis,

Missouri. This document incorporates the comments to Revision 0 (draft) submitted by

representatives from the Environmental Protection Agency (EPA), Missouri Department of

Natural Resources (MDNR), and Aviation and Missile Command (AMCOM). A distribution list
- for the Addendum is attached.

Please note that Arrowhead will be mobilizing on July 8, 2002 to begin the field work for
completing PCB mitigation activities at Building 3, as addressed in the Addendum. Figure 7-1

presents the current proposed schedule for the remainder of the project.

If you should have any questions regarding our responses, please call us at (913) 814-9994.

Sincerely,
\ ) i
NM,{).»—;-— “\Qﬁg_\, [N
; ;Ca z 1‘/;/
eg Wallace Scott Siegwaldﬁj
Project Manager QA/QC Manager
Enclosures ‘

12920 Metcalf, Suite 150 » Overland Park, KS 66213 ¢ (913) 814-9994 « FAX (913) 814-9997



Ms. Sandy Olinger

Organization/Company
- Representative

Distribution List

Addendum No. 1 — Removal Action Work Plan

PCB TSCA Wastes

Building 3, St. Louis Army Ammunition Plant

Organization/Company °

U.S. Department of the Army, Aviation and

Number of-
Copies

Mr. Greg Wallace

Missile Command 3
Mr. Bradley Eaton U.S. Army Corps of Engineers, Kansas City 4
District
Mr. Ray Allison U.S. Army Corps of Engineers — Ft. Leonard 1
Wood :
Mr. Dave Phillippi U.S. Environmental Protection Agency 1
Mr. Tom Lorenz U.S. Environmental Protection Agency 2
Mr. Jim Harris Missouri Department of Natural Resources 1
Arrowhead Contracting, Inc. 3
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1.0 Introduction

This document constitutes Addendum No. 1 to the Removal Action Work Plan (RAWP) for the
mitigation of polychlorinated biphenyl (PCB) contamination at Building 3, one of the former
production facilities at the Saint Louis Army Ammunition Plant (SLAAP). SLAAP is located at
4800 Goodfellow Boulevard, St. Louis, Missouri (refer to Figure 1-1 of the RAWP). The
RAWRP, issued by Arrowhead Contracting, Inc (Arrowhead) on November 8, 2001, addresses the
removal of materials containing PCBs at concentrations exceeding 50 parts per million (ppm),
the threshold concentration specified in the Toxic Substances Control Act (TSCA) (as amended
by the 1998 TSCA Amendments, or Mega Rule). Materials containing PCBs greater than 50
ppm must be disposed at a chemical/hazardous waste landfill approved under TSCA. (For

convention, these materials will be referred to herein as “TSCA wastes.”)

This Addendum to the RAWP addresses supplemental activities for completing the removal and
cleanup of the remaining PCB contamination at Building 3, including PCBs less than 50 ppm, as
well as TSCA waste materials not previously addressed by the RAWP (Arrowhead, 2001a). The
Addendum was prepared on behalf of the U. S. Army Corps of Engineers (USACE), Kansas City
District (CENWK) and the U.S. Army Aviation and Missile Command (AMCOM), Huntsville,
Alabama by Arrowhead under Pre-Placed Remedial Action Contract (PRAC) number DACW41-
00-D0019, Task Order 0002.

This document constitutes notification on behalf of AMCOM of the intent to complete a “self-
implementing remediation” {per 40 Code of Federal Regulations (CFR) Part 761.61}] of Building
3 to the extent necessary for lifting the Notice-of-Noncompliance (NON) issued by the U.S.
Environmental Protection Agency (USEPA). Remediation of Building 3 shall be performed in
accordance with a risk-based approach as permitted by USEPA under 40 CFR 761.61(c) of
TSCA. Notification is provided as required under 40 CFR 761.61(a)(3).

1.1 Project Summary

The RAWP presents a description of activities associated with the removal and disposal of
materials at Building 3 containing PCBs at concentrations exceeding 50 ppm (i.e. TSCA wastes).
In accordance with 40 CFR 761.61(a)(5), PCB-contaminated waste materials, including “bulk

remediation wastes” and “porous surfaces” (concrete) greater than 50 ppm, must be disposed at a

AddendumNo 1 to RAWP ~Rev 1 1-1




chemical/hazardous waste landfill approved under TSCA. The specific TSCA wastes addressed
by the RAWP include:

e Concrete flooring on the first and second floors
e Soil flooring in the basement

o Concrete flooring in the basement

¢ Oil-stained building columns

e Cast iron sewer piping

e Materials located in the former Chip Chute area.

The majority of these TSCA wastes were removed and disposed between November 2001 and

January 2002. The approach of removing bulk remediation wastes and porous surfaces

containing PCBs greater than 50 ppm was aimed at improving the ability to transfer the property.
By removing the TSCA wastes, a future buyer could demolish the building and dispose the
building debris, including the remaining PCB-contaminated materials, as special or non-
hazardous waste in a municipal landfill. Under current regulations, materials containing PCBs
less than 50 ppm may be disposed at a municipal or non-hazardous waste landfill, provided the
facility is permitted to accept low-level PCBs [referencing 40 CFR 76161(a)(5)(v)]. The
Removal Action (RA) for PCB TSCA wastes was not originally aimed at eliminating the NON,
because residual PCB contamination (less than 50 ppm) would be left in the building at levels
unacceptable to USEPA. AMCOM planned on addressing the NON at a later date.

In January 2002, additional PCB contamination classified as TSCA waste was discovered within
a gravel layer beneath the concrete flooring in the basement of Building 3 (refer to Section 2.4.2).
The presence of this contamination resulted in a significant change in the original scope of the
RA. To remove the PCB contamination beneath the concrete basement flooring, the building
will need to be demolished, because the concrete flooring serves as a spread footer for the
primary columns supporting the upper floors and roof of the building. The need to demolish the
building presented an opportunity to AMCOM to remove the remaining PCB contamination (less
than 50 ppm) in the building and accelerate the schedule for transferring the property. In
response to this opportunity, AMCOM elected to demolish Building 3 and complete the cleanup
of PCB contamination. Thus, the focus of the RA switched from the removal of TSCA wastes to
the removal of PCB contamination to the extent necessary for lifting the NON. USEPA has
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indicated in recent discussions that the cleanup standards set forth in TSCA supercede the

requirements specified in the NON.

The demolition phase of the project will include the removal of building materials above the
basement flooring. As discussed above, the demolition debris will not be classified as TSCA
waste, because the building materials containing PCBs above 50 ppm (refer to list above) were
previously removed in accordance with the RAWP. During the demolition, building materials
containing PCBs less than 50 ppm will be segregated for disposal as special waste in a municipal

landfill, including:

o Select portions of concrete flooring on the first and second floors

e Material within the basement catch basin

o Cast iron sewer piping in the basement

» Intermediate concrete columns in the basement (located between Rows 9 and 22)

o Concrete foundation wall adjacent to PCB contamination outside the building (near the
former Chip Chute load-out area)

¢ Concrete walls in the Chip Chute area

All other building materials above the basement floor level (i.e. brick, concrete block walls, steel
I-beams) will be disposed as non-hazardous construction waste. The removal and disposal of the
building during the demolition phase will effectively complete the mitigation of PCBs associated

with the building structure.

However, following demolition, some PCB-contaminated materials will be left in the base of the

building excavation (footprint), including:

e Basement sotl flooring
o Concrete footers for the primary building columns

e A portion of the basement concrete flooring (between Rows 20 and 22)

These materials will eventually be buried approximately 8 — 10 ft. below ground surface (bgs)
after the building excavation is backfilled. Under TSCA, for USEPA to accept the presence of
residual PCB contamination in the subsurface, it must be demonstrated that the materials do not

pose an unreasonable risk to human health and the environment. Accordingly, a site-specific risk
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assessment was performed as outlined in 40 CFR 761.61(c) (Risk-based disposal approval). The
risk assessment included the calculation of a health-based, site-specific cleanup goal consistent
with future anticipated land use and exposure scenarios. Materials found to be contaminated
with PCBs above the site cleanup level will be remediated prior to backfilling the excavation.
The PCB cleanup goal for the site was calculated to be 7.6 ppm (Aroclor-1248) for a future
construction worker exposure scenario, based on the carcinogenic effects of PCBs. Details of the

risk-based approach are presented in Section 2.6 and Appendix C.

The concrete footers that will be left in the building footprint are not expected to be a significant
concern with respect to PCB contamination. Concrete columns and footers were sampled during
the Field Investigation (Arrowhead, 2001b). The majority of footers located outside the limits of
the concrete flooring in the basement were found not to be contaminated with PCBs at elevated
levels. In contrast, many of the concrete footers and intermediate concrete columns located
within the limits of concrete flooring in the basement were found to contain high levels of PCBs.
However, several of the columns and footers were decontaminated in accordance with the
RAWP. Additionally, 100 footers located between Rows 9 and 20 will be removed along with
the concrete flooring during the removal of TSCA wastes (refer to Figure 3-1). All intermediate
columns between Rows 9 and 22 will be removed during the demolition effort (refer to Figure 2-
4). One concrete footer located east of Row 22 (at Column G25) is known to be contaminated
with PCBs above the cleanup goal (18.8 ppm, based on sample CCO8 collected during the Field
Investigation); this footer will be removed and disposed during the demolition effort (refer to
Figure 2-4).. Furthermore, the concrete flooring between Rows 20 and 22 will be left in the
building excavation following demolition. This concrete was previously scabbled to remove
PCB contamination. Confirmation samples collected following the scabbling operation indicated

that residual PCB levels were below the site cleanup level of 7.6 ppm.

Consequently, the primary concern with respect to residual PCB contamination left in the
building footprint is soil flooring in the basement. Areas where PCB contamination is present at
concentrations above the site cleanup level will need to be remediated prior to backfilling the
building excavation. The areas of concern for soil in the basement of the building include the

following:

e Soil beneath basement concrete flooring — The soil beneath the basement concrete

basement flooring between Rows 9 and 20 will be remediated to the site cleanup level as
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part of the removal of TSCA wastes (concrete, gravel, and soil) in this area. This area is

shown on Figure 3-1.

e Soil in Chip Chute area — Approximately 3 ft. of residual PCB-contaminated soil

remained in the Chip Chute area following the initial phase of the RA. This area will be
remediated to remove the remaining TSCA waste and to achieve the site cleanup level.
The majority of the former Chip Chute waste pile was removed during the initial phase of
the RA.

e Soils south and west of concrete flooring — During the initial phase of the RA (between

November 2001 and January 2002), soils classified as TSCA waste were removed from
areas immediately south and west of the concrete flooring in the basement (refer to Figure
3-2). Confirmation samples indicated that the majority of TSCA wastes were successfully
removed; however, PCBs in some areas are still present above the site cleanup level.

These areas will require further remediation.

o Soils identified during Site-Specific Environmental Baseline Survey (EBS) — Other

potential areas of soil contamination were investigated as part of the Building 3 portion of
the Site-Specific EBS. The Site-Specific EBS is being conducted by AMCOM in
accordance with Department of Defense (DoD) standards in preparation for the eventual
transfer the property to a new owner, referred to as a Finding of Suitability to Transfer
(FOST). Sampling and analysis associated with the Building 3 Site-Specific EBS were
conducted in March 2002. Samples were collected from random locations for risk
assessment purposes and from specific areas where oil staining was observed. The results
of the sampling effort indicated that two additional areas of PCB contamination will need
to be remediated due to the presence of PCBs above the site cleanup level of 7.6 ppm.
(The sample results are provided under separate cover.) These areas include oil-stained

soil near Sectors K9 and C8 (refer to Figure 3-2).

o Soils east of Row 22 identified during Field Investigation — Oil-stained soils east of
Row 22 were characterized during the Field Investigation (Arrowhead, 2001b). Sample
results from the Field Investigation indicated that the soil in two areas contained PCBs at -

concentrations above the site cleanup level (E7.6 ppm). One area, associated with sample

_ 8815, is located near Sector E28. The other area is associated with sample SS30, located
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between Sectors C22 and D22 (refer to Figure 3-2). These areas were not remediated
during the 1nitial phase of the RA, because the soils were not classified as TSCA waste.

Remediation of these areas will be required to meet the site cleanup goal.

o Area identified during Phase I EBS — During the Phase I EBS of SLAAP conducted by

Tetra Tech, PCBs were detected above the site cleanup level in a localized area of oil-

stained soil near Sector E38 (refer to Figure 3-2). This particular result was documented
in the Final Environmental Baseline Survey Report for the St. Louis Army Ammunition
Plant, St. Louis, Missouri, December 28, 2000 (Tetra Tech, 2000).

To further address USEPA’s concern regarding PCB contamination at Building 3, AMCOM also
elected to remove the PCB-contaminated materials outside the building near the Chip Chute.
These materials were identified during the Field Investigation (Arrowhead, 2001b) and include:
asphalt, a layer of waste material beneath the asphalt (similar to metal shaving waste observed in
the Chip Chute), gravel beneath the asphalt and waste layer, and soil underlying the gravel (refer
to Figure 3-1). Even though cleanup of this area is not required by NON, it will be incorporated
into the scope of the RA due to its proximity to the building. This area was not included in the

original scope and RAWP.
In summary, this Addendum éddresses supplemental remedial activities at Building 3, including:

e Mitigation of TSCA waste (gravel and soil) beneath the concrete flooring in the basement.

o Mitigation of TSCA waste (asphalt, waste, gravel, and soil) outside Building 3, adjacent to
the Chip Chute and former loading dock. ‘

e Mitigation of the remaining PCB contamination (less than 50 ppm) at Building 3 to the
extent required under TSCA (and necessary for lifting the NON).

- PCB contamination in building materials above the basement floor will be mitigated
through demolition and disposal of the building.

- PCB contamination in materials (primarily soil) left in the building footprint will be
remediated to a risk-based cleanup level per 40 CFR 761.61(c).
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To prepare the building for demolition, various asbestos-containing materials (ACM) will be
removed. These materials include piping insulation in the basement, select floor tiles on the first
floor, and transite siding on the east end of the building, first floor ceiling, catwalks, and roof.

Ancillary activities during the RA will include site administrative support, staging and load-out
of materials, material transportation and disposal, contractor quality control (QC), and site health
and safety. Soil confirmation sampling will be performed within each area of soil remediation to

verify that the site cleanup level was achieved.

A key activity during the RA will be the proper segregation and disposal of the various waste
materials generated during demolition and remediation. Classifications of the various waste |

materials include:

e TSCA wastes (PCBs > 50 ppm)
o PCB special wastes (PCBs < 50 ppm)
o ACM

¢ Non-hazardous demolition/construction waste

Each of the above waste types will require different methods and facilities for disposal. A
summary of the classification and final disposition of the various waste materials that will be

generated during the RA at Building 3 is presented in Table 1-1.

1.2 Project Roles and Responsibilities
Table 1-2 of this Addendum identifies organizations, roles, and responsibilities for key personnel
associated with the PCB Removal Action at Building 3. Qualified subcontractors will be utilized

to perform the following services in support of the RA, including:

¢ Building demolition
e Asbestos air sampling
s Transportation and disposal of PCB-contaminated materials

o Chemical analysis of confirmation and other samples

A USACE-approved laboratory will be subcontracted to perform off-site chemical analysis of
confirmation samples (refer to Section 3.8) and backfill material (refer to Section 3.9.1). The
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USACE laboratory located in Omaha, Nebraska will analyze quality Assurance (QA) split

samples.

1.3 Work Plan Organization

The organization of this Addendum is similar to the RAWP. Readers are referred to Section 1.3
of the RAWP for description of each section. This Addendum only presents information relative
to the supplemental project activities discussed in Section 1.1 and which were not included in the
‘RAWP.

Primary supporting documents include a Sampling and Analysis Plan (SAP), a Safety, Health,
and Emergency Response Plan (SHERP), project ‘speciﬁcatiéns, and project forms. These
documents are included as appendices in the RAWP. This Addendum also contains supporting
documents specific to the supplemental project activities described herein. Appendix A contains
Addendum No. 1 to the SHERP. Appendix B contains supplemental guide.specifications for
demolition and backfilling. Appendix C presents information and calculations associated with

the determination of a site-specific PCB cleanup goal.
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2.0 Background Information

This section presents relevant background information to the planning and implementation of the
RA as outlined in this Addendum.

2.1 Site History and Previous Investigations
Details regarding site history and previous investigation are included in Sections 2.2 and 2.4 of
the RAWP (Arrowhead, 2001a), respectively.

2.2 Physical Features of Building 3
The physical characteristics of Building 3 are summarized in the table below. Note that this table
supercedes the table presented in Section 2.3 of the RAWP.

Building Characteristics '
e Basement - 37,000 ft* of concrete floor, 131,000 ft* soil floor

e TFirst Floor — 168,000 ft*

Area e Second Floor — 155,000 ft?
e Penthouses — 5 @ 1,600 f’
Height Foundation to roof: 30 ft
Two stories, basement, and five penthouses; three catwalks to
Style . e
adjacent buildings

Steel frame and roof beams on reinforced concrete piers and spread
footings; masonry walls; and a prefabricated concrete roof. Eastside
addition has the same structure, but also is covered with transite
siding. .

Built in 1941, retooled (including eastside addition) in 1944.
Renovated to create office space in 1984 and 1985.

Construction Materials

Construction Date

2.3 Removal Action Objectives
The objective of the Removal Action is the final remediation of Building 3 resulting in the lifting \
of the NON. To meet this objective, the remediation must comply with TSCA standards under
40 CFR 761.61(a) for the “self-implementing on-site clean-up” of PCB wastes and porous

surfaces.
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Materials containing PCBs at concentrations exceeding 50 ppm (i.e. TSCA wastes) will be
removed separately from other materials due the special disposal requirements under TSCA. As
discussed in the RAWP, a modified action level for TSCA waste was calculated to be 43.5 ppm
based on the analysis of matrix spike and matrix s'pike duplicates (MS/MSD) samples. The use
of a modified action level increases the confidence that PCB concentrations greater than 50 ppm
are removed from the building. The RAWP addresses the removal of TSCA waste associated
with concrete flooring on the first and second floors, Chip Chute, portions of concrete flooring in
the basement, soil flooring in the basement, and concrete building columns/footers. This
Addendum addresses the removal of the following TSCA waste materials (refer to Figure 3-1):

e Portions of the basement concrete flooring between Rows 9 and 20
e Gravel and soil beneath the basement concrete flooring between Rows 9 and 20
e Asphalt, waste, gravel and soil from the area outside the building near the former Chip

Chute load-out area

This Addendum also incorporates the TSCA wastes that were not removed as planned during the

initial phase of the RA, including:

o" Select portions of basement concrete flooring between Rows 9 and 20

o Select portions of soil flooring that were previously excavated, but are associated with
PCB confirmation sample results greater than 43.5 ppm (refer to Figure 3-2)

e Soil located beneath the former Chip Chute waste pile.

To satisfy USEPA requirements, materials at Building 3 containing PCBs less than 50 ppm will
also need to be cleaned up or removed. Contaminated building materials located above the
basement floor level, such as concrete flooring and columns, will be removed and disposed as a
result of the demolition of Building 3. Following the demolition, however, PCB-contaminated
materials will be left in the ground surface within the building footprint, including concrete
column footers, portions of concrete basement flooring, and basement soil flooring. These
materials will permanently remain in the subsurface at a depth of approximately 8 — 10 ft. bgs.
The acceptable residual PCB level for materials left in the subsurface is 7.6 ppm, as determined
in accordance with 40 CFR 761.61(c) of TSCA (refer to Section 2.6). The following areas will

be remediated to meet the site cleanup level for materials remaining in the subsurface:
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e Soils in areas where TSCA waste materials have been or will be removed, including: soil

excavations from the initial phase of the RA; soils outside the building near the Chip

Chute; and soils beneath the basement concrete flooring between Rows 9 and 20 (refer to
Figures 3-1 and 3-2).

e Additional areas of soil containing PCB contamination greater than the site cleanup level

(refer to Figure 3-2), as identified during the Field Investigation , Building 3 Site-Specific
EBS for Building 3, and Phase I EBS.
o One concrete footer at Column G 25 contaminated with PCBs above the site cleanup level
(based on the results of the Field Investigation).

The following table summarizes the primary objectives of the overall (initial and final phases)

Removal Action.

RA Objective

Areas and Materials

Cleanup Criteria

Remove materials
classified TSCA waste
(with concentrations
exceeding modified
action level 0f43.5

ppm).

Concrete flooring on first and second
floors, concrete flooring in basement,
waste material from Chip Chute area,
cast iron sewer piping in basement, soil
flooring in basement and Chip Chute,
soil and other materials outside the
building adjacent to the former Chip
Chute load-out area, gravel and soil
beneath basement concrete flooring.
Select concrete columns in the basement
will be decontaminated rather than
removed. [Note: This Addendum
addresses materials outside the building
and the contamination beneath the
basement concrete flooring.] =

Dispose materials in a
chemical/hazardous waste
landfill permitted to accept
PCBs above 50 ppm
(TSCA wastes).

Remove building
materials contaminated
with PCBs (less than
50 ppm).

Concrete flooring (first and second
floors), cast iron sewer piping, concrete
intermediate support columns, concrete
walls in the Chip Chute area, concrete
foundation wall adjacent to PCB soil
contamination outside the building,
materials inside the basement catch
basin

Dispose materials in a
municipal or demolition
landfill permitted to accept
low-level PCBs (.e. PCB
special wastes).
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RA Objective Areas and Materials Cleanup Criteria

Remediate PCB- Basement soil flooring and concrete Remediate (excavate)

contaminated materials | footers. materials to 7.6 ppm, the

that will remain in health-based PCB cleanup

building excavation level established through a

(footprint). risk assessment in
accordance with 40 CFR
761.61(c).

2.4 Nature and Extent of PCB TSCA Waste

The initial areas of PCB contamination (classified as TSCA waste) in Building 3 were identified
during a field investigation conducted in June and July of 2001. The results of the investigation
are described in the Field Investigation Report (Arrowhead, 2001b). Descriptions of the nature
and extent of PCB contamination above the modified action level in concrete flooring, basement
soils, the Chip Chute area, and building columns are presented in Sections 2.6.1 through 2.6.6 of
the RAWP. This section describes the nature and extent of TSCA wastes not addressed in the
RAWP, including PCB-contaminated soil outside the building and the PCB contamination

discovered beneath the basement concrete flooring.

2.4.1 Contamination Outside Building Near Chip Chute

PCB contamination in the soil outside Building 3 near the Chip Chute loading dock was
evaluated through the collection soil and waste samples. Aside from a thin strip of soil
immediately adjacent to the building, the majority of the area is covered by approximétely 4
inches of asphalt. Railroad tracks also traverse this area. Beneath the asphalt, a hard, thin layer
of waste material (similar to the chip chute waste pile material) was observed during the field
investigation, followed by 2 — 3 feet of gravel. Native soil is encountered beneath the gravel at
an average depth of 3 ft. bgs. During the field investigation, heavy staining with a strong
petr(oleum odor was observed in the upper portions of the native soil at several of the sample
locations. The PCB analytical results of soil samples collected from this area are presented in
Figure 2-1. The PCB contamination covers a total area of approximately 2,500 ft’.

Most of the PCBs exceeding the action level were detected in samples collected from 0 — 6 in.,

which were comprised of waste material (sirilar to the Chip Chute waste pile) found beneath the
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pavement. However, significant levels of PCBs were detected in three samples collected to a
‘maximum depth of 42 in. bgs. These samples were collected from the native soil encountered
approximately 2 — 3 ft. bgs. The presence of PCB contamination from the deep sampling interval
suggests that PCB contamination exists deeper than 42 in. bgs in some areas. For estimation of
TSCA waste quantities, it is assumed that PCB contamination penetrates to a total depth of 5 feet
bgs. An estimate of the quantity of TSCA waste associated with this area is presented in Table 2-

1 of this Addendum. : - : — —

2.4.2 Contamination Beneath Basement Concrete Flooring

In January 2002, during the excavation of waste materials in the Chip Chute, a 2 - 3-inch layer of
heavily oil-stained gravel underlying the basement concrete floor was discovergd after
approximately 10 feet of the flooring profile was exposed along the southern edge of the Chip
Chute (refer to Figure 2-2). The oily material was observed pooling in places and discharging
out from the gravel layer into the Chip Chute. In addition, the oily material had a very strong
odor that resembled other areas where PCB contamination had been found. A sample of the
gravel base material was colleted and submitted the sample for PCB analysis. The reported result
was 7,700 ppm PCBs. Two samples of the soil underlying the gravel were also collected and
submitted for analysis. The reported results were 45 ppm and 2.5 ppm for the samples 6 in. and
12 in. below the gravel base, respectively, indicating that vertical migration of the PCB’s was

restricted to the upper foot of clay soil beneath the gravel.

To evaluate the extent of the PCB contamination in the gravel layer beneath the 40,000 fi* area of
basement concrete flooring, 9 holes were cored through the concrete floor in various locations
(refer to Figure 2-2). In addition, test pits were excavated in the soil along the southern edge of
the basement concrete floor. The results of this investigation confirmed the presence of heavy oil
staining and PCB contamination above 50 ppm in the gravel layer below the concrete flooring
between rows 9 and 20 (approximately 30,000 ft*). No evidence of the gravel layer, nor PCB
contamination, was found beneath the basement concrete flooring located between Rows 20 and
22. An estimate of the quantity of TSCA waste associated with this area is presented in Table 2-
1b of this Addendum.

2.5 Other Materials Requiring Special Handling and Disposal
Other materials in the building that require special consideration with regards to handling and

waste disposal during the project include asbestos-containing materials (ACM), lead-based
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materials, materials classified as PCB special wastes, fluorescent lighting, and miscellaneous

fluids and sediments.

2.5.1 Asbestos Containing Materials (ACM)

An inspection was performed in January 2002 to identify ACM in the building that would need
to be addressed as part of the demolition. The inspection included the collection of composite
samples of materials suspected of containing asbestos. Based on the results of the samples
collected during the inspection, the following ACMs were identified:

e Piping insulation in the basement

e Floor tile in various offices on the first floor, excluding the mastic
e Transite siding on the east end of the building, catwalks, and roof
e Window putty throughout the building

In accordance with the National Emission Standards for Hazardous Air Pollutants (NESHAP), 40
CFR Part 61 (Asbestos), regulated asbestos containing materials (RACM) will be removed from
the building prior to demolition. These materials include the piping insulation, floor tile, and
transite. The following table summarizes the RACM identified for removal prior to demolition,

including estimated quantities.

¥ Estimated Quantity
Material NESHAP Cla‘s‘lsiﬁcation Scheduled for Removal

Piping Insulation Friable 17,000 LF
Floor Tile* Category I Non-Friable 5,000 ft*
Transite Siding Category II Non-Friable 13,000 ft*

Window putty material was determined to be ACM but will not be removed from the building
prior to demolition. Rather, windows containing ACM putty will be extracted during demolition
and shipped to a certified scrap recycler. The following materials were found to be non-ACM
based on the results of bulk sampling and analysis: floor tile mastic, select floor tiles, sheet rock

and joint compound, roofing materials.
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2.5.2 Lead-Based Materials ‘

A composite sample of paint from interior walls and ceilings was collected in J anuary 2002. The
lead content was determined to be 0.004%, which is below the action level (0.5%) currently
specified by Housing and Urban Development (HUD).

2.5.3 PCB Special Wastes

The materials listed below potentially contain PCBs at concentrations less than 50 ppm.
Although these materials are not classified as TSCA wastes, State law requires that they be
handled and disposed as “special wastes”. As aresult, the receiving disposal facility must be

permitted by the State to accept low-level PCBs, and the wastes must be profiled and manifested
for disposal.

Due to the special requirements, it will be necessary to segregate PCB special wastes during
demolition and remediation activities. An estimate of PCB special waste quantities is presented

in Table 2-2. The following presents relevant information for each special waste stream.

e Cast iron sewer piping in basement: Approximately 3,000 linear feet (LF) of cast iron

sewer piping classified as special waste will be removed and disposed prior to
commencing demolition activities. Sediments within the piping were sampled during the
first phase of the RA. The majority of the lines were found to be contaminated with
PCBs. The sewer piping classified as TSCA waste was removed during the first phase of
the RA in accordance with the RAWP.

e Concrete flooring on first and second floors: Concrete flooring designated as PCB

special waste will be segregated and disposed during demolition. The identification of
concrete building materials classified as special waste (refer to Figure 2-3) was based on
the PCB results of previous investigations, including the Field Investigation conducted by
Arrowhead in 2001. It is estimated that 13,000 tons of special waste concrete flooring will
be generated during demolition.

* Concrete intermediate columns in basement: The majority of concrete columns in the

basement (between Rows 9 and 22; refer to Figure 2-4) are oil-stained and contain

residual PCB contamination. During demolition, 372 intermediate columns will be
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removed and disposed as special waste. The estimated quantity of concrete debris

generated as a result of the demolition of these columns is 620 tons.

Concrete walls in the Chip Chute area: Based on the results of the Field Investigation,

the concrete walls on the east and west sides of the Chip Chute area (refer to Figure 2-4)
are not classified as TSCA waste. However, due to residual PCB contamination, they are
considered special waste. These walls will be removed and disposed following demolition
of the building. Approximately 30 tons of special waste concrete debris will be generated

from the removal of these walls.

Concrete foundation wall adjacent to PCB contamination outside the building:

Approximately 100 linear feet of the concrete foundation wall along the north side of
Building 3 (Figure 2-4) will be removed following demolition and remediation of TSCA
wastes outside the building. This portion of the foundation wall is in direct contact with
TSCA waste materials outside the building (in the vicinity of the former Chip Chute load-
out area) and within the Chip Chute area. It is estimated that approximately 75 tons of

special waste concrete debris will be generated from the demolition of this wall.

Material inside basement catch basin: Waste materials found inside the basement catch

basin (Figure 2-4) were sampled and tested during the Field Investigation. The materials
were determined to contain PCBs, but were not classified as TSCA wastes. During the
demolition effort, the materials inside the catch basin will be removed and disposed as
PCB special waste. The estimated special waste quantity is 15 tons.

Concrete footer at Column G25: The concrete footer at Column G25 (refer to Figure 2-

4) was found to contain PCBs greater than the site cleanup level during the Field
Investigation. This footer will be removed and disposed as PCB special waste.

Approximately 5 tons of special waste concrete will be generated.

Soil flooring in basement: Areas of soil flooring classified as special waste are listed in

Section 3.6 and are shown on Figure 3-2. The estimated quantity of special waste soil 1s
345 tons. Additional special waste soil may be generated in other areas as described in

Section 3.6.
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2.5.4 Fluorescent Light Bulbs and Ballasts

All fluorescent light bulbs (FLBs) in the building will need to be removed prior to demolition
due to the presence of mercury vapors and lead components inside the bulb. The bulbs will be
collected and shipped off-site to a certified recycling facility, as required under RCRA.
Additienally, PCB-containing fluorescent light ballasts (if encountered) will need to be removed
and shipped off-site for disposal. Select ballasts were checked for PCBs during the first phase of
the RA. The labels on these ballasts stated “No PCBs.”

2.5.5 Miscellaneous Fluids and Sediments

Residual fluids and/or sediments may be present in various tanks, sumps, piping, and other
structures within the building. For example, standing water was observed in at least two concrete
basins beneath transformer/switchgear rooms. Miscellaneous fluids and sediments will need to
be characterized to determine the proper method of handling and/or disposal during the
demolition phase of the RA. These materials will be sampled and analyzed as discussed in
Section 3.2. Materials classified as hazardous waste or special waste will be removed and
disposed accordingly. Otherwise, no action will be taken, and the materials will be considered

non-hazardous demolition waste.

2.6 Risk-Based Cleanup Levels

The demolition of Building 3 will involve the removal of building materials situated above the
basement floor level. The footers. for 357 building support columns (located in the soil floor
areas of the basement) and the concrete flooring between Rows 20 and 22 will not be demolished
and will be allowed to remain within the building excavation. In addition, residual PCB
contamination in soils within the building excavation will be left in place after demolition. All
of these materials will eventually be covered with clean soil backfill from an off-site source. The
acceptance of residual PCBs below the ground surface is supported by a risk assessment in
accordance with 40 CFR 761.61(c). Based on this approach, an acceptable, health-based PCB
level for materials remaining in the subsurface is 7.6 ppm. The cleanup level was developed for
a construction worker potentially exposed to the buried materials during future excavation work
at the site, and was based on a target cancer risk of 1 x 10, Refer to Appendix C for additional

details regarding the assumptions, approach, and calculations.
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3.0 Removal Action Field Activities

This section presents the details of field activities and protocols associated with the remediation

of PCBs at Building 3. The primary field activities include:

e Site preparation, including set-up of support facilities, restricted areas and security

e Waste characterization sampling and, as necessary, disposal of miscellaneous wastes

e Asbestos and sewer piping removal »

e Demolition and disposal of the building

e Removal of TSCA waste associated with the basement concrete flooring and materials
outside the building near the Chip Chute

e Additional remediation/removal of PCB-contaminated soil and concrete as necessary

e Water management during excavation activities in PBC-contaminated areas

e Soil confirmation sampling to verify completion of PCB cleanup activities

e Site restoration, including backfilling

e Material load-out, transportation, and disposal

]

This section also presents a discussion of the procedures for field documentation.

3.1 Site Preparation
This section includes the details associated with site preparation, including setup of site
administration facilities, identification of restricted areas, setup of decontamination areas,

coordination of site security, and designation of site haul routes.

3.1.1 Site Administration Facilities

Administration (support) facilities at the site will consist of an office job trailer, lavatory
facilities, and hand-wash station, and a job trailer for storage of equipment and supplies. It is
also anticipated the demolition subcontractor will setup a job trailer at the site. The proposed
locations for thesefacilities are shown on Figure 3-1. Setup of the facilities will occur at the
onset of the fieldwork. Administration office and supply storage locations for the asbestos

removal activities will be at the same locations inside Building 3 as shown in the RAWP.
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3.1.2 Restricted Areas and Exclusion Zones

Areas associated with the removal of PCB contamination will be considered exclusion zones. -
These areas will be segregated from demolition and other site activities to prevent unauthorized
entry and to prevent the spread of contamination‘to clean areas. Temporary construction fencing,
warning tape, or other similar barricades will be installed around the exclusion zones (i.e.

excavations) for the duration of PCB removal activities.

Demolition areas will be considered restricted areas. Temporary construction fencing, warning
tape, or other similar barricades will be installed to prevent access to restricted areas as
necessary. Barricades will also be established around the perimeter of excavations. Access to
the SLAAP property will be controlled via the perimeter chain-link fencing and front gate. The
front gate will be monitored during construction activities to ensure that personnel and
equipment entering the property area are authorized. Site security measures are discussed in
Section 3.1.4. '

3.1.3 Decontamination Areas

A specific entry/exit (control) point will be established at the perimeter of each exclusion zone to
control the access of personnel and equipment. The control point will also serve as a station for
personnel decontamination -~ donning personal protective equipment (PPE), including boot
covers, upon entry, and doffing and disposing PPE upon exiting the contaminated area.
Personnel decontamination procedures are described in the SHERP (Arrowhead, 2001a).

Heavy equipment will not contact high levels of PCB contamination to a significant extent,
because the equipment will generally be positioned at the edge of a contaminated area. Even
though equipment may need to enter an excavation as the excavation increases in size, the
highest levels of PCB, contamination will have previously been removed. Since significant levels
of contamination are not anticipated for the tires/tracks and bodies of heavy equipment,
decontamination will be conducted within the building footprint. However, the buckets of
excavators and loaders will come into contact with materials containing high levels of PCBs
during the removal of TSCA wastes. Accordingly, the buckets and arms of equipment will be
decontaminated outside the building footprint in a designated area. Rinse and wash water from
the decontamination of buckets and arms of equipment will be collected, containerized, and

sampled as described in Section 3.2.
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3.1.4 Site Security

Arrowhead will subcontract site security services for the duration of the fieldwork. A security
guard will be stationed on site during off-work hours (from approximately 6:00 pm to 7:00 am
during work days and 24 hours per day during non-work days). The proposed project work
schedule is discussed in Section 7.0. The security service will perform hourly site patrols and
will document any visitors to the site. The security subcontractor will be instructed to contact St.
Louis Police or Fire Departments and Arrowhead personnel in the event that a break-in or other
emergency occurs on-site during non-working hours. Security personnel will have the means to
contact Arrowhead personnel without leaving the site. Arrowhead will provide the security
service with a list of personnel authorized to enter the site after normal working hours and during

breaks periods.

3.1.5 Haul Routes

Trucks carrying contaminated materials and demolition debris from the site will enter at the main
gate located at the southeast corner of the site (near the guard shack). After load-out, trucks will
proceed eastward along the north or south sides of Building 3 and exit through the main entrance.
Trucks will maintain a one-way travel route while on-site. Afier exiting the site, trucks will
follow Stratford Avenue west to Goodfellow Boulevard, and then north along Goodfellow
Boulevard to Interstate 70. Additional information regarding material handling, including on-site

load-out and transportation and disposal is presented in Section 3.10

3.2 Miscellaneous Waste Characterization and Disposal

As discussed in Section 2.5.5, various tanks, piping, sumps, and other structures in the building
may contain solid and liquid residues that potentially require special handling or disposal during
the RA. For example, standing water was observed in concrete basins situated beneath two of
the former transformer/switchgear rooms. For purposes of this work plan, water that
accumulates within excavations for the removal of TSCA wastes (refer to Section 3.7) will be
considered a miscellaneous fluid. As suspect materials are encountered during the course of this
RA, they will be characterized (sampled and analyzed) to determine the proper methods for
handling and disposal. Representative samples will be collected using methods depending on the
media: bailer or direct fill for fluid, bottle sampler, scoop, or trowel for sediments. Samples will
be collected for analytical parameters appropriate for the media and source (if known). At

minimum, samples will be analyzed for the following parameters:
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* PCBs - solids and liquids

e Toxicity Characteristic Leaching Procedures (TCLP) Metals - solids
e TCLP semi-volatile organic compounds (SVOCs) - solids

e Total Metals - liquids

o SVOCs - liquids

* Volatile organic compounds (VOCs) — liquids and solids

e pH - liquids for sewer discharge

e Oil and grease - liquids for sewer discharge

Samples will be analyzed for OA1/OA2 if petroleum contamination is suspected. If
miscellaneous fluids appear acceptable for discharge to the sanitary sewer system, samples will
also be collected and analyzed/tested for pH, oil and grease, and other parameters as required by

the St. Louis Metropolitan Sewer District.

Specific protocols for sampling and analytical activities are discussed in the Field Sampling Plan
(FSP) and Quality Assurance Project Plan (QAPP), respectively. These documents are included
in the SAP that was originally prepared for the Field Investigation (Arrowhead, 2001c¢).
Additional sampling and analytical protocols are presented in the FSP and QAPP contained in
Appendix A of the RAWP (Arrowhead, 2001a).

3.3 ACM and Piping Removal
This section presents the details associated with the removal of ACM and cast-iron sewer piping

prior to commencing demolition activities.
3.3.1 ACM Removal

Prior to the demolition effort, asbestos-containing piping insulation, transite siding, and floor

tiles will be removed (abated) from the building in accordance with procedures discussed below.

Piping Insulation

The piping insulation will be removed by gross removal methods in accordance with the work
practices specified in paragraph (c) of the asbestos NESHAP (“Procedures for asbestos emission
control”). Prior to removal of the ACM, the basement area will be prepared for abatement

activities as follows:
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o All critical openings (windows, doorways, and ceiling openings) will be covered with two
layers of 6-mil poly sheeting.

e Two layers of 6-mil poly sheeting will be placed on the basement floor beneath piping to
be removed, such that there is at least 20 feet of sheeting on each side of the piping.

e Local exhaust ventilation will be provided using negative air machines equipped with high
efficiency particulate air filters (HEPAs).

e To maximize the negative air flow during abatement activities, walls may be erected
(using 6-mil poly sheeting) to subdivide the basement into smaller areas.

¢ A waste load-out room will be constructed near the Chip Chute opening along the north
wall. The load-out room will be separated (sealed off) from the basement and exterior of
the building with double-flapped doorways.

e A decontamination area will be constructed at the entrance/exit to the basement at the
north stairwell; a second station will established at the south stairwell to the basement,
near the garage. The decontamination area will consist of an equipment room, shower,
and clean room. Double-flapped doorways will be located at the entrance/exit to each
room. Also, the equipment room will be separated from the basement area with double-

flapped doorways. )
The following procedure will be followed during removal of the insulation:

e The insulation will be wetted with amended water prior to being disturbed.

o Insulation will be removed with box cutters and other tools as appropriate to strip/remove
the material from the pipe. During stripping, the material will be “adequately wetted”
using amended water.

e The wetted insulation will immediately be placed into a 6-mil poly disposal bag. To the
maximum extent possible, the insulation will not be permitted to contact the floor.

e The bare pipe will be brushed with a wire brush, and then heavily coated with
encapsulant solution. .

e The ACM will be double-bagged (6-mil per bag), sealed, labeled, and transferred to the
load-out room near the Chip Chute. '

e The disposal bags will then be loaded into roll-off containers that are double-lined with 6-

mil poly sheeting.
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Alternatively, piping in some areas may be removed using glove bags. These areas will be

- separated from gross removal areas by walls constructed of 6-mil poly sheeting. Negative will be
provided at the point—of—remo{fal using negative air machines equipped with HEPA filters. Dry
decontamination methods will be used. The following procedure will be followed during

removal of the insulation:

A glove bag will be assembled at the location of the pipe run where ACM is to be
removed.

e A negative pressure will be created inside the glove bag using a low-flow HEPA vacuum.

o The insulation will be removed with box cutters and other tools as appropriate. The
insulation will be adequately wetted with amended water during removal.

* Following removal of the insulation, the exposed pipe will be brushed with a wire brush,
and then heavily coated with encapsulant solution.

e The glove bag will then be removed in a manner that prevents breaching the containment.

o The glove bag, including the ACM waste, will be sealed then placed into a 6-mil asbestos
disposal bag.

e The disposal bag will be sealed, labeled, and transferred to roll-off container that is
double-lined with 6-mil poly sheeting.

Floor Tiles
Floor tile classified as ACM will be removed from office areas on the first ‘ﬂoor. The areas

designated for removal will be prepared as follows:

o All critical openings (windows and doorways) will be covered with two layers of 6-mil
poly sheeting.

e In areas where building walls are not present, temporary walls will be erected using 6-mil
poly sheeting

e Local exhaust ventilation will be provided usihg negative air machines equipped with high
HEPA filters.

The floor tile will be removed in accordance with the following general procedure:

e HEPA vacuums will be used to clean the floors prior to removal of the tiling.
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e Tiles will be wetted using amended water during removal. Individual tiles will be peeled
from the floor by hand using tile scrapers. Alternatively, a tile scraping machine may be
used as long as the tiles remain primarily intact during removal. It is not anticipated that
mechanical chipping will be necessary. If mechanical chipping is necessary, it will be
performed within a negative pressure enclosure. Floor tiles will not be sanded.

e The tiles will be double-bagged (6-mil per bag), sealed, labeled, and transferred to a roll-
off container that is double-lined with 6-mil poly sheeting.

Following bulk tile removal, loose debris remaining on the floor will be cleaned up using a

HEPA vacuum,

Transite Sidine Panels

Transite siding will be removed from the east end of the building, from catwalks, and from the

roof. The following general procedure will be followed:

e Each transite panel will be sprayed with amended water during removal.

e Transite panels will be removed intact. Panels will not be cut, abraded, or broken.

o Individual panels will be placed directly into a roll-off container that is double-lined with
6-mil poly sheeting.

e Prior to shipping the roll-off container off-site, the panels will be “burrito-wrapped” and

sealed.

General Requirements

Personal and area air sampling will be conducted prior to commencing asbestos work, during
asbestos removal activities, and following the completion of the asbestos work. Air sampling
will be conducted by a subcontracted, Missouri-certified air sampling professional. Samples will
be analyzed on-site using phase contrast microscopy in accordance with National Institute of
Occupational Safety and Health (NIOSH) Method 7400.

Piping insulation and floor tiles will be double-bagged (6-mil), sealed, and labeled. The disposal

bags will then be placed into a roll-off disposal container that is double-lined with 6-mil poly
sheeting. Transite siding will be placed directly into double-lined roll-offs, and will be burrito-
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wrapped prior to transporting the container off-site. Waste materials will be transported a local
landfill is permitted by the state to accept ACM.

3.3.2 Sewer Piping Removal
Based on the results of confirmation sampling conducted during the initial phase of the RA, the

majority of cast iron sewer lines in the basement were found to contain sediments contaminated
with PCBs. The sewer lines containing PCBs above 50 ppm have already been removed and
disposed. As discussed in Section 2.5.3, the remaining cast-iron sewer piping in Building 3
(approximately 3,000 linear feet) will be handled as special waste and will be removed prior to
the demolition of the building. Overhead piping will be removed in accordance with the

following general procedure:

e While suspended from the ceiling, the piping will be cut into manageable sections, 5 ~ 15
feet in length, with a chop saw or band saw.

e The ends of the pipe (i.e. at each cut point) will be sealed off with plastic sheeting and
duct tape to prevent the release of sediment from the interior of the pipe.

e The pipe hangers will be cut with a chop saw, band saw, or cutting torch.

e The sections of pipe will be transferred to the Chip Chute area in the basement for load-
out using a telescopic forklift situated outside the building. Alternatively, piping may be
transferred through the basement windows. Piping will then be loaded into a roll-off box
for off-site disi)osal. (Note: The staging/load-out area at the Chip Chute is discussed in
detail in the RAWP.)

Portions of sewer lines are located below the basement soil floor (generally less than 6 in. below
the floor surface). These sewer lines will be removed up to the point where the pipe exits the
building foundation, and the end of the pipe will be capped at that point. The soil above the lines
will be excavated using a walk-behind excavator or shovel. The pipe will then be cut into
sections and the ends will be sealed as described above. Confirmation samples will be collected

from the soil beneath each underground sewer line in accordance with Section 3.8.
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3.4 Building Demolition and Removal

The demolition of Building 3 will consist of the removal of all building materials to basement

floor level. The “basement floor level” will be defined as the surface of the soil flooring or the

top of the concrete footers for building columns and foundation walls. Figure 3-3 presents a

conceptual plan for site demolition work. The following table presents the estimated quantities

of building materials that will be removed during demolition.

Masonry

Building Take-Offs (Estimated)

Brick walls (exterior) — 70,000 fi* @ 12 in.
Brick walls (interior) — 50,000 fi* @ 8 in.
Block walls (interior) — 15,500 ft* @ 8 in.
Total Est. Weight — 7,600 tons

Roofing

155,000 ft* asphalt matting and gravel over concrete deck

Concrete

Flooring (first floor) — 157, 200 ft* @ 9 in. (avg.)
Flooring (second floor) — 157,000 fi* @ 9 in. (avg.)
Intermediate columns — 292 ea (1.5 ft. x 1.5 ft. x 9 ft.)
Intermediate columns - 80 ea (1.5 ftx 1.5 ft x 11.5 ft.)
Primary building columns — 457 ea (3 ft. x 3 ft. x 4.5 ft.)
Roofing — 160,000 ft* @ 6 in.

Foundation wall — 20,800 ft* @ 12 in.

Interior walls (basement) — 3,600 f* @ 12 in.

Loading docks — 4,000 fi* @ 10 in.

Total Est. Weight — 26,750 tons

Piping

>40,000 LF steel piping and conduit
>3,000 LF cast-iron piping

Steel (I-beams)

113,200 LF ranging from 8 in. to 30 in.; primary building
columns 12 in. x 12 in. x 5/8 in. ’
Total Est. Weight — 3,700 tons

Metal Stud Walls

Sheet rock, aluminum studs — 30,000 ft?

Demolition will be conducted in general accordance the Specification 02220, included as

Appendix B of this Addendum. ACM (excluding window putty material) and cast iron sewer

piping will be removed by Arrowhead prior to demolition (refer to Section 3.3). A

demolition/wrecking firm will be subcontracted to perform all other demolition activities.

Activities that will be performed by the demolition subcontractor prior to starting demolition

work include;
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 Obtaining required permits/notifications for demolition activities

o Disconnecting and locking/tagging out all utilities serving Building 3.

e Recovering and disposing freon that may be present within Building 3 air conditioning
systems.

e Removing FLBs and shipping them off-site to a certified recycler; and, removing PCB-

containing ballasts (if encountered).

Demolition will be accomplished using a combination of heavy equipment, including, but not

limited to:

o Cranes with wrecking balls

o Track-hoes/excavators with various attachments (i.e. shears, crushers, breakers, grapples)
e Front-end track loaders

e Small loaders (i.e. Bobcats)

e Haul trucks and trailers

Demolition of the building will proceed from west to east in order to expose the basement
concrete flooring (between Rows 9 and 20) at the earliest possible time. During demolition, all
building debris will be hauled off-site for disposal or recycling. Receiving facilities shall be
certified, permitted, and/or licensed by Federal, State, or local agencies. Trucks hauling
demolition debris will use on-site haul routes as discussed in Section 3.1.5. Demolition of

Building 3 will also include.

e Removal of three catwalks connecting Building 3 with adjacent buildings.
e Construction of block walls at the entrance to Building 3 from underground tunnels.
e Termination and capping of utility lines (except cast iron sewer piping) and drains at the

point where the lines penetrate the building foundation or basement ground surface.

Rather than demolish the windows containing ACM putty, the demolition subcontractor will
extract the windows as whole units during demolition. A plastic drop cloth will be placed below
the point of extraction to capture any falling debris. The windows will also be wetted during the

extraction process. Following extraction, the windows will be placed on a plastic drop cloth until
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they are loaded onto a trailer for shipment off-site. The windows will then be transported by the

subcontractor, in tact, to a certified scrap recycler.

Portions of concrete flooring on the first and second floors and 372 concrete support columns in
the basement are classified as special waste (i.e. potentially containing PCBs at concentrations
less than 50 ppm) (refer to Section 2.5.3). These materials shall be segregated and disposed as
special waste at a facility permitted by the State to accept low-level PCBs. The estimated
quantity of special waste (concrete flooring and columns) is 14,000 tons. The demolition
subcontractor will segregate special waste materials from non-hazardous demolition materials.
To facilitate segregation, materials designated as special waste will be painted prior to
commencing demolition. Additionally, the subcontractor may sequence the demolition work to
remove non-hazardous and special wastes portions at different times to prevent co-mingling of
the different materials. The receiving landfill may require the collection and analysis of samples
to confirm the level of PCBs in the concrete. Confirmation samples, if required, will be collected
at the frequency specified by the landfill. It is anticipated that the frequency will not exceed 1

sample per 1,000 CY of special waste material.

Demolition will include the removal of the concrete foundation walls. The removal of the
foundation will create an open excavation with soil sidewalls. The depth of the excavation will
be approximately 8 — 10 ft. bgs. Personnel and equipment will need to occupy the building
excavation to remove TSCA waste materials beneath the basement concrete flooring (refer to
Section 3.5.1) and to remediate other areas of soil flooring (refer to Section 3.6). For the safety
of personnel working in the excavation, select portions of the excavation sidewalls may be sloped
in accordance with Occupational Safety and Health Administration (OSHA) standards (29 CFR
1926 Subpart P). Slopes will be constructed using soil from the floor of the excavation or by
placing-soil (backfill) from an off-site borrow source. The open portions of the excavation that
will not be sloped will be protected with construction fencing in accordance with OSHA

standards.

A portion of the foundation wall approximately 100 ft. in length along the north side of the
building, as well as the walls on the east and west sides of the Chip Chute area (total length of
40 ft.), will not initially be demolished. These walls are located adjacent to the PCB-
contaminated materials outside the Chip Chute area (refer to Figures 2-4 3-1). They will remain

in place until the PCB-contaminated materials are removed. Following removal of the PCB
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contamination, the walls will be demolished using of an excavator with a breaker attachment (or
other equivalent methods). The pulverized concrete from the demolition of the walls will be
hauled and disposed as special waste. Approximately 105 tons of special waste concrete from

the demolition of these walls is projected.

The demolition subcontractor will be responsible for dust control during demolition operations.
Dust control will be accomplished through a combination of water suppression and waiting

periods as necessary when dust levels become elevated.

3.5 TSCA Waste Removal

This section presents the details associated with removal of the remaining TSCA wastes at
Building 3, including the concrete basement flooring, contaminated soil and gravel beneath the
basement concrete flooring, and contaminated materials located outside the building near the
Chip Chute and former Chip Chute loading dock.

3.5.1 Basement Concrete Flooring and Underlying Materials

Removal of PCB-contaminated concrete, gravel, and soil will begin once the building demolition
operation has progressed far enough to the east to permit safe work. Approximately 30,000 ft* of
basement concrete flooring (average thickness of 17 in.) will be removed between rows 9 and 20
(refer to Figure 3-1). In addition, approximately 3 in. of gravel base underlying the concrete
flooring and approximately 1 ft. of clay soil underlying the gravel will be removed. The
estimated volume of TSCA waste associated with the basement concrete flooring and underlying
contamination is 2,970 CY (5,440 tons) (refer to Table 2-1).

The concrete flooring will be broken into manageable pieces using a track hoe (excavator) with a
breaker attachment or other equivalent methods. As necessary, steel reinforcement in the
concrete flooring will be cut using hydraulic shears attached to a track hoe or using a cutting
torch. Once the concrete is removed to the extent that the underlying materials are exposed,
PCB-contaminated gravel and soil will be excavated using a track hoe, loader, and/or backhoe.
Selection of equipment for use during excavation activities will be based on availability and
access. Contaminated materials will be loaded directly into end-dump trucks or stockpiled for
eventual load-out into railcars, depending on which option is determined to be the most cost
effective (refer to Section 3.10.2). Water that collects within the excavation will be managed as

described in Section 3.7.
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Heavy equipment will enter the building excavation from the west end. A temporary ramp will
be constructed of imported soil and crushed rock or gravel to provide access to the base of the
excavation. As the removal of TSCA wastes between Rows 9 and 20 progresses, it may be
necessary for haul trucks to enter the contaminated area. In these instances, a crushed rock or
gravel temporary cover will be placed on the ground over exposed soil within the excavation in
the path of the equipment. The aggregate cover will provide a clean surface for equipment to
travel, thus minimizing decontamination efforts. During the course of remediation activities, the
temporary cover will be removed and disposed with other contaminated materials, unless
confirmation samples from the underlying materials are below the cleanup level (7.6 ppm). In
the latter case, the temporary cover will be used a backfill for the excavation (refer to Section
3.9.1).

3.5.2 Materials Outside the Building Near Chip Chute

TSCA waste materials lo/cated outside the building will be removed from an area approximately
2,500 ft?, located adjacent to the former Chip Chute and loading dock (refer to Figure 3-1). The
estimated volume of TSCA wastes is 430 CY (673 tons), comprised of asphalt, metal shavings,
gravel, and soil (refer to Table 2-1). The anticipated depth of TSCA waste is 5 ft. bgs.

Prior to removing the pavement, the railroad tracks (rails) traversing the area will be removed
and disposed as non-hazardous waste. The rails will be removed with use of heavy equipment
(i.e. track hoe with grapple attachment) and cutting torches as necessary. After the tracks are
removed, the asphalt will be broken into manageable pieces and removed with an excavator. A
breaker attachment to the track hoe will be used, if necessary. Once the materials undérlying the
asphalt are exposed, a track hoe and/or loader will be used to excavate the contaminated
materials (gravel and soil) to approximately 5 ft. bgs. Selection of equipment for use during
excavation activities will be based on availability and access. Waste materials will be loaded
directly into end-dump trucks, roll-off containers, or rail cars, depending on which option is
determined to be the most cost-effective (refer to Section 3.10.2. The open excavation will be
protected in accordance with OSHA standards (i.é. perimeter fencing or sloping the sidewalls)
until it backfilled with crushed aggregate and soil from an off-site borrow source (refer to Section

3.9.1). Water that collects within the excavation will be fnanaged as described in Section 3.7.

[}
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As discussed in Section 3.4, approximately 100 ft. of concrete foundation wall along this area,
including the walls surrounding the Chip Chute, will remain in place until the TSCA wastes
adjacent to the walls are removed. Following removal.of the TSCA waste, the walls will be
demolished with use of a track hoe and other heavy equipment as necessary. The concrete debris
generated during demolition of the walls will be loaded directly into haul trucks or roll-off boxes

and transported to a local, municipal landfill for disposal as a special waste.

3.5.3 Basement Soil Flooring and Soil in Chip Chute Area

During the initial phase of the RA, soil classified as TSCA waste was excavated from areas south
and west of the concrete flooring in the basement. The results from two confirmation samples
collected following excavation activities indicated the presence of residual PCBs greater than the
43.5 ppm action level. These areas (refer to Figufe 3-2) were not excavated further during the
initial RA. One area is located adjacent to the concrete flooring near Sector H16. The other area
is located in Sector H9. Similarly, approximately 3 ft. of TSCA soil in the Chip Chute remained
following the first phase of the RA. These areas will be excavated to complete the removal
TSCA wastes in accordance with the RAWP.

3.6 Additional Soil and Concrete Remediation

Following the demolition of the building and the removal of TSCA waste materials, additional
soil remediation will be performed to meet the site risk-based cleanup level (refer Section 2.6) of
7.6 ppm for residual PCBs. Areas where PCBs are known to exceed the site cleanup level and

where additional soil excavation will be required include:

e The base and sidewalls of excavations from the removal of TSCA wastes conducted
during the initial phase of the RA (located south and west of the concrete flooring in the
basement); these areas were previously remediated to 43.5 ppm, and the results from

confirmation samples indicated the presence of PCBs greater than 7.6 ppm in select areas.

o Two additional areas identified based on the results of the Building 3 Site-Specific EBS
(March 2002). One area is located near Sector K9. The other area is located near Sector
Cs.

e An area near Sector E28 associated with samiple SS15 collected during the Field

Investigation.
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* Anoil-stained area located between Sectors C22 and D22 associated with sample SS30
collected during the Field Investigation.

e An area of oil-stained soil near Sector E38 (approximately 20 ft. x 20 ft.) where PCBs
were detected during the Phase I Environmental Baseline Survey (EBS) of SLAAP and
documented in the Final Environmental Baseline Survey Report for the St. Louis Army
Ammunition Plant, St. Louis, Missouri, December 28, 2000 (Tetra Tech, 2000).

These areas are shown on Figure 3-2. The estimated quantity of special waste soil from these
areas 1is 345 tons (refer to Table 2-2). The abovementioned areas, as well as the excavations
associated with the removal of TSCA wastes (refer to Section 3.5), may require additional soil
excavation if residual PCB levels continue to exceed the site cleanup level following initial

LY

excavation.

The need to remove additional soil from remediated areas will be based on the results of
confirmation samples (refer to Section 3.8), collected after the soil is excavated to initial target
depth. If the PCB concentration from confirmation samples is between 7.6 ppm and 43.5,
additional soil will be excavated and disposed as special waste. Similarly, if the PCB
concentration exceeds 43.5, additional soil will be excavated and disposed as TSCA waste. It is
unknown at present whether any special waste will be encountered at the base of the excavations
outside the building and beneath the basement concrete flooring; therefore, an estimated quantity
has not been included in this Addendum. Confirmation sampling will be conducted in all
excavated areas to determine the final extent of excavation. Additional excavation wbrk, if

required, will be conducted as described in Section 3.5.

The concrete footer at Column G25 is known to be contaminated with PCBs above the site
cleanup level. This column will be demolished and disposed as special waste concurrently with

the removal of the concrete flooring in the basement.
Furthermore, the materials inside the basement catch basin (refer to Figure 2-4) contain PCBs in

excess of the site cleanup level. The contents of the catch basin will be excavated concurrently

with other soil remediation work in the basement.
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3.7 Water Management During Excavation Activities

The excavations associated with the removal of PCB-contaminated soil (refer to Sections 3.5 and
3.6) will remain open tempérarily until they are backfilled. Water that could potentially collect
wit'hin the excavations will consist primarily of precipitation and groundwater; although ground
water infiltration is not anticipated to be a significant source of water. Regardless of the source,
it will be assumed that the water is potentially contaminated with PCBs. Thus, the water in the
excavations will be removed, contained, and sampled. Water from the excavations will be
pumped directly to a water truck or into a temporary holding tank (i.e. Baker tank) staged on the
north side of the building. A grab sample of water from the holding tank will be colleted and
submitted for PCB analysis. If the PCB concentration is below the limit allowed by the St. Louis
Metropolitan Sewer District, the water will be discharged to the sanitary sewer via a nearby
manhole. (Note: A special discharge permit application will be submitted to the St. Louis
Metropolitan Sewer District for approval prior to discharge.) If the PCB concentration precludes
discharge to the sanitary sewer system, the water will be hauled off-site for commercial treatment

or disposal.

To prevent storm-water runoff from outside the excavation boundaries from contacting soil
within the excavations, appropriate control measures will be implemented. In general, control
measures will include placement of sand bags placed around open excavations and the use of
_tarps or covers to shield excavations if extremely heavy rains are expected. Active systems (such
as temporary sumps with sump pumps) will only be implemented if necessary. Furthermore, to
prevent storm water from becoming contaminated due to soil-loading operations, haul trucks will
be loaded outside the footprint of the excavation or on a gravel surface (refer to Section 3.5.1).

3.8 Soil Confirmation Sampling

Under TSCA’s self-implementing remediation standards (40 CFR 761.61), samples must be
collected to verify/confirm that site PCB cleanup goals were achieved. As discussed in Section
1.1 and further in Section 2.6, the cleanup goal for the Building 3 site is based on a risk
assessment conducted pursuant to 40 CFR 761.61(c). This level was determined to be 7.6 ppm

(refer to Appendix C).

Confirmation sampling will not apply to the folloWing:
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o Building structural materials: Following demolition of the building, all PCB

contamination within the building above the basement floor level will have been removed

from the site, thereby eliminating the need to sample these materials.

e Concrete left in the building footprint: Most of the concrete footers that will remain in

the building footprint were previously characterized and found to be non-contaminated or
contaminated below the site cleanup level. The footers containing high levels of PCBs
will either be decontaminated or removed and disposed; and, approximately 100 footers
between Rows 9 and 20 will be removed and disposed along with the concrete flooring in
that area. The concrete flooring between Rows 20 and 22 was previously scabbled to a
depth of approximately 2 in. beneath the floor surface. Confirmation sampling verified
that PCBs were reduced below the PCB cleanup level.

Thus, confirmation sampling will only apply in areas where soil will be excavated. These areas
are listed in the table below. Confirmation samples will be collected from the base (floor) and
sidewalls of the excavation. Samples will be submitted to an off-site laboratory for PCB analysis
(SW-846 Method 8082). Confirmation samples will be collected according to the following

criteria;

e Floor: Confirmation samples will be collected in accordance with the single point source
procedure outlined in 40 CFR 761.289 (Compositing Samples), contained in Subpart O of
TSCA [Sampling to Verify Completion of Self-Implementing Cleanup and On-Site
Disposal of Bulk PCB Remediation Waste and Porous Surfaces in Accordance with 40
CFR 761.61(a)(6)]. '

o Sidewalls: Confirmation samples will be collected from the sidewalls (perimeter) of the
excavation at a frequency of one sample for every 20 linear feet. The samples will be
distributed evenly along the perimeter of the excavation. Each sample will be comprised

of soil collected from the surface to a maximum depth of 3 in. below the surface.

Based on the criteria specified above, Table 3-1 presents a summary of the estimated number of
confirmation sample initially required. The initial proposed confirmation sample locations are
shown on Figure 3-4. Laboratory analysis will be performed within 7 days of sample collection.

If PCB levels in the confirmation samples are less than the site cleanup standard (7.6 ppm), no
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further excavation will be conducted. If the PCB levels exceed the site cleanup standard,
additional soil will be removed from the area(s) associated with the sample(s) that failed
confirmation analysis. The process of excavation and confirmation sampling/analysis will be
repeated as needed until the PCB concentration of the confirmation samples indicate that soil has
been remediated to site cleanup standard. Sampling and analytical protocols are presented in the
SAP (Appendix A of the RAWP). QA/QC samples (i.e. duplicates, spits, MS/MSD, rinsates)
will be collected and analyzed at the frequencies specified in the SAP.

Confirmation samples will also be collected in the soil beneath the buried sewer lines that are
removed as discussed in Section 3.3.2. One sample will be collected for every 50 linear feet of
underground piping. Composite samples will be collected from the pipe trench to a depth of 6
inches beneath the pipe. If PCB concentrations are below the site cleanup level, no further action
will be taken with regard to the soil beneath the sewer piping. If PCBs are present at
concentrations exceeding the site cleanup level, the soil associated with the failed confirmation
sample(s) will be removed (excavated). In general, soil will be excavated along the sewer line 25
feet on each side of the sample location where the exceedance occurred. Soil will be excavated
to a depth of 1 ft. below \the bottom of the pipe trench. Approximately 1 ft. of soil will also be
removed from the sidewalls of the trench. Confirmation samples will again be collected
following excavation the additional contaminated soil. The process of confirmation sampling

and excavation will be repeated as needed until the site cleanup level is achieved.

3.9 Site Restoration
This sections presents details regarding site restoration following demolition and removal of

TSCA and PCB special wastes.

3.9.1 Backfill
Backfilling of excavations will not be authorized until the results of confirmation sampling
indicate that PCBs have been reduced to the risk-based cleanup standard established for the site.

The excavations that will be backfilled include:

e The primary building excavation, which incorporates the excavations within the building
footprint associated with the removal of TSCA wastes and the removal other PCB-

contaminated soil as necessary.
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e The excavation adjacent to the building for the removal of TSCA waste near the Chip
Chute loading dock

The building excavation will be backfilled to the top of the concrete footers in the basement with
1-in.-minus granular material. The granular backfill will be spread over the base of the
excavation to a level consistent with the top of the footers and traffic-compacted with the use of a
" dozer or other heavy equipment. After backfilling with granular material, clay soil procured
from a borrow source (clean off-site fill) will be used as backfill to ground surface. [Note: The
excavation outside the building footprint will be backfilled with clay soil only.] Soil backfill
material will be moisture-conditioned, placed in 12-in. lifts, and compacted in accordance with
Specification 02315 (refer Appendix B). As the final lifts of backfill material are being placed
and compacted, land-surveying techniques will be used to establish final grades. After the
excavation is backfilled, the excavation area will be graded and restored to match the existing
surfaces and to promote area drainage (i.e., to avoid ponding). Pavement and sub-base materials
will not be restored. During the time that excavations are open prior to backfilling, construction
fencing will be erected in accordance with OSHA standards. Off-site soil will be tested for the

parameters listed in Specification 02315.

To increase the efficiency of field operations, backfill materials may be placed within the
building excavation concurrent with demolition activities. For example, once the demolition
work is completed between Rows 1 and 20, backfill will be placed in the area between Rows 1
and 6. Backfilling will occur only after demolition work has advanced far enough for personnel

and equipment to work safely (i.e. maintain a safe distance from demolition operatibns).

3.9.2 Seeding '

Following backfilling and grading, the disturbed afea will be seeded to “field seed” quality
(referencing USACE standards). Prior to application of seed, the soil surface will be prepared
(including debris removal and tilling) to the extent necessary for optimal growth establishment as
recommended by the seed supplier. Seed will then be applied using methods recommended by
the seed supplier. Topsoil will not be used. Mulch and soil amendments (i.e. fertilizer) will be
applied a necessary. The seed establishment pertod will last until a satisfactory stand of grass

plants for a “field” area is attained.
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3.10 Material Handing

This section presents handling requirements for materials that will be generated during the RA.

3.10.1 On-Site Staging
Materials resulting from the removal of TSCA wastes will be loaded directly into end-dump
trucks, roll-off containers, or railcars for transport to an off-site disposal facility. Temporary

staging or stockpiling of TSCA waste materials on-site may be required as follows:

e Roll-off containers may be temporarily stored on-site prior to transport. Roll-offs will be
staged within the paved area north of the building. Empty roll-off containers will also be

staged in this area.

e During soil/waste excavation activities, it may be necessary to temporarily stockpile
materials. When this occurs, the excavator may place materials to the side of the
excavation. The temporarily stockpiled materials will be placed on a plastic liner to
further prevent the spread of contaminated soil. In addition, the stockpile will be covered

with plastic sheeting and secured during non-work hours.

Debris from demolition activities will be directly loaded into haul trucks for immediate transport
off-site. If necessary, building materials will be temporarily stockpiled within the building

excavation.

Roll-off boxes for non-hazardous trash and non-demolition special wastes (i.e. PPE) will be
staged within the paved area near the east end of Building 6 as shown on Figure 3-2. Roll-off
boxes for ACM waste will be staged at various locations around Building 3, depending on

convenience for load-out.

3.10.2 Load-Out
TSCA waste materials will be loaded-out using a combination of end-dump truck and roll-off

boxes. The following table summarizes each method:

_ . Method © - i . ition ¢ oo JPayload per Unit -

b oV

Trucks will be posmon adjacent to the 24 tons
excavation or stockpile area during loading. (steel dump)

End-dump trucks
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Description Est. Payload per Unit

Trucks will enter building excavation via ramp at
west end. Matenals will be live-loaded to avoid 21 tons
charges for standby time. (aluminum dump)
Matenals will be loaded directly into roll-off
containers positioned adjacent to the excavation
Roll-off containers | or in the general vicinity of demolition activities. 17 tons
Roll-offs will be temporarily staged on-site prior
to transport.

The actual method(s) for loading/transporting TSCA waste materials will be selected based on
the ability to stockpile materials on-site and the feasibility of live-loading the waste materials. It
is anticipated that most waste materials, including the soil and concrete removed from the
basement, will be live-loaded into end-dump trucks. Regardless of the method, waste materials
will be loaded with the use of an excavator or loader into the appropriate container and filled to
capacity (payload). A canvass tarp or other cover will be placed over the top of roll-off
containers at all times except during active load out. The tarp will be secured to the sides of the

container prior to transport.

The following methods will be used for loading-out waste materials not classified as TSCA or

PCB special waste:

e Demolition wastes: Building debris, including special waste concrete, from demolition

activities will be loaded with excavators and loaders directly into haul trucks for

immediate transport off-site.

o ACM: Asbestos disposal bags containing piping insulation and floor tiles will be loaded
by hand into a closed-top roll-off box that is double-lined with plastic sheeting. Transite
panels will be loaded into an open-top roll-off box; the panels will be burrito-wrapped

" prior once the container is filled to capacity.

e PPE: Special waste generated from the disposal of PPE (boot covers, disposable
coveralls, gloves, etc.) potentially contaminated with PCB less than 50 ppm will be placed
into a 20-cubic yard roll-off container. The container will be designated as “Special Waste

Only.”
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e General trash: Non-hazardous, general trash will be placed into a municipal trash

container or dumpster.

3.10.3 Off-Site Transportation and Disposal

This section presents the details associated with off-site transportation and disposal of TSCA
waste, ACM waste, and special waste. Following load-out, trucks carrying PCB-contaminated
materials will be transported to a TSCA-certified disposal facility. Roll-off containers containing
“special waste” and ACM will be transported to a municipal landfill licensed by the state to
accept such waste material. Transportation and disposal of waste materials generated during the
project will be performed in general accordance with Specification 02120A contained in
Appendix C of the RAWP. Transportation activities will comply with Department of
Transportation (DOT) standards and applicable state and local transportation regulations. Off-
site shipments of waste materials will be packaged, marked, labeled, and placarded in accordance
with 49 CFR Parts 172 and 173. The commercial carrier of waste materials destined for disposal
shall comply with Federal Motor Carrier Safety Regulations (FMCSRs). When transporting
materials classified as hazardous under DOT 49 CFR Part 172, carriers shall be certified by the
Federal Motor Carrier Safety Administration. Transport vehicles shall be in good condition, safe
to operate, and compliant with Federal Motor Vehicle Safety Standards (49 CFR Part 571). The
gross weight of transport vehicles shall not exceed state limits. Off-site shipments shall be
accompanied by the required shipping documents, including manifests and/or bill-of-ladings.
Disposal of PCB-contaminated waste will be preformed in accordance with 40 CFR 761. A
USACE representative will sign all waste shipping manifests. As.required under TSCA, the

receiving facility shall provide “certificates of disposal.”

3.11 Field Documentation

This section presents details regarding field documentation of removal activities. Field
documentation associated with sampling and analysis (sample labeling, sample collection field
sheets, chain-of-custody, etc.) is discussed in the SAP included as Appendix A of the RAWP.

' Field documentation associated with quality control and corrective action (inspection checklists,
daily quality control reports, field work variances, etc.), are discussed in Section 6.0. Field
documentation associated with health and safety activities (air monitoring log, site entry log,
equipment safety inspection checklists, etc.) is addressed in the SHERP included as Appendix B
of the RAWP. | |
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3.11.1 Field Logbook
- Field logbooks will be maintained to record all pertinent information. Entries will be as
descriptive and detailed as possible so that a particular situation can be reconstructed without

reliance on the collector's memory. Field logbooks will be maintained by the Field Supervisor.

The cover of each field logbook will contain the following information:

e Project name and number
e Book number

o Activity type

e Start date

e Stop date.

Entries to a field logbook will be made daily and, at a minimum, will consist of the following:

e Date
e Start time
o Weather

o All field personnel present

e Visitors to the site (time, name, and company)
¢ Level of personnel protection used

e Activities conducted

e Air monitoring readings, if applicable

e Pertinent field observations

e Field measurements, if applicable

e Description of all related activities

e Signature of the person making the entry.

All entries will be made in indelible ink. No erasures are permitted. If an incorrect entry is
made, the data shall be crossed out with a single strike mark and initialed. Entries will be

organized into easily understandable tables, if possible.

3.11.2 Photographs
Color digital photographs will be taken prior to, during, and after conducting field activities.

Photographs will be tracked with a numbered photograph log that will include the project name,

date, and description of activity or location.
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3.11.3 Recordkeeping
During the RA, pertinent records will be maintained in a secure file located in the field

administration office. These records include, but are not limited to, the following:

i

Waste shipment manifests, bill-of-ladings, or other shipping documents
Contract documents

Procurement records (i.e. purchase orders)

Receipts for delivery of materials and equipment

Equipment maintenance records

Equipment operator certificates

Logbooks

Photographs

Project correspondence

Training records

Medical surveillance records

Quality control records (refer to Section 6.0)

Sample collection and analytical records and data (refer to SAP, Appendix A of the
RAWP)

Health and safety records (refer to SHERP, Appendix B of the RAWP)
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4.0 Regulatory Requirements

The regulatory requirements or standards applicable to the RA are presented in Tables 4-1, 4-2,
and 4-3 of the RAWP. This information was compiled by reviewing federal, state, and local
environmental statutes in general accordance with the ARAR (applicable and relevant and
appropriate requirements) process under the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA). Although SLAAP is not a CERCLA site, the
process for identifying ARARs under CERCLA provides a convenient framework with which to
identify the applicable standards. PCB contamination associated with Building 3 is subject to the
rules and regulations set forth in the TSCA, as amended by the Mega Rule. EPA has indicated
that the clean up standards set forth in the Mega Rule supercede the standards set forth in the
NON. Accordingly, the lifting of the NON is be contingent upon the final clean up of Building 3
to standards acceptable under TSCA. Standards governing cleanup approaches, cleanup levels,

- and disposal requirements are found in 40 CFR 761.61. This RA is being conducted in .
accordance with 40 CFR 761.61(a) for self-implementing on-site cleanup and disposal of PCB
remediation waste. Paragraph (a)(4) of 40 CFR 761.61 specifies clean up standards for “high
occupancy areas” and “low occupancy areas.” These standards are not applicable, because the
building will no longer be occupied once it is demolished. For this reason, a risk-based cleanup
standard will be determined for this RA in accordance with 40 CFR 761.61(c).
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5.0 Site Safety and Health

All work activities will be performed using safe working practices a detailed in the Safety Health
and Emergency Response Plan (SHERP) included as Appendix B of the RAWP and Addendum
No. 1 to the SHERP included as Appendix A of this document. Field personnel working on the
RA will become familiar with and follow the protocols outlined in the SHERP.
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6.0 Contractor Quality Control

This section provides the criteria for the performance of inspections of each Definable Feature of
Work (DFW) associated with the RA. Inspections are the processes whereby the Quality Control
(QC) Inspector, by examination or measurement, determines that an activity complies with the
specified quality requirements. The inspection system is based on the USACE three-phase
system of control to cover the activities. The three-phase inspection system consists of

preparatory, initial, and follow-up inspections for applicable DFWs.

6.1 Definable Features of Work

A DFW is defined as a major work element that must be performed in order to execute and
complete the project. It consists of an activity or task that is separate and distinct from other
activities and requires separate control. The following DFWs have been identified for the

planned field activities:

o Site preparation

e Pipe and asbestos removal )

o Removal of TSCA wastes outside building near Chip Chute

e Removal of gravel and soil beneath basement concrete flooring

¢ Building demolition

e Removal of additional PCB-contaJ‘ninated areas identified during Site-Specific EBS
e Excavation backfilling

e Site restoration

e Transportation and disposal

6.2 QC Inspections B
The QC Inspector will coordinate inspection activities with the Project Manager/Field

Supervisor, subcontractors, and field personnel. Inspection activities will be performed on a

daily basis.

6.3 QC Inspections
The QC Inspector will coordinate inspection activities with the Project Manager/Field

Supervisor, subcontractors, and field personnel. Inspection activities will be performed on a

daily basis.

Addendum No. 1 to RAWP —Rev. 1




6.3.1 Preparatory Inspections

Preparatory inspections will be performed prior to the initiation of all DFWs. The preparatory
inspection is performed in advance of any work being performed to determine whether or not
everything is properly in place and ready to initiate the work activity. This inspection will be
conducted by the QC Inspector and will be attended by field personnel and subcontractors. The
preparatory inspection will be scheduled prior to the start of the DFW. All affected parties will

be notified in advance of the inspection to coordinate their participation. The preparatory

inspection will include, but is not limited to:

e Review of pertinent contract requirements and plans

e Review of required control inspections and test requirements

e Review of reports, forms, and checklists that need to be filled out during the activity

* Review of subcontracts and purchase orders

e Review of required licenses, permits, and certifications ,

o Establish that required planning documents have been reviewed and approved by USACE
and regulators

e Establish that the required materials and equipment for commencement of the DFW are
on-hand, available, in working order, and are in accordance with plans and calibration
requirements

e Establish that the preliminary work required to begin the DFW is complete and conforms
to approved plans

o Schedule the date that the initial inspection, if required, will be performed

e Review and discuss the SHERP requirements for the DFW.

The preparatory inspection checklist is included in Appendix E of the RAWP.

6.3.2 Initial Inspections

Initial inspections will be conducted at the initiation of a DFW. The initial inspection will
provide the opportunity for the QC Inspector to observe the actual initiation of the work activity
and the individual segments of the DFW. The inspection will be performed on a representative

sample of work to evaluate the following criteria:

e Compliance with the work plans and other contract requirements
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o Acceptable levels of workmanship

e Proper operation of equipment

e Identify use of defective or damaged materials
e Identify improper procedures or methods

e Acceptable test or inspection results

e Compliance with the SHERP

» Completion or collection of pertinent records
The initial inspection checklist is included in Appendix E of the RAWP.

6.3.3 Follow-Up QC Inspections

Follow-up QC inspections of field activities will be performed on a daily basis when work on a
DFW is in progress. The Daily QC inspections will be performed until all work on a DFW is
completed. The following items will be performed during the Daily QC inspection:

e Verify compliance with the plans and other contract requirements

e Verify proper operation of equipment

e Venfy level of workmanship, if applicable

e Verify test or inspection results

e Venfy nonconformance issues are identified, corrected, and re-inspected
» Verify compliance with the SHERP

e Verify completion or collection of pertinent records
The follow-up inspection checklist is included in Appendix E of the RAWP.

6.3.4 QC Inspection Documentation

The preparatory, initial, and follow-up inspections will be documented on forms. Preparatory,
initial and daily QC inspection checklists are provided in Appendix E of the RAWP. The daily
QC inspection checklist will be attached to the Daily Quality Control Report (DQCR) (refer to
Section 6.4) and submitted to the USACE on a daily basis during the RA.
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6.4 Daily QC Reports

DQCRs will be prepared to document field activities performed. Quality control personnel will
prepare DQCRs with input from the Field Supervisor, sampling personnel, and others conducting
the field activities. The DQCRs will contain the following information pertaining to the field

activities:

e Weather information
e Equipment usage
e Quantities of work completed )
o Results of confirmation sampling
e Tield instrument measurements
e Verbal instructions received from CENWK or AMCOM personnel
e Problems encountered during field work
e TField Work Variances
o Applicable forms, logs, and checklists included in this work plan.

6.5 Correction Actions

Corrective actions will be implemented to correct nonconformances identified during QC
inspections or during the course of conducting activities. A nonconformance is defined as a
deficiency in implementation of a procedure or standard that renders the quality of an item or
activity unacceptable or indeterminate with respect to the acceptability criteria. Correction of
nonconformances will focus on deteﬁnining the cause of the deficiency and instituting actions to

correct the deficiency and prevent recurrence.

Corrective actions will be implemented and documented via a Corrective Action Report (CAR)
(refer to Appendix E of the RAWP). No staff member will initiate corrective action without
prior communication of findings through the proper channels. If corrective actions are deemed
insufficient, work may be stopped thfough a stop-work order issued by the Contractor Project
Manager and/or the CENWK Project Manager

6.5.1 Nonconformance Reporting
Noncompliance with specified criteria will be documented through a formal nonconformance
control and corrective action program. Personnel who identify a nonconformance are responsible

for notifying the Contractor Project Manger of the nonconformance. The Contractor Project
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Manager will discuss the nonconformance with USACE on-site representative to determine if the
nonconformance has been properly described and that applicable project requirements or criteria
have not been met to warrant issuance of a Non-Conformance Report (NCR) (refer to Appendix
E of the RAWP). The Contractor Project Manager will immediately notify the CENWK Project

Manager of any major or critical deficiencies identified during the course of project execution.

6.5.2 Nonconformance Disposition and Tracking

Corrective actions required to bring nonconforming conditions into compliance will be approved
by the Contractor Project Manager prior to implementation. Corrective actions will be
documented in a field CAR, which will be attached to DQCR. NCRs will remain on open status
and tracked until the corrective actions have been implemented and verified acceptable by the
Contractor Project Manager. If appropriate, the Contractor Project Manager will ensure that no
additional work associated with the nonconforming activity is performed until the corrective
actions are completed. This will be implemented through a stop-work order issued by the

Contractor Project Manager.

6.5.3 Field Work Variances

Changes to approved plans or procedures may be implemented based on unanticipated field
conditions or determination of improved field methods. Request for approval to vary from
approved plans, specifications or procedures will be submitted to the CENWXK with a Field Work
Variance (FWV) (refer to Appendix E of the RAWP). Minor variances can be implemented in
the field prior to receipt of written approval of the FWV when approved by the USACE on-site
representative. Minor variances are defined as those variances that do not affect project cost,
schedule, quality or quantities. Major variances require written approval prior to

implementation. Major variances impact cost, schedule, quality, and quantities and vary from the
approved plans, specifications, or procedures. FWVs will be submitted to the USACE
Contracting Officer Representative (COR) for approval.
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7.0 Project Schedule

The initial proposed schedule of all project activities is presented in Figure 7-1. Asbestos
abatement activities will commence on July 8, 2002. It is anticipated that asbestos abatement
will be completed in early August 2002. Asbestos abatement activities will be followed by sewer
piping removal, which is anticipated be completed by late August 2002. Demolition activities
will begin after the required ACM and sewer piping is removed and the concrete flooring and
columns designated as special waste are painted. (Painting of the concrete is designed to
facilitate segregation during demolition.) Demolition activities are expected to last
approximately 2 months. PCB remediation activities will take place during the latter portion of
this time period. Backfilling operations are expected to last approximately 2 months. A draft

Removal Action Report will be distributed for review within 3 weeks following the completion
of field activities.

The work schedule for asbestos abatement and piping removal will consist of 10 consecutive
work days followed by a 4-day break. Work will be conducted from approximately 7 AM to 7
PM each day. Fieldwork during demolition and remediation activities will be contingent upon
the demolition subcontractor’s schedule. Work during the demolition phase will be performed
Monday through Friday, with no project work occurring on weekends. Work will be conducted
from approximately 7 AM to 5 PM each day. Once backfilling operations begin, the fieldwork
schedule will return to 10 consecutive work days followed by a 4-day break, with work occurring
between 7 AM to 7 PM each day, depending on available daylight. Work schedules will be
modified as necessary to accommodate holidays.
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Table 1-1
Classification and Disposition of Waste Materials at Building 3

Description and General Location Material(s) Figure Waste Disposition
Reference Classification

Concrete flooring and footers 1n Concrete Fig. 3-1 TSCA waste Off-site disposal at a TSCA

basement between Rows 9 and 20 facility (The Environmental

(containing PCBs > 50 ppm) Quality Company, Wayne,
Michigan)

Gravel and soil (to approximately 1 ft Gravel, soil Fig. 3-1 TSCA waste Off-site disposal at a TSCA

bgs) beneath basement concrete flooring facility (The Environmental

between Rows 9 and 20 (containing Quality Company, Wayne,

PCBs > 50 ppm) Michigan)

So1l, metal shavings, and pavement Asphalt, gravel, metal Fig. 3-1 TSCA waste Off-site disposal at a TSCA

outside Building 3, in the vicinity of the shavings, soil facility (The Environmental

former Chip Chute load-out area (PCBs Quality Company, Wayne,

> 50 ppm) Michigan)

Basement so1l flooring containing PCBs Soil Fig. 3-2 TSCA waste Off-site disposal at a TSCA

> 50 ppm, including soil flooring in Chip facility (The Environmental

Chute area Quality Company, Wayne,
Michigan)

Basement soi1l flooring containing PCBs Soil Fig. 3-2 PCB special waste | Off-site disposal at a local

> 7.6 ppm (but less than 50 ppm) municipal landfill permitted to

. | accept PCB special wastes

Intermediate concrete support columns Concrete Fig. 3-3 PCB special waste | Off-site disposal at a local

(292 ea) 1n the basement between Rows 9 municipal landfill permitted to

and 20 accept PCB special wastes

Oil-stained concrete footer at G25 Concrete Fig. 3-3 PCB special waste | Off-site disposal at a local

(containing PCBs > 7.6 ppm) municipal landfill permitted to
accept PCB special wastes

Concrete flooring on first and second Concrete Fig. 2-3 PCB special waste | Off-site disposal at a local

floors, contaming PCBs < 50 ppm

municipal landfill permitted to
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Description and General Location Material(s) Figure Waste Disposition
Reference Classification 1
accept PCB special wastes
Building foundation wall adjacent to Concrete Fig. 2-4 PCB special waste | Off-site disposal at a local
Chip Chute load-out area municipal landfill permitted to
accept PCB special wastes
Basement concrete walls around Chip Concrete Fig. 2-4 PCB special waste | Off-site disposal at a local
Chute area municipal landfill permitted to
accept PCB special wastes
Cast iron sewer piping in basement Piping Fig. 2-4 PCB special waste | Off-site disposal at a local
containing PCBs < 50 ppm municipal landfill permitted to
accept PCB special wastes’
Building materials located above Brick, concrete, concrete Fig. 3-3 Non-hazardous Off-site disposal at a
foundation, excluding ACM (windows, block, roofing, piping, construction waste | construction landfill or municipal
floor tile, transite) and concrete flooring sheetrock, steel, etc. landfill
classified as special waste (Figure 2-3) :

-| Building foundation wall, except Tt ‘Concrete Fig. 3-3 Non-hazardous Off-site disposal at a
approximately 100 ft adjacent to PCB construction waste | construction landfill or municipal
contamination associated with former landfill
Chip Chute load-out area
Building materials above foundation Select floor tile, traniste on Fig. 3-3 ACM waste Off-site disposal at a local
classified as ACM the exterior of the municipal landfill permitted to

building, transite on the accept ACM; windows will be
first floor ceiling, extracted during demolition and
windows containing ACM shipped off-site to a certified
putty and glaze scrap recycler
Fluorescent light bulbs (FLBs) and Lighting Fig. 3-3 Non-hazardous Shipped off-site to a certified
ballasts universal wastes | recycler
Miscellaneous fluids and sediment TBD N/A Contingent upon | Disposed off-site in a manner
waste commensurate with specific
characterization | waste classification
Basement soil flooring not otherwise Soil N/A N/A Remain within building footprint
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Description and General Location Material(s) Figure Waste Disposition
Reference Classification
remediated (1.e. non-PCB contaminated
and PCBs < 7.6 ppm)
Concrete flooring between Rows 20 and Concrete N/A N/A Remain within building footprint
22
Concrete footers for primary building Concrete N/A N/A Remain within building footprint
columns, except those removed due to
PCB contamiation
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Table 1-2

Summary of Project Organization and Responsibilities

KEY ORGANIZATION ROLE RESPONSIBILITIES
PERSONNEL
Sandy Olinger AMCOM Project Manager Contract management
Heather Black SEMCOR Technical Technical consultant to
Consultants AMCOM
Brad Eaton CENWK Project Manager Technical oversight
Right of entries
Management of CENWK
technical personnel
Oversight of Arrowhead
Contract
Brian Shay U.S. Army, Fort Contracting Contract administration
Leonard Wood Officer
Representative
Jean Jennmings CENWK Contracting Contract administration
Officer -
Bonnie Lowe CENWK Contracting Contract administration
Specialist
Ray Allison U.S. Ammy, Fort | USACE Perform periodic field
Leonard Wood Oversight oversight of RA activities
Dan Mitchell CENWK Health & Safety CENWK H&S Oversight
Daksha Dalal CENWK Project Chemst Chemistry oversight
Kurt Baer CENWK Project Engmeer Technical oversight
Laura Percifeld CQAB Laboratory QA sample analysis
Supervisor Assign LIMS number for off-
site analysis
Greg Wallace Arrowhead Project Primary contact point with
Manager/Field CENWK and AMCOM
Supervisor Overall responsibility for all
phases of work
Oversight of field activities
Technical direction to field
subcontractors and field
persqnnel
Scott Siegwald Arrowhead Site Health and Directing overall chemical
Safety Officer QA\QC program
and QA/QC Oversight of site health and
Manager safety program
Oversight of off-site Chemical
Laboratory
Coordination with CQAB
Preparation of Daily Quality
Control Reports
Sample packaging and
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KEY ORGANIZATION - ROLE RESPONSIBILITIES
PERSONNEL
shipping
Waste profiling and
manifesting
Preparation of report
Kerry Pruett Arrowhead Heavy Equipment Operation of heavy equipment
Terry Thompson Operators 1n support of concrete, gravel,
Randy Glover and soil removal and load-out
Asbestos abatement
Ben Williams Arrowhead Environmental Site layout
Andy Amold Technicians Concrete, waste, soil , asbestos,
Aaron Mathena and pipe removal
Matthew Sobask Preparation of sample for off-
James Bell site analysis
Collection of field QA/QC
samples
Decontamination
Leland Sumptur Asbestos Consulting | Air Sampling Oversight during ACM
and Testing (ACT) | Professional, removal
Project Manager Air sampling during abatement
activities
Armold Spartas Spirtas Wrecking | Building Demolition of Building 3 to
Company Demolition basement floor level
Project Manager Transportation and disposal of
demolition debris and PCB
special wastes
Brian Erskine EQ - The Project Manager Transportation and disposal of
Environmental TSCA wastes
Quality Company
TBD TBD — Local TBD Transportation of PCB special
trucking company waste .
TBD TBD — Local TBD Disposal of PCB special wastes
municipal landfill and ACM
Kendall Lindquist Analytical - Analytical Chemical analysis
Scott Meeks Management laboratory for off- Laboratory QA/QC

Laboratories (AML)

site analysis of
PCB and other
environmental
samples

Raw data summary report

Note: Any changes in personnel assignments are subject to CENWK approval.
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Table 2-1
Estimate of TSCA Waste Quantities

- ' CA Waste
Location Description of TECA Waste Media Area Avg. Depth Volume TSQ::M;Y
(>43.5 PPM) {sy. fi) {in {cu. ft)
(tons)
Asphalt 2,500 4 833 54
One large area (2,200 ft2) and one smaller area (300 ft2)
Outside building, near Chip{adjacent to Building 3, north of Chip Chute near loading Waste 2,500 4 833 50
Chute dock; includes gsphalt, gravel base, metal shavings Gravel 2500 36 7,500 413
(waste), and soil beneath gravel base
‘ - Soil 2,500 12 2,500 156
Soil beneath the former Chip Chute waste pile that was
Sail in Chip Chute Area not removed duning the first phase of the RA Sall 400 36 1,200 75
Flooring in basement previously excavated during the
Soil flooring in basement first phase of the RA, but associated with conﬁrma'tlon Soll 150 12 150 9
' sample results exceeding 43 5 ppm, ncludes portions of
Sectors HO9 and H16
Concrete flooring in basement contaminated with PCBs
Concrete flooring in > 43 5 ppm at various locations; all concrete will be
basement between Rows 9 PP 1ons: Concrete 30,000 17 42,500 3,188
removed to access contamination in gravel base and soill
and 20 N
beneath the concrete
Beneath fiooring tn Heavily oll-stained gravel base material beneath Cravel 30,000 3 7,500 375
basement between Rows 9 concrete flooring and soil beneath the gravel base
and 20 g g Soall 30,000 12 30,000 1,875
TOTAL 6,195
NOTES: Railroad tracks traversing contaminated areas outside building will be removed (prior to excavating) and disposed as non-hazardous waste.
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Table 2-2

Estimate of PCB Special Waste Quantities

e : o - PGB $pecial
. Deseription of PCB Special Waste ' Area’: Avyg. Depth Valume ; -
Lacation . - . . Medl ' Wast tit:
acatlo 1< 50 ppm) . * Medla (sq. ft) fin,) fou, f) aste Quantity
{fons})
Areas south and west of concrete flooring previously
remediated to < 50 ppm, but residual contamination remains Soil 6,400 0.5 267 17
greater than site cleanup level (7.6 ppm)
Oil-stained areas near Sectors K9 and C8 containing PCBs > .
7.6 ppm, identified during the Stte-Specific EBS Soll 800 48 3,200 192
Soll flooring In basement |Qil.stai -
Oil-stained area between Secto_rs ng and D2?: associated Soil 800 24 1,600 88
with sample SS30 collected during Field Investigation
Oil-stained area near Sector E28 and associated with sample
S815 collected during the Field Investigation So 400 12 400 22
Area near Sector E38 referenced in the Phase | EBS (Tetra Soil 400 12 400 25
Tech, 2000)
. * |Approximately 3,000 LF of cast iron sewer piping containing .
Cast iron sewer pipng PCBs < 50 ppm Pipe/Sediment N/A N/A N/A 15
Approximately 100 LF (height 10 ft.) of foundation wali located
Concete foundation wall }adjacent to PCB contamination outside the building (in the Concrete 1,000 12 1,000 75
vicinity of the former Chip Chute load-out ara)
Concrete walls in Chip  {Walls along the east and west sides of the Chip Chute area
Chute area contaminated with PCBs < 50 ppm Concrete 400 12 400 30
Intermediate concrete  |Concrete columns (372 ea) between Rows 9 and 22; each
columns in basement  |column 1.5 ft x 1.5 ft x 9 ft {(average) Concrete NIA NIA 8,300 623
Concrete footer at Column |Concrete footer associated with sample CC08 collected
G25 during the Field Investigation (PCBs 18.8 ppm) Concrete NIA NIA 68 5
Material inside basement |Soil and waste inside basement catch basin (6 ft. x 15 ft. x 3 .
catch basin ft.} contaminated with PCBs < 50 ppm SoliWaste 75 36 225 14
Concrete flooring - first and| . ote fiooring containing residual PCBS < 50 ppm Concrete 230,000 9 172,500 12,938
second floors 9 9 P ! ! '
TOTAL 14,043
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Table 3-1
Summary of Soil Confirmation Samples

Area/Excavation Description

Est.
Area

Est.
Perimeter
Length

Est. Number of
Conf. Samples
from Floor

Est. Number of
Conf. Samples
from Sidewalls

Excavation of TSCA wastes beneath
basement concrete flooring between
Rows 9 and 20

30,000 fi?

700 ft.

22

40

Excavation of TSCA wastes outside the
building, adjacent to the Chip Chute and
former Chip Chute load-out area

2,500 ft?

200 ft.

10

Excavation of TSCA wastes from the
Chip Chute area of the basement

400 f ft?

80 ft.

Excavations south and west of basement
concrete flooring previously remediated
to < 50 ppmy, but residual contammation
remams greater than site cleanup level;
mcluding approxmnately 400 f ft of o1l-
stamed so1l near Sector K9, identified
during Site-Specific EBS

6,400 f ft*

700 ft.

17

23

Excavation of oil-stained so1l near Sector
C8 in the basement, identified durmng the
Site-Specific EBS

400 f ft*

30 ft.

Excavation of oil-stained area in the
basement between Sectors C22 and D22,
associated with sample SS30 collected
during Field Investigation

800 f ft?

120 ft.

Oil-stamed area near Sector E28 in the
basement, associated with sample SS15
collected durmg the Field Investigation

400 f ft?

80 ft.

Area near Sector E38 referenced in the
Phase I EBS (Tetra Tech, 2000)

400 f ft?

80 ft.
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Figure 2-1
PCB Contamination
Outside Building 3, Near Chip Chute
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| Concrete Flooring
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Legend =
i i Second Floor __ Figure 2-3
[T Concrete floonng to be disposed as special PCB waste (<50 ppm). Areas Id entlﬁ ed for the Removal of PCB

7] Concrete flooring to be disposed as non-hazardous construction waste . .
[ ] Areas removed during initial phase of RA (contained PCB contamination >50 ppm) SpeCIaI Wastes - Concrete Floonng

SHACH

Notes:
1. Initial estimate of non-harzardous construction waste (concrete flooring) is 6,000 tons.
2. Initial estimate of special PCB waste I1s 13,000 tons.

0 40. 80

e e
SCALE IN FEET

on First and Second Floors

@  Arrowhead Contracting, Inc.
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Concrete footer to be Concrete Floor
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Chip Chute Area - concrete
wall to be removed and disposed
as PCB special waste

Concrete foundation wall (100 If) to be
removed and disposed as PCB
special waste

Catch basin - waste inside
basin to be removed and
disposed as PCB special waste

Intermediate concrete columns

(372 each) between Rows 9 and 22
to be removed and disposed as PCB
special waste

Notes:

1.

2

40

Initial estimate of PCB special waste associated with intermediate concrete
columns {between rows 9 and 22) is 620 tons

initial estimate of PCB special waste associated with concrete foundation
wall (1001f) is 75 tons

Initial estimate of PCB special waste associated with concrete walls in
Chip Chute area is 30 tons.

Initial estimate of PCB spectal waste associated with concrete footer
at column G25 1s 5 tons.

Initial estimate of PCB special waste associated with waste material
inside catch basin is 15 tons.

Cast iron sewer piping (not shown) will also be removed and disposed as
PCB special waste. Initial estimate is 3,000 If (approximately 15 tons).

St. Louis Army Ammunition Plant, Building 3
- 8t. Louis; Missouri

Figure 2-4

SCALE IN FEET

- &

Areas |dentified for Removal of PCB
Special Wastes - Various Concrete
Features and Piping in Basement

’g@ Arrowhead Contracting, Inc.
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Concrete footers to be removed
/ along with concrete flooring (typ.ﬁ
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\ Former Chf)ohute Loadout Area

(see defail

S\ACI

Notes:

Former chip
chute area

Electrical Equipment Room

1. Actual limits of excavation will be
determined in the field based on
visual observation of oil staining

B : s W J 2, Initial approximate depth of
oSy excavation is 5 feet below ground
PR : ‘ o surface.

will be removed and disposed of as
non-hazardous construction waste.

‘\ Railroad track
Approximate limits of excavation

Approximate boundary
of soil containing PCB
contamination above
43 5 ppm

Concrete Driveway
Detail A ,

10
el
SCALE IN FEET

and results of confirmation sampling.

3 Railroad tracks within excavation limits
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SCALE IN FEET

Approximate limits of concrete
fiooring (including footers for
pnmary building columns),
underlying gravel, and soil to be
removed and disposed as TSCA
waste.
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Area Map N
(not to scale) Removal area
Notes:

1 Remaining PCB contamination associated with

concrete flooring will be mitigated via removal of
the concrete flooring between rows 9 and 20.
Flooring between rows 20 and 22 (hallway)

was previously scabbled to a depth of 2 inches to
remove PCB contamination.

2. All grave! base material beneath basement concrete
flooring will be removed

3. Soil benéath basement concrete flooring will be
excavated/removed to an initial depth of approximately
1 foot beneath the gravel-soil interface. Confirmation
samples will be collected.

4. Hallway flooring between Rows 20 and 22 will remain in place
following demolition

< &

St. Louis Army Ammunition Plant, Building 3
St. Louis, Missouri

rigure 3-1
Areas Identified for Removal of
TSCA Waste - in Basement
and Area Outside Building 3

X Arrowhead Contracting, Inc.
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Quench Oil Tanks (removed)

Tunnel to Building 5
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Oil Pump Room—/ s ot - Concrete Floor
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Quench Sludge Approximate inittal depth
Pit (remove d)g of excavation 1s 0-1 feet bgs
a] (D ) a] al o o o a o o o DA o) t o " IZ " ! o] o- .ss:!g o n a] s] o o &) o o u m ] b EL/D—Qpptr:xi{nate inittlal B s @
. proximate initial depf 5 502) epth of excavation
/ Gasoline UST (rgmoved) oP excavation Is 0-2 feet bgs 7 is 8-4 feet bgs
1 [m] a [} 0 u] ju] ] ] 0 [} o) [ a ) o 0 W) =] s} a a Q () 0 [w] o ju) ) (o] ) a ] =) u L [w] =] @
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Chip chute area. Approximate
initial depth of excavation
0-3 feet bgs.
- Legend:
Approximate limits of soil flooring identified for
removal of PCB special waste (PCBs >7.6ppm
but <50ppm)
B Approximate limits of soil flooring identified for
MY removal of PCB TSCA waste (PCBs >50 ppm).
Note:
1 Areas partially excavated during initial phase of RA.
Select areas will be excavated further to achieve
site cleanup goal (7.6ppm) Initial excavation activities
will be guided by results of soil confirmation samples
collected during the nitial phase of the RA.
St. Louis Army Ammunition Plant, Building 3
Note: St. Louis, Missouri :
Actual limits of all excavations will 0 40 80 Figure 3-2

be determined based on the results
of confirmation sampling
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Areas ldentified for Removal of TSCA
Wastes and PCB Special Wastes -

/.ﬁw:,\

Soil Flooring in Basement
@  Arrowhead Contracting, Inc.
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Admin Areas. 0 8/3401 dir

B1AC!

J

Equipment and roli-off storage
(as necessary)

Parking Lot

|

See note 10 JI ( .
Buiiding foundation wall
\ /  (see note 13)

\ —Chip chute
/

Basement concrete floorin
and underlying gravel an
soil to be removed as
disposed as TSCA
waste(see note 7)

Building 3

removed prior to

_J U

Row 1—/

Row 9

] | l ] \
Row 20

h

LI L1
\—-Basement hallway (to remain

Row 22

in place following demolition)  Row 40

10O

| DD%/

Row 43

Transite sidingto be \

\
demolition (see note 2)
\E

Rofl-off box for special waste
(i.e. PPE, absorbents,
non-demolition debns)

Roll-off box for general trash

Job trailers

Main entrance/exit
to site

Site security office

™ +]
- L
- J v
. W]
3
v 1%
w
- v

40

SCALEIN FEET

Notes:

1. Demoilition activities will proceed from west to east. The
building will be demolished to the basement floor level or
the top of concrete footers (for building columns and
foundation wall).

2. In addition to the transite siding shown at the east end
of Building 3, transite will also be removed from three
catwalks connecting Building 3 with the adjacent buildings
and from two areas on the roof. Approximately 15,000
square feet of transite will be removed.

3. Approximately 17,000 linear feet of asbestos piping
insulation (pnmanly in the basement) will be removed
prior to demoiition.

4. Approximately 5,000 square feet of asbestos floor tile will
be removed from the first floor prior to demolition

5. Demolition shall include removal of three catwalks (not
shown). Cinder block walls will be constructed at the
entrance fo the adjacent buildings from basement tunnels.
The tunnels will be removed.

6. Sewer lines will be capfped at the point where the lines
penetrate the building foundation or basement ground
surface.

7. The basement cocrete flooring between Rows 9 and 20,
the 3-inch gravel layer beneath the flooring, and
approximately one foot of soil beneath the gravel layer
will be removed and disposed as TSCA waste

8 The basement will be backfilled with clean clay soil to
85 percent of Modified Proctor.

8. Windows containing ACM window putty will be extracted
during demolttion and shipped to a certified scrap recycler.

10. Refer to Figure 3-1 for location of soil and other matenals
outside of Chip Chute that will be removed and disposed
as TSCA waste. Refer to Figure 2-4 for location of
concrete foundation wall (100 If) that will be removed
and disposed as PCB special waste, this wall will remain
in place until soll excavation activities are completed.

11. Refer to Figure 2-3 for areas of concrete flooring that
will be disposed as special PCB waste In addition,
372 concrete columns in the basement and select
cast iron sewer lines will be disposed as special waste
(Figure 2-4). PCB contaminated sewer lines will
also be removed prior to demolition.

12. All flourescent hghts bulbs (FLBs) in the building will be
removed and shipped to a certified recycler prior to
demolition. FLB ballasts containing PCBs (if found)
will be removed and disposed as PCB waste

13. Building foundation wall, except 100 If near chip chute
(Figure 2-4), wil be removed and disposed as non-
hazardous construction waste.

St. Louis Army Ammunition Plant, Building 3
St. Louis, Missouri

Figure 3-3
General Site Demolition Plan

@  Arrowhead Contracting, Inc.
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Boundary of Area of Interest

Note:

1. Areas partially excavated during initial phase of RA
Select areas will be excavated further to achieve
site cleanup goal (7.6ppm). Excavation activities will be
guided by results of soll confirmation samples collected
previously

2. Actual limits of all excavations will
be determined based on the results
of confirmation sampling.

St. Louis Army Ammunition Plant, Building 3
- St. Louis, Missouri o

0 40 80
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Soil Confirmation Sample Locations

‘@)  Arrowhead Contracting, Inc.
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Figure 7-1
Project Schedule
Removat Action of TSCA Waste ’
Salnt Louls Army Ammunition Plant {SLAAP)
Saint Louis, Missourl
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1.0 Introduction

This document constitutes Addendum No. 1 to the Safety, Health, and Emergency Response Plan
(SHERP) for field activities associated with the rciemoval of polychlorinated biphenyl (PCB)
contaminated materials at Building 3, one of the former production buildings at the Saint Louis
Army Ammunition Plant (SLAAP). SLAAP is lojcated at 4800 Goodfellow Boulevard in Saint
Louis, Missouri [refer to Figure 1-1 of the Remox‘:fal Action Work Plan (RAWP)]. This
document was prepared on behalf of the U. S. Arriny Corps of Engineers (USACE), Kansas City
District (CENWK) and the U.S. Army Aviation and Missile Command (AMCOM), Huntsville,
Alabama by Arrowhead Contracting, Incorporatecll (ACI) under Pre-Placed Remedial Action
Contract (PRAC) number DACW41-00-D0019, ’lj'ask Order 0002.

|
This Addendum supplements to the primary SHE?RP contained in Appendix B of the RAWP.
The purpose of this Addendum is to present the ffealth and safety guidelines associated with
supplemental field activities for completing the cleanup of PCBs at Building 3. These activities -
including removal of additional TSCA wastes, rer%nediation/removal of remaining PCBs to site
cleanup standards, asbestos abatement, and buildiing demolition - are described in Addendum No.
1 of the RAWP. This Addendum specifically addgesses new or additional information not
already covered in the primary SHERP. The health and safety information common to both
documents is included in the primary SHERP and}; not repeated herein. For example, this
document does not include information on generah site safety, responsibilities, recordkeeping, or
medical surveillance, nor does it contain procedures for personnel decontamination, spill
cleanup, or air monitoring, because these topics a1j*e already discussed in detail in the primary
SHERP and requi{re no additional modification. lj{eaders are referred to the primary SHERP for

the common health and safety guidelines. i

This Addendum to the SHERP is prepared in acco‘rdance with standards established by the
Occupational Safety and Health Administration (OSHA) in 29 Code of Federal Regulations
(CFR) Parts 1910 and 1926, including the Hazard;ous Waste Operations and Emergency
Response (HAZWOPER) standards (29 CFR 1910.120 and 29 CFR 1926.65). This SHERP also
incorporates applicable standards contained in the U.S. Army Corps of Engineers (USACE)

Safety and Health Requirements Manual (1996).
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1.1  Site Description
Information regarding the physical layout and history of operations at Building 3 is found in the
RAWP (Arrowhead, 2001a) and Addendum No. 1 to the RAWP (Arrowhead, 2002).

1.2  Field Activities
The field activities associated with the supplemental remediation work at SLAAP are described
in Addendum No. 1 to the RAWP. These activities include:

o Site preparation and layout

e Asbestos removal

e Sewer piping removal

e Demolition and disposal of the building

¢ Removal of basement concrete flooring between Rows 9 and 20

e Excavation of TSCA wastes (gravel and soil) beneath basement concrete flooring
between Rows 9 and 20

e Removal/excavation of TSCA wastes outside the building near the Chip Chute

e Additional soil excavation to meet site cleanup standards

e Concrete column decontamination

e Excavation backfilling

e Water management

¢ Material staging and loadout

e Material transportation

e Removal action waste handling

e Confirmation soil sampling

In addition, several activities ancillary to the activities listed above will be performed. These

activities include:

e - Sample packaging and shipping

e Equipment decontamination

¢ Equipment maintenance

¢ TField inspections and air monitoring
¢ Project administration

e Personnel travel to/from the site

Most of the above field activities (and related hazards) are already addressed in the primary
SHERP (Appendix B of the RAWP). The supplemental field activities resulting in additional
health and safety requirements as described in this Addendum include: removal of basement

concrete flooring and underlying contamination between Rows 9 and 20, removal of materials
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outside the building near the Chip Chute, building demolition operations, and excavation
backfilling operations.
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2.0 Organization and Responsibilities

Table 1-1 of Addendum No. 1 to the RAWP lists the CENWK, Contractor, and subcontractor
positions that have responsibility for project implementation. Table 2-1 of the primary SHERP
lists the personnel with health and safety responsibilities during the project. These
responsibilities are described in detail in Section 2.0 of the SHERP.

Addendum No 1 to SHERP - Rev 1
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3.0 General Health and Safetleequirements

|
|
. N . . .
General health and safety requirements are discussed in Section 3.0 of the SHERP, including
: : ! . .
project safety goals compliance agreements, safety meetings, general safety provisions, fire
|
protection/prevention, housekeeping, mechanical equipment inspections, first aid, sanitation,

security, illumination, and communication systems.
|

Site facilities during the building demolition phasF: of the project are identified in Figure 3-2 of
Addendum No. 1 to the RAWP. The layout of site control (work) zones at the site, including

restricted areas, exclusion zones, and decontamination areas, is discussed in Section 7.0.

Addendum No 1 to SHERP - Rev 1
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4.0 Project Hazard Assessment
|

|
A hazard assessment is performed to identify the p;otential safety, health, and environmental

hazards associated with specific activities. It is used to determine the control measures necessary

for protecting personnel, the community, and the e“nvironment. The SSHO performs a hazard

assessment for each major field activity expected tio be performed during the project (refer to

Section 1.2). 1

|
The hazards listed in Section 4.0 of the SHERP aré also applicable to the supplemental field

work outlined in Addendum No. 1 to the RAWP. |Additional hazards that will be encountered as

a result of supplemental field work activities include:

|
|

|
Unplanned collapse and other structural ha?mds
Unexpected release of hazardous energy |
Falling material l

i

|

|

Cave-ins (excavations)
Flooding (excavations)
e Asbestos exposure during removal |
e Heat stress \‘
\
Brief descriptions of each of these hazards are pres:ented in Table 4-1 of this Addendum.

Table 4-2 presents a list of the primary hazards ass:ociated with the additional field activities

referenced in Section 1.2. The specific measures "ghat will be implemented to control or
|

‘ection 5.0.

minimize these hazards are discussed in detail in S
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5.0 Hazard Control Measures

[
i
|
I
}
I
|
\
|
‘
|
|
!

i ’ |
The additional hazards that are anticipated as a re%ult of supplemental field activities are listed in

Section 4.0 and Table 4-1 of this Addendum. Thi% section, combined with the remaining
sections of this Addendum, address the recommeﬁded measures for controlling or minimizing
these hazards. The recommended control measurtjés for all other anticipated hazards are
discussed in Section 5.0 of the SHERP. A summziiry of the control measures for all of the

hazards anticipated for the supplemental field Wor§k is presented in Table 5-1.
|

5.1 Unplanned Collapses During Demol:’ition
In EM 385-1-1, USACE recognizes unplanned colllapses as one of the primary hazards during
demolition operations. Collapses occur as a result; of structural failure from weakened walls,
floors, and load-supporting members. USACE identifies walls that are left free-standing (i.e.
without lateral support) as a particularly hazardou15 situation. Demolition operations will be
conducted in accordance with Section 23 of EM 3285-1—1. Accordingly, the following control
measures will be implemented to protect personnél from unplanned collapses:
f
e The demolition subcontractor shall providei a competent person, who will be responsible
for evaluating the building to structure “to ciletennine the structure layout, the condition of
the framing, floors, walls, and the possibilit?y of unplanned collapse of any portion of the
structure ...and the existence of other potential or real demolition hazards.” As specified
und<)3r 23.A.10 of EM 385-1-1, “During denjlolition, continuing inspections by a competent
person shall detect hazards resulting from weakened or deteriorated floors, walls, or
loosened material...”

e Shoring, bracing, or other means of supporﬁ} shall be provided where necessary to prevent

e As specified in 23.C.01, walls greater than 10 ft. in height shall not be permitted to stand

collapses.

| .
without lateral bracing unless approved by the competent person. Unless the wall is

constructed and designed to stand without lateral bracing, no wall section shall be allowed

to stand without lateral support any longer tihan necessary for removal of adjacent debris

interfering with demolition of the wall. ‘

|
5.2 Unexpected Release of Hazardous Energy

The demolition of Building 3 will include the removal of all utility lines located within the

building limits. These lines include water, gas, ste‘,am electrical, sewer, storm drain, and former
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process lines. The breaching of these lines ~duﬁn§ demolition creates a potential for the
unexpected release of hazardous energy if these Iihes are not isolated and evacuated. For
example, if a natural gas line has not been shut off upstream of the building, gas could be
released once the line is cut or damaged during de}nolition. It is currently believed that all utility
services to Building 3 were previously been discoﬁnected. Notwithstanding, The demolition ™
subcontractor will be responsible for ensuring tha’é utility services to Building 3 are disconnected
prior to beginning construction work. In addition, lockout/tagout procedures (referencing 29

CFR 1926.417) are to be implemented prior to derinolition activities to preclude the unexpected
release of hazardous energy. Utility line control valves will be locked and tagged as necessary,
and lines containing product will be evacuated or dépressurized. Prior to beginning excavation
work, utility companies and/or a locator service (i;e. Missouri One Call) will be contacted to

locate and mark underground utility lines.

53  Falling Material 1

Falling material is a significant hazard during derﬁolition and excavation operations. Sources of

falling material include:

e Debris released during demolition (such as;broken glass and fragments of concrete, brick,
and steel)

o Debris and soil released from excavators azild loaders during excavation and loading
operations |

e Loose rock, soil, and other materials falling from the excavation wall

e Materials falling into excavations from ground surface

The primary hazard control measure will be safe work practices ~ maintaining a safe distance
from demolition work and the slopes/edges of excavations. Barricades will be erected in
accordance with Section 25 of EM 385-1-1 to pre\j/ent personnel and equipment from entering
excavations and demolition work areas. Inspectioles will be conducted on a regular basis to
evaluate unsafe conditions that could contribute toi falling material. Additionally, hard hats will
be required at all times during the project. In the évent personnel need to work near or. within
hazardous areas, appropriate guards will be provicﬂed. The sidewalls of an excavation may be
sloped to minimize the potential for loose rock and soil from falling from the excavation walls.

Excavated materials will be placed at least two feet from the edge of deep excavations.
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5.4 Excavation Cave-ins

Excavations are susceptible to cave-ins due to thé failure of the sidewalls. Cave-ins are caused
: . | . o

by factors such as excessive loading at surface (i.e. from heavy equipment), vibration, unstable

slopes, and wet soil conditions. Deep (> 5 ft. bgs) excavations during the project will include:

¢ Building footprint/excavation during demolition
e Excavation adjacent to building near Chip Chute

e Shallow soil excavation in basement

The primary means for controlling the potential fc%r cave-ins will be to slope the sidewalls of the
excavation in accordance with OSHA 29 CFR 1926 Subpart P. Barricades (i.e. fencing, warning
tape) will also be erected around the perimeter of 1excavations to prevent access by personnel and
equipment. The barricades will be constructed in iaccordancc with Section 25 of EM 385-1-1.
During removal of basement concrete flooring anc?i underlying PCB contamination, personnel and
equipment will need to work within the building c%xcavation. To the maximum extent possible,
work activities will be performed at safe distance from the walls of the building excavation.
Barricades will be erected as necessary to keep pe“rsonnel and equipment from approaching the

sidewalls. The building excavation walls may als:o be sloped in certain areas.
|

5.5  Flooding within Excavations }
Water may accumulate in excavations from ralnfall and groundwater infiltration, thereby creating
a potentlal hazard from flooding. To prevent surface water from entering excavations during rain
events, dikes, ditches, and/or berms will be constructed Water pumping systems will be
implemented as necessary. Protective systems w111 be inspected regularly to ensure they are
performing as designed. The SSHO will stop wofk if protective measures do not adequately

control water accumulation inside the excavations.
|
|
\

5.6 Asbestos Exposure During Removail Operations

Asbestos-containing materials (ACM) in Bu11d1ng 3 that will be removed prior to demolition
include piping insulation in the basement, floor tlles and transite siding panels. “Gross removal”
methods will be used to abate the piping 1nsu1at10p in the basement, which will involve removal
of the insulation without wrapping the pipe or usirllg a glove bag. Accordingly, the following
safety precautions will be implemented to prevent personnel exposure and emissions to the

surrounding area:

a
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o Plastic sheeting (containment barriers) will be placed over critical openings, including
windows, floor dpenings, doorways, and ventilation duct openings.

e Plastic sheeting (drop cloths) will be placed on the floor.

e Negative air machines will be used during abatement to maintain negative pressure near
the point of removal.

e Personnel will don full-body asbestos suits and half-face air-purifying respirators (APR)
with high-efficiency particulate air (HEPA) filters. -

* Decontamination station will constructed at the entrance/exit to the containment area
(basement), and will consist of an equipment room, shower, and clean room. Double-
flapped doorways will be located at the entrance/exit to each portion of the
decontamination station.

e Personnel will shower upon exiting the containment area.

o ACM will be wetted with amended water during removal.

» ACM will be bagged and sealed upon removal.

e Time-integrated air sampling (refer to Section 9.0) will be conducted to evaluate personnel

and area exposures during abatement operations.

Removal of floor tiles classified as ACM may be performed using gross removal methods as
specified above. However, if the floor tiles can be removed with minimal breakage, then
containment and decontamination procedures will be reduced. Personnel will still be required to
don suits and respirators. The tiles will be adequately wetted during removal. Furthermore,
transite panels will be wetted during removal. Personnel involved in the removal of transite will
don suits and respirators. Overall ACM abatement will be conducted in accordance with 29 CFR
1926.1101 and National Emission Standards for Hazardous Air Pollutants (NESHAP) for
asbestos found in 40 CFR 61.140 - 157.

5.7 Heat Stress

Heat stress is a concern for worker safety during the summer months. Heat stress is caused by a
number of interacting factors, including environmental conditions, clothing, PPE, workload, and
individual characteristics. Heat stress can cause physical discomfort, loss of efficiency, or
personal illness/injury. Reduced work tolerance and the increased risk of heat stress are directly
influenced by the amount and type of PPE worn. PPE adds weight, bulk, reduces the body’s
capability for thermoregulation (i.e., evaporation, convection, and radiation), and increases

energy expenditure.

Addendum No 1 to SHERP - Rev 1 5.4




If the body’s physiological processes fail to maintain a normal body temperature because of
excessive heat, a number of physical reactions can occur - ranging from mild to fatal. These

physical reactions to excessive heat include:

e Heat rash is caused by continuous exposure to heat and humidity and aggravated by
chafing clothes. Heat rash decreases the body’s ability to tolerate heat in addition to
being a nuisance.

e Heat cramps is caused by profuse perspiration with inadequate electrolytic fluid
replacement. Heat cramps cause painful muscle spasms and pain in the extremities and
abdomen.

e Heat exhaustion is caused by increased stress on various organs to meet increased
demand to cool the body. Heat exhaustion causes shallow breathing; pale, cool, moist
skin; profuse sweating; and dizziness.

o Heat stroke is the most severe form of heat stress. Heat stroke symptoms include hot, dry
skin; no perspiration; nausea, dizziness; confusion; strong, rapid pulse; coma; and
sometimes death. Heat stroke is a serious medical emergency. The affected person

shall be cooled down rapidly and medical attention must be given immediately.
The following practices will help prevent heat stress:

e Acclimatize workers to hot working conditions.

e Provide plenty of liquids to replace the body fluids lost by perspiration. Fluid intake
should be forced because, under conditions of heat stress, the normal thirst mechanism is
not adequate to bring about a voluntary replacement of lost fluids.

e Prdvide personal cooling devices.

e Conduct strenuous field operations in the early morning.

e Rotate personnel to various job duties

e Establish adequate work/rest cycles.

Individuals or coworkers expressing the symptoms of heat stress shall notify the SSHO or Site

Supervisor immediately. At the onset of heat related illness, activities must be halted and

treatment initiated. Early detection and treatment of heat stress helps to prevent further serious

illness or injury. Individuals that have experienced heat related illness can become more

sensitive and predisposed to additional heat stress related problems.
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Heat exhaustion can be alleviated by having the affected person rest in a cool, shaded location

and have them drink cool water. In a heat stroke situation, the body must be cooled immediately

to prevent severe injury or death - medical attention must be immediately obtained. To cool

down the affected person’s body:

e Remove impermeable PPE
e Remove worker from the hot environment.
e Apply copious amounts of cool (not cold) to the body

o Have the person drink cool water, not cold, if conscious.

Adequate work/rest periods shall be implemented as necessary to prevent heat stress on
personnel. However, since individuals vary in their susceptibility to heat stress, Arrowhead will
also utilize physiological monitoring to aid in measuring each individual’s response to heat stress
when ambient temperatures exceed 70 °F and impermeable garmenté are worn. The two

physiological parameters that each individual will monitor are:

e Heart Rate. Each individual will count his/her radial (wrist) pulse for 30 seconds as
early as possible in the first rest period. If the heart rate of any individual exceeds
100 beats per minute at the beginning of the rest period, then the work cycle shall be
decreased. The rest period will remain the same.

e Temperature. Each individual will measure his/her body temperature with an ear
thermometer as early as possible in the first rest period. If the temperature exceeds 99.6
°F at the beginning of the rest period, then the work cycle shall be decreased. The rest

period will remain the same.

An individual is not permitted to return to work if his/her body temperature exceeds 100.6 °F.
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6.0 Personal Protective Equipment

The levels of personal protective equipment are defined in Section 6.0 of the primary SHERP
(Appendix B of the RAWP). A summary of the PPE and respiratory protection requirements for
the supplemental field activities described in this Addendum is presented in Table 6-1. PPE
requirements may be adjusted (upgraded or downgraded) in the field based on actual field
conditions and/or results of monitoring activities (refer to Section 9.0). Respiratory protection

will be required during asbestos abatement and concrete column decontamination operations.
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7.0 Site Control and Work Zones

The primary purposes of site control are to protect personnel and public from chemical and
physical hazards associated with site activities and to prevent the spread of contamination to
clean areas. The work areas that pose chemical and physical hazards to personnel will be
regarded as regulated or restricted. This section address the site control protocols specific to the
supplemental field work described herein. Refer to Section 7.0 of the primary SHERP for other
related information, including support zones, emergency exits, and site entry requirements.
Personnel and equipment decontamination procedures are discussed in Section 8.0 of the
SHERP.

7.1  Restricted Areas

Demolition areas will be considered restricted. Temporary construction fencing, warning tape, or
other similar barricades will be installed to prevent access to the restricted areas as necessary.
Barricades will also be established around the perimeter of excavations. Personnel will be
strictly prohibited from crossing the barricades. Warning signs will also be to identify restricted
areas. Access to the SLAAP property will be controlled via the perimeter chain-link fencing and
front gate. The front gate will be monitored during construction activities to ensure that

personnel and equipment entering the property area are authorized.

7.2  Exclusion Zones

Areas associated with the removal of PCB contamination will be considered exclusion zones.
These areas will be segregated from demolition and other site activities to prevent unauthorized
entry and to prevent the spread of contamination to clean areas. Temporary construction fencing,
warning tape, or other similar barricades will be installed around the exclusion zones (i.e.
excavations) for the duration of PCB removal activities. A specific entry/exit (control) point will
be established at the perimeter of each exclusion zone to control the access of personnel and
equipment. The control point will also serve as a station for personnel decontamination -
donning PPE (including boot covers) upon entry and doffing and disposing PPE upon exiting the
contaminated area. Once workers don required PPE (refer to Section 6.0) at the control point,
they may move freely within the exclusion zone. Upon leaving the exclusion zone, personnel

will be required to pass through the control point and doff PPE.
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7.3 Equipment Decontamination Areasi -

Heavy equipment will not contact high levels of HCB contamination to a significant extent,
because the equipment will generally be positioneﬁ at the edge of a contaminated area. Even
though equipment may need to enter an excavatioh as the excavation increases in size, the
highest levels of PCB contamination will have prejviously been removed. Since significant levels
of contamination are not anticipated for the tires/tracks and bodies of heavy equipment,
decontamination will be conducted within the builiding footprint. However, the buckets of
excavators and loaders will come into contact with materials containing high levels of PCBs
during the removal of TSCA wastes. According\lyi, the buckets and arms of equipment will be
decontaminated outside the building footprint in a designated area. Rinse and wash water from
the decontamination of buckets and arms of equipjment will be collected, containerized, and

sampled as outlined in Addendum No. 1 to the MW
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8.0 Decontamination - - -

Decontamination of equipment and personnel will be performed to limit the migration of
contaminants off-site and to support areas. Persoﬁnel decontamination will occur at the control
point (refer to Section 7.2). Heavy equipment decfontamination will be performed within the
building excavation or other designated areas (refér to Section 7.3). Additional, temporary
decontamination stations may be established as prjoj ect activities and needs warrant. The
procedures for personnel and equipment decontamination are discussed in detail in Section 8.0 of
the primary SHERP. | 1
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9.0 Air Monitoring

Ambient air monitoring will be conducted by the SSHO or other trained personnel to measure the
concentrations of potentially hazardous contaminants. For the supplemental field activities
described herein, real-time air monitoring will be conducted for dust during construction
operations and combustible gases and oxygen prior to/during cutting torch activities. Time-
integrated sampling will be performed by a Missouri-certified air sampler during asbestos
abatement activities. The initial air monitoring requirements are presented in Table 6-1.
Additional air monitoring (real-time or time-integrated) may be implemented if exposures are
suspected. Section 9.0 of the primary SHERP presents the specific protocols for real-time and
time-integrated monitoring as well as guidelines for instrument calibration/maintenance and

recordkeeping.
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10.0 Emergency Response Plan

Specific emergency response protocols are presented in Section 10.0 of the primary SHERP,
including procedures for accidents/injuries requirihg medical care, fires, explosions, spills and
other significant releases hazardous substances, aﬂd extreme weather events (such as tornados).
Section 10.0 of the SHERP also prov1des 1nformat10n on emergency contacts, emergency
equipment, and emergency follow Mod1ﬁcat1ons‘ to these procedures for supplemental field

activities described in this addendum are as follows:

o Emergency access/egress from excavatiorjls — In an emergency situation that requires
evacuation, personnel working in the building excavation shall exit via the main ramp
from the west or via ladders provided. In accordance with OSHA and USACE standards.
Means of access to the excavation will be pjrovided to require no more than 25 ft. lateral
travel. The ramp will be constructed in accbrdance with Section 25.B.06 of EM 385-1-1.

e Severe weather shelter — If severe weather} or a tornado is imminent, the designated

shelter area will be the basement of Buildinig 5 or 6. The basement areas can be accessed

from stairwells on the north sides of the bui%ldings.

|
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11.0 Training Requirements

Site personnel working in areas containing TSCA waste materials (exclusion zones) will meet
the minimum HAZWOPER training requirements as specified in 29 CFR 1926.65 and 29 CFR
1910.120. Since personnel involved in building demolition and backfilling will not be handling
or directly contacting TSCA wastes, HAZWOPER training requirements are waived for these
operations. Personnel performing demolition and backfilling shall be certified/trained for
operation of heavy equipment. All other applicable training requirements, including visitor
training, orientation, safety meetings, and Hazard Communication, are discussed in Section 11.0
of the primary SHERP.
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12.0 Medical Surveillance Requirements

Medical surveillance requirements for personnel performing work covered under HAZWOPER

are discussed in detail in Section 12.0 of the primary SHERP. These requirements also apply to
the supplemental field work described in this Addendum.
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13.0 Record Keeping and Reporting

Recordkeeping and reporting requirements, including safety logs/forms, safety reports, safety
inspections, and accident investigation, are discussed in detail in Section 13.0 of the primary
SHERP. These requirements also apply to the supplemental field work described in this
Addendum. A copy of all pertinent site S&H forms and logs are provided in Appendix A of the
primary SHERP.
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Table 4-1
Hazard Descriptions

Hazard

Description

Unplanned collapse

Collapse of building matenals due to structural failure (1.e. weakened
floors, walls, or load-supporting members). Free-standing walls are
particularly susceptible to collapse.

Unexpected release of hazardous
energy

Unexpected release of water, gas, electricity or other energy when a
utility hine 1s breached during demolition.

Falling material

Sources of falling material include:

o Debrns released during demolition (such as broken glass and
fragments of concrete, brick, and steel)

e  Debris and soil released from excavators and loaders during
excavation and loading operations

¢  Loose rock, soil, and other materials falling from the
excavation wall

e Matenals falling into excavations from ground surface

Cave-1ns (excavations)

Failure of the sides of an excavation. Caused by excessive loading at
surface, vibration, unstable slopes, water, etc. Open excavations
during the project include:

¢ Building footprint/excavation durmg demolition

o  Excavation adjacent to building near Chip Chute

e  Shallow so1l excavation 1 basement
During removal of basement concrete flooring and underlying PCB
contamination, personnel and equipment will work within the
building excavation.

Flooding (excavations)

Water accumulating within an excavation durmg a rain event (or
from groundwater mnfiltration).
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Table 4-2
Field Activities Hazard Assessment Summary

Activity

Hazards

Bulding demolition

Asbestos

Dust and silica

Operational chemicals

Noise

Eye hazards

Slip, trip, falls (general)

Work at heights (fall protection)

Overhead hazards

Hot work (cutting torches)

Operation of small equipment and power tools
Operation of heavy equipment

Crane operations

Hazardous energy

Material handling

Motor vehicle hazards (haul trucks)

Heat and cold stress

Unplanned collapse and other structural hazards
Unexpected release of hazardous energy
Falling matenal

Removal of basement concrete flooring
and underlying contamination; and
excavation work in general

PCBs

Dust and silica

Noise

Eye hazards

Slip, trip, falls (general)

Operation of heavy equipment
Motor vehicle hazards (haul trucks)
Hazardous energy (underground utilities)
Heat and cold stress

Falling material

Cave-ins (excavations)

Flooding (excavations)

Backfilling excavations

Dust

Noise

Eye hazards

Shp, trip, falls (general)

Operation of heavy equipment
Motor vehicle hazards (haul trucks)
Heat and cold stress

Fallmg material

Cave-ins (excavations)

Flooding (excavations)

General

Fires
Environmental hazards (insects, spiders, rodents)
Bloodborne pathogens exposure
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Table 5-1

Hazard Control Measures Summary

Hazard

Hazard Control Measure(s)

Exposure to PCBs

PPE

Decontamination procedures
Work zones

Air monitoring

Training

Exposure to operational chemicals

Provision of MSDSs

Chemucal labels

PPE

Safe storage

Hazard Communication training

Exposure to asbestos (removal)

Work practices during removal (i.e. negative air,
contamment, decontamination)

Air momitoring

PPE and respiratory protection

Wet removal methods

Exposure to asbestos (demolition)

Remove ACM prior to demolition
Wet ACM during demolition

Exposure to dust and silica

PPE and respiratory protection (as needed)
Air monitoring

Work practices

Water suppression

Noise e  Hearing conservation program
¢ Noise monitoring
¢  Heanmng protection

Eye ¢ Eye protection

Eye wash stations

Slips, trips, falls (general)

Housekeeping practices
Work zones

Fall protection — barricades
Training

Work at heights

Fall protection — personal fall arrest
Fall protection — barricades

Work practices

Training

Overhead hazards

Guards

Barricades (beneath hazard area)
Traming

Head protection

Fire

Fire extinguishers
Safe storage
Inspections

Hot work provisions
Training

Hot work

Hot work provisions
Inspections
A1r monitoring
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Hazard

Hazard Control Measure(s)

Safe handling and storage (cylinders)
Fire extinguishers

PPE
Operation of small equipment and power Safety guards
tools GFCIs

Inspections

Traming |

Operation of heavy equipment

Operating practices

Compliance with load capacities
Safety guards and devices
Spotters

Inspections

Preventative mamtenance

Seat belts

Traming

Material handling

Safe hifting practices
Hand and foot protection
Training

Operation of motor vehicles

Seat belts
Inspections
Hours-of-service limits

Cold stress Water-impermeable clothmg
Space heaters
Traming

Heat stress Provide fluids
Cool areas

Rest periods as necessary

Unplanned collapse

Inspection and oversight (competent person)
Bracing and shoring as necessary
Limut free-standing structures (i.e. walls)

Unexpected release of hazardous energy

Lockout/tagout procedures
Inspections
Locate utilities

Falling material (demolition)

Barricades — prevent access

Head protection

Safe distance from demolition operations
Guards

Inspections

Falling material (excavations)

Barricades — prevent access
Sloping sidewalls

Head protection

Safe positioming of spoil pile
Guards

Inspections

Cave-ns (excavations)

Protective systems (i.e. sloping)

Inspections and oversight (competent person)
Barricades — limut access to open excavation and
unstable slopes

Flooding (excavations)

Surface water control (i.e. dikes, ditches)
Pumping systems
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Hazard

Hazard Control Measure(s)

Minmuze or stop work during rain events

Environmental and biological hazards

Avoid rodent nesting areas
Housekeeping practices
Disinfection (as necessary)
Inspections

Bloodbome pathogens

Universal precautions
PPE

Clean up/disinfection
Traming
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Table 6-1

Levels of Protection and Air Monitoring Parameters

Field Activity Level of Special Requirements Air Monitoring
Protection Parameters
(PPE)
Asbestos removal C Asbestos suit Asbestos
Half-face APR w/

HEPA filters
Sewer piping removal and C (1tal) Leather gloves Combustible gases
hauling Mod. D Goggles Dust
Basement concrete floor Mod. D - Dust
removal
Bmlding demolition D --- Dust

Asbestos (possible)

Material staging and loadout D — Dust
Excavation of soil and other Med. D -— Dust
PCB-contaminated materials
Column decontammation C Chemical-resistant -

outer gloves

Half-face APR w/ OV
cartridges

Excavation backfilling D - Dust
Truck transportation N/A - -
Confirmation sampling Mod. D Chemical-resistant -

outer gloves
Water management DorMod. D Water resistant -—

clothing

Equipment decontamination D orMod. D -— Dust

xE C (initial) — includes APR, may be downgraded to Modified D as approved by SSHO.
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Appendix B

Specifications



1.1

1.2

1.3

1.3.1

1.3.2

1.4

SECTION 02220
DEMOHITION

PART 1 - GENERAL
Description

This guide specification covers the reduirements for demolition and removal of
resulting debris.

General Requirements

The work includes demolition, salvage of identified items and materials, and
removal of resulting rubbish and debris. Rubbish and debris shall be removed
from Government property daily, unless otherwise directed, to avoid
accumulation at the demolition site. Materials that cannot be removed daily shall
be stored in areas specified by the Contracting Officer. In the interest of
occupational safety and health, the work shall be performed in accordance with
EM 385-1-1, Section 23, Demolition, qnd other applicable Sections. In the
interest of conservation, salvage shall'be pursued to the maximum extent

possible; salvaged items and materials shall be disposed of as specified.
Definitions
Special Wastes

As used herein, materials containing polychlorinated biphenyls (PCBs) at a
concentration less than 50 parts per million (ppm).

Asbestos-Containing Materials (ACM)

Materials containing asbestos at a corslcentration greater than 1%.

References

The publications listed below form a pért of this specification to the extent
referenced. The publications are referred to in the text by the basic designation

only. Reference is made to the latest revised edition of each publication
referenced. '

U.S. ARMY CORPS OF ENGINEERSi (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety and Health

Requirements Ma[nual
|
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1.5 Submittals
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When used, a

designation following the "G" designation identifies the office that will review the
submittal for the Government. Submit the following information:

1.5.1 Preconstruction Submittals

The following shall be submitted prior to commencing demolition/construction

activities:

o Certificates of insurance

o Performance bond

e List of proposed subcontractors

o Demolition permit(s), G

e Copies of required notifications

o List of receiving facilities (landfills, recyclers) for demolition debris, including

special wastes and materials removed from building prior to demolition; G
1.5.2 SD-03 Product Data
Work Plan; G -

The procedures proposed for the accomplishment of the work. The procedures
shall provide for safe conduct of the wq)rk, including procedures and methods to
provide necessary supports, lateral bracing and shoring when required, careful
removal and disposition of materials specified to be salvaged, protection of
property which is to remain undisturbed, coordination with other work in
progress, and timely disconnection of utility services. The procedures shall
include a detailed description of the methods and equipment to be used for each

operation, and the sequence of operations in accordance with EM 385-1-1.
1.5.3 SD-07 Certificates
Landfill Special Waste Permit; G

Provide copy of permit (issued by State or Federal agencies) verifying that landfill
selected for disposal of special waste is authorized to accept PCBs less than 50

ppm.
1.6 DUST CONTROL
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1.7

1.7.1

1.7.2

1.7.3

The amount of dust resulting from demolition shall be controlled to prevent the
creation of a nuisance in the surrounding area. Use of water will not be
permitted when it will result in, or create, hazardous or objectionable conditions
such as ice, flooding and pollution

PROTECTION
Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the
condition of the structure being demolished and take immediate action to protect
all personnel working in and around the demolition site. No area, section, or
component of floors, roofs, walls, columns, pilasters, or other structural element
will be allowed to be left standing without sufficient bracing, shoring, or lateral
support to prevent collapse or failure while workmen remove debris or perform
other work in the immediate area.

Protection of Structures

Floors, roofs, walls, columns, pilasters, and other structural components that are
designed and constructed to stand without lateral support or shoring, and are
determined to be in stable condition, shall remain standing without additional
bracing, shoring, of lateral support until demolished, unless directed otherwise by
the Contracting Officer. The Contractor shall ensure that no elements
determined to be unstable are left unsupported and shall be responsible for
placing and securing bracing, shoring, or lateral supports as may be required as
a result of any cutting, removal, or demolition work performed under this
contract. Note: Contractor shall provide a “competent person” to perform
structural engineering evaluations as outlined in Section 23.A.01 and 23.A.10 of
EM 385-1-1.

Protection of Existing Property

Before beginning any demolition work, the Contractor shall survey the site and
examine the drawings and specifications to determine the extent of the work.
The Contractor shall take necessary precautions to avoid damage to existing
buildings and items to remain in place or to remain the property of the
Government; any damaged buildings or items shall be repaired or replaced as
directed by the Contracting Officer. The Contractor shall coordinate the work of
this section with all other work and shall construct and maintain shoring, bracing,
and supports as required. The Contractor shall ensure that structural elements
are not overloaded and shall be responsible for increasing structural supports or
adding new supports as may be required as a result of any cutting, removal, or
demolition work performed under this contract

1.7.4 Enviropmental Protection
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Contractor shall wet window putty matérial (classified as ACM) when disturbed
during demolition operations. .

1.7.5 'Protection From the Weather

The interior of buildings to remain; salvageable materials and equipment shall be
protected from the weather at all times.

1.8 BURNING

The use of burning at the project site for the disposal of refuse and debris will not
be permitted . :

1.9 USE OF EXPLOSIVES

Use of explosives will not be permitted.

. PART 2 - PRODUCTS
(Not Applicable)

PART 3 - EXECUTION

3.1 EXISTING STRUCTURES

BUILDING NO. 3 shall be removed to basement floor level; foundation and
building columns shall be removed to top of footers. Remove three catwalks
connecting Building No. 3 with adjacent buildings. Remove transformer stations
outside the building if necessary to execute the work. Do not remove basement
concrete flooring located between Rows 9 and 22 and concrete foundation walls
on the north side of the building from Rows 14 to 19. Note: Demolition
operations shall begin at the west of the building and proceed eastward.
Remove the following prior to commencing demolition activities: fluorescent light
bulbs (FLBs), fluorescent light ballasts containing PCBs, and other materials
requiring special disposal as identified during building survey (refer to Section
1.6.3). Dispose or recycle materials in accordance with State and Federal
regulations. Note: ACM and cast iron sewer piping will be removed by others
prior to commencing demolition activities.

3.2 UTILITIES

Locate utilities serving Building No. 3 in accordance with Section 23.A.02 of EM -
385-11. Disconnect all utility services to building. Provide lockout/tagout as
necessary to prevent the unexpected rqlease of hazardous energy upon
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3.3

3.4

3.4.1

3411

breaching utility lines during demolition. Remove utilities. within building up to
point where utilities enter/exit building foundation or basement ground surface;
cap sewer lines, water lines, and storm drains at this point.

FILLING

Construct walls at entrance to Building: No. 3 from underground tunnels;
construct walls with cinder block or brick.

DISPOSITION OF MATERIAL

Title to material and equipment to be demolished, except Government salvage
items, is vested in the Contractor upon receipt of notice to proceed. The
Government will not be responsible for the condition, loss or damage to such
property after notice to proceed.

Salvageable Items and Material

Contractor shall salvage and recycle itéms and material to the maximum extent
possible.

Material Salvaged for the Contractor

Material salvaged for the Contractor shall be stored as approved by the
Contracting Officer and shall be removed from Government property before
completion of the contract. Material salvaged for the Contractor shall not be
sold on the site.

3.4.1.2 Items Salvaged for the Government

3.4.1

Addendum

Salvaged items to remain the property of the Government shall be removed
in a manner to prevent damage, and packed or crated to protect the items
from damage while in storage or during shipment. ltems damaged during
removal or storage shall be repaired or replaced to match existing items.
Containers shall be properly identified as to contents. The following items
reserved as property of the Government shall be delivered to areas
designated by the Contracting Officer:

e Switchgear
 Transformers adjacent to building
« Other items designated by Contracting Officer -

Unsalvageable Material
Concrete, masonry, steel, and other noncombustible materials, except concrete

permitted to remain in place, shall be disposed of or recycled in facilities
approved by local, State, and/or Federal agencies. Concrete flooring and
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columns designated as special waste (potentially containing PCBs less than 50
ppm) shall be disposed of in a municipal landfill approved by State or Federal
agencies to accept PCBs.

3.5 CLEANUP

Debris and rubbish shall be removed ﬁrom basement. Debris shall be removed
and transported in a manner that prevents spillage on streets or adjacent areas.
Local regulations regarding hauling and disposal shall apply.

3.6 PAVEMENTS

Remove pavements only as necessary to execute the work. Removal of
pavement shall be approved by Contracting Officer.

END OF SECTION
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SECTIONI02315

EXCAVATION AND FILL

Note: This specification covers backfill placement only. Therefore references to
excavation are not included. |

PART 1 - GENERAL
11 Description

This section specifies requirements for fill materials and for placement,
compaction, and testing of fill.

1.2 References

The publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the basic designation
only. Reference is made to the latest revised edition of each publication
referenced.

American Society for Testing and Materials

ASTM D 422 Standard Test Method for Particle-Size Analysis of Soils

ASTM D 698 Moisture-Density Relations of Soils and SoiI-Aggregate
Mixtures Using Standard Effort (12,400 ft-Ibf/ft”)

ASTM D 1556 Density of Soil In Place by the Sand-Cone Method

ASTM D 2216 Laboratory Determination of Water Content of Soil, Rock,
and Soil-Aggregate Mixtures

ASTM D 2487 Classification of Soils for Engineering Purposes

ASTM D 4253 Standard Test Methods for Maximum Index Density and Unit
Weight of Soils Using a Vibratory Table

ASTM D 4254 Standard Test Method for Minimum Index Density and Unit
Weight of Soils and Calculation of Relative Density

ASTM D 4318 Liquid Limit, Plastlc Limit, and Plasticity Index of Soil

Missouri Department of Natural Resouvrces

Pub. 468B Cleanup Levels for Missouri (CALM)

Addendum No 1 to RAWP — Rev | 02315-1 6124102



1.3

1.3.1

2.1
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Submittals

Submit the following information:

SD-09 Reports

Submit the proposed source of backfill and the following test results:
a.)  Geotechnical:

Grain-size analysis (ASTM D422)

Atterberg Limits (ASTM D4318), for cohesive material only
Moisture Content (ASTM D2216)

Moisture-Density Relations of Soils (ASTM D698)

Field Density (ASTM D1556)

Maximum Density and Unit Weight using Vibratory Table (if ASTM D4253
is used for granular materials)

e Minimum Density and Unit Weight and Calculations of Density (if ASTM
D4254 is used for granular materials)

b.)  Chemical test resuits for analyses listed below in Section 2.1.1

PART 2 - PRODUCTS
Materials
The Contractor shall furnish fill materials as described in the following sections.

Offsite Backfill (Soil)

Clean offsite backfill shall be used for the backfill of building excavation from top
of concrete footers to surface, and for total depth of excavation outside the
building footprint. The offsite backfill material shall be free from ice, snow,
and/or vegetative or organic matter, such as peat, organic silt, sod, or other
materials considered deleterious. The maximum size of the clean fill shall be 4
in. in diameter. The offsite backfill shall consist of cohesive or cohesionless
material generally classified according to Unified Soil Classification System as
GW, GP, SW, SP, GC, SM, SC, CH, and CL.

Soils brought in from off site for use as backfill shall be tested for the following:
» Polychlorinated biphenyls (PCBs)

¢ Total petroleum hydrocarbons (TPH):
e Sum of benzene, toluene, ethyl benzene, and xylene (BTEX)
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2.1.2

Total Metals

Total Semi-volatile Organic Compounds (SVOCs)

Toxicity Characteristic Leaching Procedure (TCLP) - Metals
TCLP - SVOCs

Backfill shall contain less than 0.5 parts per million (ppm) of PCBs, less than 100
ppm of TPH, less than 10 ppm of BTEX, less than the Tier 1 Soil Target
Concentrations (STARC) for Scenario B (commercial land use) as specified in
Cleanup Levels for Missouri (CALM) (current revision), and shall not fail the
TCLP test. TPH concentrations shall be determined using EPA 600/4-79/20
Method 418.1. BTEX concentrations shall be determined using EPA SW-846
Method 5030/8020. Total Metals concentrations shall be determined using EPA
SW-946 Method 6010B and 7470A (mercury). Total SVOCs concentrations
shall be determined using EPA SW-846 Method 8270. PCB concentrations shall
be determined using EPA SW-846 Method 8082. TCLP shall be performed in
accordance with EPA SW-846 Method 1311. Provide borrow site testing for
analytes listed above from a composite sample of material from the borrow site,
with at least one test from each borrow site. Material shall not be brought on site
until tests have been approved by the Contracting Officer.

Each sample of the offsite backfill shall alsd be tested for the following:

e ASTM D698, Moisture-Density Relations of Soils and Soil-Aggregate Mixtures
Using Standard Effort (12,400 ft-Ib/ft)

e ASTM D2216, Laboratory Determination of Water Content of Soil, Rock, and
Soil-Aggregate Mixtures

e ASTM D2487, Classification of Soils for: Englneerlng Purposes (Unified
Classification System)

e ASTM D4318, Liquid Limit, Plastic Limi’tT and Plasticity Index of Soils

Offsite Backfill (Crushed Aggregate)

Crushed aggregate material shall be used for backfill of the building excavation
from base of excavation to top of concrete footers. Submit results of analytical
testing listed in Section 2.1.1. The crushed aggregate shall consist of sound,
durable rock, free from clay lumps and materials considered deleterious. The
percentage of deleterious substances (by weight) shall not exceed the following.

Deleterious rock 4%

Shale 0.5%
( Other foreign material - 0.5%

Clay lumps 0.5%
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3.1

3.2

The crushed aggregate shall be Type 1 aggregate meeting the following
gradation requirements:

Size Percent Passing by Weight
1-in. 100

1/2-in. 60-90

No.4 40-60

No.40 15-35

Additionally, provide sample test results forthe following:

e ASTM D2216, Laboratory Determination of Water Content of Soil, Rock, and
Soil-Aggregate Mixtures

o ASTM D698, Moisture-Density Relations of Soils and Soil-Aggregate Mixtures
Using Standard Effort (12,400 ft-Ibf/ft®) |

At the discretion of the Site Engineer, the following density tests may be used in
lieu of ASTM D698. :

e ASTM D4253, Standard Test Methods for Maximum Index Density and Unit
Weight of Soils Using a Vibratory Table
e ASTM D4254, Standard Test Method for Minimum Index Density and Unit
" Weight of Soils and Calculation of Relative Density

PART 3 - EXECUTION

General :
|

Identify lines, levels, contours, and datum required to perform the work.
Reestablish lines, levels, and grades if disturbed during site work. Prior to
placing offsite backfill, the final excavated surface shall be sampled for PCBs
and shall be confirmed to meet the stated remediation criteria as presented in
Addendum No. 1 to Removal Action Work Plan (RAWP). Fill and backfill to
contours and elevations to match existing topography.

Backfill Placement

The Contracting Officer's Representative must approve the excavation as final
before the Contractor is allowed to place backfill material in the excavation.
Backfilling shall begin immediately upon written approval by the Contracting
Officer's Representative. The backfill material shall be placed in uniform lifts not
greater than 12 inches. Each lift shall be compacted using a suitable compactor.
A minimum of four passes shall be used, or as necessary to achieve 95% of the
Standard Proctor (ASTM D 698) compaction value. Backfill placed in excavation
shall be compacted to a minimum of 95% of the maximum dry density based on
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the Standard Proctor test (ASTM D 698). The moisture of the backfill shall not
vary more than 3% from optimum. Areas not accessible to rollers shall be
compacted with smaller equipment ("whackers” or ”jumping jacks™). Mechanical
hand tampers shall be used where available compaction equipment will not fit.
Where required, the Contractor shall add sufficient water during the compaction
effort to ensure proper density. If, due to rain or other causes, the material
contains moisture too excessive for satisfactory compaction, it shall be allowed
to dry, assisted by mixing, if necessary, before the compaction or filling effort is
resumed.

Crushed aggregate backfill shall be placed in building excavation from base of
excavation to top of concrete footers. Material shall be traffic-compacted using
dozer or other equivalent equipment.

Finish grades to match existing topography. Grade areas to avoid ponding of
water and drain water away from structures.

Field Quality Control
As a minimum, the following testing shall be performed and reported for the
offsite backfill material. If the source of borrow material changes, an additional

set of tests shall be performed. A minimum of one test shall be performed
unless otherwise noted.

Test Frequency (one test per)

The following laboratory tests shall be performed

Grain Size (ASTM D 422) | 1,000 yd®
(cohesionless soils only) ‘

Liquid and Plastic Limits (ASTM D 4318) —

(required for cohesive soil only) : 1,000 yd®
Moisture Content (ASTM D 2216) —
(required for cohesive soil only) 1,000 yd®
Moisture-Density Relations (ASTM D 698) —
(where specified) 1,000 yd®
Test Frequency (one test per)

The following in-place test shall be performed
|
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Sand Cone Method (ASTM D 1556) or approved lift
equal, and Moisture Content (ASTM D 2216) (above footers)

END OF SECTION
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MEMORANDUM

To:  Greg Wallace
Arrowhead Contracting, Inc.
12920 Metcalf, Suite 150
Overland Park, KS 66213

From: Jim Garrison, PhD
URS Corporation

Date: February 14, 2002
Re:  Calculation of PCB Cleanup Goals

For Subsurface Soils Beneath Building 3
St Louis Army Ammunition Plant (SLAAP)

This memorandum presents the documentation for developing subsurface soil cleanup
goals for PCBs that have been discovered beneath Building 3 at the SLAAP site. It is our
understanding that extensive PCB contamination has been discovered beneath the
basement floor of this building. We understand that once this building is demolished and
any contaminated soils are removed, the basement footprint will be backfilled leaving
any residual contamination in the subsurface soils at least 8 to 10 feet below ground
surface. In order to complete demolition of the building and prepare that portion of the
site for property transfer, cleanup goals must be developed for tke underlying soils. At
this time there are no standardized subsurface cleanup goals that can be readily applied to
deep soils. For this reason, consistent with TSCA guidance, health-based cleanup goals
have been developed herein.

Because of the depth of the PCB contamination (8-10 feet bgs and deeper), the only
anticipated exposure to contaminated soil would be if construction workers were to
excavate to that depth during future development of the property. The cleanup goals
presented in this document were thus developed to be protective of a general construction
worker population. The equations used to calculate clennup goals, and the exposure
assumptions use in these equations were taken from the Supplemental Guidance for
Developing Soil Screening Levels for Superfund Sites (USEPA, 2001). The assumptions
provided in this guidance were specifically designed to evaluate construction worker
exposure, particularly the high soil contact rates associated with construction work. It
should be noted that these equations assume significant exposure by two pathways:

direct dermal contact and incidental ingestion. An evaluation of the inhalation pathway,
based on the assumption of dust generation from heavy truck traffic, was performed using
the Particulate Emission Factor equations presented in USEPA (2001). Inhalation was
not identified as a significant pathway to overall risk, and as such, was not incorporated
into the cleanup goal equations.

The equations and exposure assumptions used in the calculations are presented in Tables
1 and 2. Table 1 presents the calculation of health-based cleanup goals based on the
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potential carcinogenic effects of PCBs. The slope factor used in these calculations, based
on total PCB, was taken from USEPA’s Integrated Risk Information System (IRIS)
database. Alternative goals were calculated based on three different target risk levels;
1x10° 1x10% and 1 x 10*. Under industrial use scenarios, a 10 cleanup goal is
generally con31dered protective, and is often used as the recommended cancer-based
cleanup goal. Table 2 presents the calculation of health-based cleanup goals based on the
non-cancer effects of PCBs. A reference dose (RfD) of 4.5 x 10 was used to evaluate
non-cancer effects. This value was derived as the mean of the RfD for aroclor 1254 (RfD
of 2 x 10™) and aroclor 1016 (RfD of 7 x 107 ) This value was chosen because there is
no RfD for the form of aroclor present at the site (aroclor 1248), and because this form of
aroclor roughly falls between 1254 and 1016 in the degree of chlorination'. Alternative
goals were calculated based on two different target hazard quotients; 0.1 and 1.0. Under
most circumstances, the target hazard index of 1.0 is used as the basis for the non-cancer-
based cleanup goal. A comparison of the alternative cleanup goals is presented in Table
3. A cleanup goal of 10 mg/kg, based on a target hazard index of 1.0, would also
correlate with a target cancer risk less than 1 x 107 for construction worker exposure.

This memorandum was prepared for Arrowhead Contracting for the specific purpose of
developing subsurface soil cleanup goals for soils underlying the basement of Building 3
at SLAAP under the assumptions identified above. Should site conditions vary from

. these assumptions, these cleanup goals should be reV1s1ted to insure they are adequately
protective.

Reference

U.S. Environmental Protection Agency (USEPA). 2001. Supplemental Guidance for
Developing Soil Screening Levels for Superfund Sites. Peer review Draft.
OSWER Directive 9355.4-24. March.

! Aroclors consist of mixtures of mdividual PCB congeners with varying degrees of chlorination. Aroclor
1248 has a lower percentage of overall chlorination than aroclor 1254, but more than aroclor 1016. It is
believed that the degree of toxicity 1s related to the degree of chlorination.
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Table 1

Calculation of subsurface soil PCB cleanup goal based on construction worker scenario
Building 3 - St Louis Army Ammunition Plant (SLAAP)
Cancer endpoint

Eqution [ TR* BW* ATc
al =
4 = EF* ED* CF)*(SF* IR)+(SF* AF* ABS* S4)

Where: TR = Target Risk (unitless)
BW = Body Weight (kg)
ATc = Averaging Time for Carcinogens (days)
EF = Exposure frequency (days/year)
ED = Exposure Duration (years)
CF = Conversion Factor (kg/mg)
SF = Slope Fuctor (mz/kg-day)”’
IR = Ingestion Rate (mg/day)
AF = Soil to Skin Adherence Factor (mg/cm®)
ABS = Dermal Absorption fraction (unitless)

SA = Exposed Skin Surface Area (cm®/day)

TR BW ATc EF ED CF SF IR AF ABS SA Goal,
unitless kg days days/yr  years kg/mg (mg/kg-d)’ mg/day mg/em’® unitless cm7day  mg/kg
1.00E-04 70 25550 250 1 0.000001 2 330 0.3 0.14 3300 763.3
1.00E-05 70 25550 250 1 0.000001 2 330 03 0.14 ° 3300 76.3
1.00E-06 70 25550 250 1 1.00E-06 2 330 0.3 0.14 3300 7.6

note: Exposure assumptions and equations from Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites (EPA, 2001).
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Table 2

Calculation of subsurface soil PCB cleanup goal based on construction worker scenario
Building 3 - St Louis Army Ammunition Plant (SLAAP)
Non-Cancer endpoint

Equation:

Where:

THQO* BW* ATnc

oal,

~(EF*ED*CFy*((/ RfD*IR) + (1/ RAD* AF* ABS* 54)

THQ = Target Hazard Quotient (unitless)

BW = Body Weight (kg)

ATnc = Averaging Time for Non-Carcinogens (days)
EF = Exposure frequency (days/year)

ED = Expusnre Duration {yeors)

CF = Conversion Factor (kg/mg)

R{D = Reference Dose (mg/kg-day)

IR = Ingestion Rate (mg/day)

AF = Soil to Skin Adherence Factor (mg/cm?)

ABS = Dermal Absorption fraction (unitless)

SA = Exposed Skin Surface Area (cm*/day)

THQ BW
unitless kg

ATnc EF ED CF R{D R

days days/yr  years kg/mg mgkg-d mgday mg/em’

AF

ABS
unitless

SA
cm?/day

Goal,,
mg/kg |

1 70

365 250 1 1.00E-06 4.50E-05 330

0.3

0.14

3300

10

note: Exposure assumptions and equations from Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites (EPA, 2001).
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Table 3

Calculation of subsurface soil PCB cleanup goal based on construction worker scenario
Building 3 - St Louis Army Ammunition Plant (SLAAP)

All concentrations given in mg/kg

Target Risk Level Target Hazard  |Recommended Value]
Based on CR<1E-5
1.00E-06 1.00E-05 1.00E-04 1 0.1 and HI=1.0
8 76 763 10 1 10

construction worker cleanup goal PCB xls Cleanup Goal

Page 3 of 3
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¢ pmore” REGION VI
901 NORTH 5TH STREET
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OFFICE OF
THE REGIONAL ADMINISTRATOR

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Robert J. Clark

Manager, Environmental Affairs
Con-Way Central Express

8390 Hall Street

St. Louis, Missouri 63026

Dear Mr. Clark:

This letter is in response to Con-Way Central Express’s (hereinafter “Con-Way”) April 16,
2001, request for a self implementing polychlorinated biphenyls (PCB) disposal approval in
accordance with the federal regulations for PCBs promulgated pursuant to the Toxic Substances
Control Act (TSCA) and set forth in Part 761 of Title 40 of the Code of Federal Regulations
(40 C.F.R. Part 761). The information compiled by Burns & McDonnell Engineering Company,
Inc. of St. Louis, MO, and received by Region 7 in April of 2001, will be referred to as the Con-
Way “application” and is incorporated by reference into this approval. The Environmental
Protection Agency (EPA) Region 7 has reviewed the application and grants approval for the
proposed remediation subject to the conditions specified in this letter. This approval is being
issued under the authority granted to EPA by TSCA and pursuant to 40 C.F.R. § 761.61(c),
(OMB Control Number 2070-0159). This approval is granted under the authority of Section 6 of
TSCA, 15 U.S.C. § 2605.

1. Effective Date and Review Date

This approval shall become effective on the date the Regional Administrator of EPA
Region 7 receives written notification from Con-Way of its acceptance of and intention to
comply with the conditions specified herein. The person submitting such written notification
must be an officer of Con-Way Central Express. This approval may be withdrawn if EPA
Region 7 does not receive written notification from Con-Way of the acceptance of, and intention
to comply with, the conditions and terms of this approval within forty-five (45) calendar days of
receipt of this letter. |
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The EPA may review this approval in comparison to site conditions no later than one (1)
year from its effective date. At that time, if the EPA finds that the continued implementation of
this approval presents an unreasonable risk of injury to health or the environment, the EPA may
modify, suspend, or revoke this approval. Alternatively, the EPA may request further
information to make such a determination.

2. Description of Extent of PCB Contamination

The Con-Way site, a portion of which is the subject of this approval, is located at 8390 Hall
Street, in St. Louis, MO. This site encompasses roughly 30 acres, of which approximately 18
acres are known as a historic landfill, with fill placed in the 1960's and 1970's to a depth of 16 to
18 feet depending on the location of the fill. The dimensions of the irregularly shaped landfill are
approximately 765 feet long by approximately 420 feet at its greatest width. The disposal site
subject of this approval encompasses 1.20 acres. The volume of the wastes generated from
previous excavations is approximately 11,500 cubic yards. PCBs at concentrations greater than
50 parts per million (ppm) were found in and around the historic landfill area. Characterization
of the stockpiled soil and wastes is found in the site characterization reports. Groundwater at the
site has shown no impact from PCBs as indicated by historic data.

3. Remedial Action and Cap Remedy

Con-Way shall consolidate the contaminated material under 1.2 acre, and one foot thick
clay liner covered by 12 inches of top soil (<1ppm PCBs). The actions approved are included in
the document “Remedial Action Plan For On-site Cleanup of PCB Contaminated Waste for
CNF, Con-way Central Express Facility: St Louis, MO, and the Attachment entitled Con-Way
Approval Attachment A. Within thirty (30) days of completing the cap remedy, Con-Way shall
submit to EPA Region 7 a certification, signed by a professional engineer, verifying that such
work has been completed in accordance with this approval.

4. Recording of Approval and Deed Notice

Within sixty (60) days of completing the construction of the cap remedy, as described
above, Con-Way shall record a Deed Notice, in accordance with Missouri law, and 40 C.F.R
§ 761.61(a)(8), with the County Clerk’s Office, St. Louis County, Missouri. The Deed Notice
shall be consistent with PCB Disposal Approval requirements and shall include a description of
the extent of contamination found at the site; a description of the remedial action and the cap
remedy; the restrictions on use included in Section 7 of this approval; and, a copy of this
approval, appended as an attachment. Within ten (10) days of the recording, Con-Way shall
submit to EPA Region 7 a copy of the Deed Notice, in addition to a certification signed by an
officer of the company, that Con-Way has recorded the Deed Notice and approval, as required
above.
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S. Inspection and Maintenance Obligations; Annual Report to EPA

Con-Way shall provide EPA Region 7 with an update of the status of the remediation
project by the 15th day of every month following the effective date of this approval until the
capping operation is complete. After capping is complete, Con-Way shall inspect the cap at least
annually, determine if uneven subsidence has occurred and maintain and/or repair the cap and
vegetation as needed. The cap shall be maintained to prevent access to the contaminated material
(e.g. soil and debris) under the cap and to prevent to the extent possible such material from being
released to groundwater or to the air. Con-Way shall prepare written reports of visual inspections
and maintenance needed and/or completed. In addition, Con-Way shall each year submit a copy
of all such cap inspection and maintenance reports, as well as any other information regarding
any problems maintaining the site remedy, to EPA Region 7, by March 1st covering the previous
calendar year (January through December).

6. Sale of the Property

Con-Way shall notify EPA Region 7 of the sale of any portion of the Remediation Area, or
any adjacent property located within 50 feet thereto, in writing, no later than thirty (30) days prior
to such action. This notification shall include the name, address, and telephone number of the
new owner(s). Con-Way shall visually inspect the cap within thirty (30) days prior to its sale of
any such property, evaluate the integrity of the cap and provide a written report of the results of
the inspection, and any as yet unreported inspections and/or maintenance on the disposal site cap,
to EPA Region 7 and the buyer no later than ten (10) days prior to the sale. In the event that
Con-Way sells any portion of the Remediation Area, or any adjacent property located within 50
feet thereto, Con-Way shall continue to be bound by all the terms and conditions of this approval,
unless the following occurs:

1. The new owner(s) requests, in writing, that EPA Region 7 reissue this
approval to the new owner(s), transferring all responsibility to comply with
the terms and conditions of this approval to that entity or those entities.

2. EPA Region 7 reissues this approval to the new owner(s), transferring all
responsibility to comply with the terms and conditions of this approval to
that entity or those entities.

The new owner(s) provides written notification to EPA Region 7 of its
acceptance of and intention to comply with the terms and conditions of the
reissued approval. The reissued approval may be withdrawn if EPA Region
7 does not receive written notification from the new owner of its acceptance
of, and intention to comply with, the conditions and terms of the reissued
approval within forty-five (45) days of the date of the reissued approval.
Under such circumstances, this approval, issued to Con-Way, will remain in
effect.

(8]




7.  Restrictions on Use

Con-Way may not use any portion of the Remediation Area, or any adjacent property
located within 50 feet thereto, for any use other than as a “low occupancy area”, as defined in
40 C.F.R. § 761.3. It shall not be used for parking or any other activity that would adversely
impact the viability of the cover, change the site contours, change the drainage patterns, or
increase the likelihood of adverse hydraulic impact. The site shall be enclosed in a fence as
specified in the approved site plans as amended with access restricted to the extent that only
personnel authorized by Con-way could enter for cap maintenance activities.

8. Modifications and Changes in Use

Any modification(s) in the plan, specifications, or information submitted in Con-Way’s
application, based upon which this approval has been issued, must receive prior written approval
from EPA Region 7. Minor modifications to this approval may be authorized, in writing, by the
Chief of Chemical Risk Information Branch. Con-Way shall inform EPA Region 7 of any
modification, in writing, at least sixty (60) days prior to such change. No action may be taken to
implement any such modification unless EPA Region 7 has approved of the modification, in
writing. EPA Region 7 may request additional information in order to determine whether or not
it approves of the modification. If such modification involves a change in the use of the site,
EPA may revoke, suspend, and/or modify this approval if it finds that Con-Way’s remedy may
pose an unreasonable risk of injury to health or the environment due to the change in use or if
EPA Region 7 does not receive information it deems appropriate from Con-Way to make a
determination regarding such potential risk. Con-Way shall record any amendment to the Deed
Notice and/or this approval, resulting from any modification(s), within sixty (60) days of such
change(s).

9. EPA Entry and Inspection

Con-Way shall allow any authorized representative of the EPA to, at reasonable
times:

L. inspect the Con-Way site to assess compliance with this approval and/or the
federal PCB regulations;

2. inspect any records related to this approval and/or the federal PCB
regulations; and

3. take samples for the purpose of assessing compliance with this approval
and/or the federal PCB regulations.

Any refusal to allow any of the above actions may result in the suspension and/or
revocation of this approval.
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All notifications, documents, and requests to be submitted to EPA Region 7 as specified in
this approval shall, unless EPA Region 7 later indicates otherwise in writing, be sent to:

United States Environmental Protection Agency, Region 7
Chemical Risk Information Branch

ATTN: PCB Approvals

901 North 5™ Street

Kansas City, Kansas 66101

Telephone:(913) 551-7020 Facsimile: (913) 551-7065

This approval, issued pursuant to 40 C.F.R. § 761.61(c), is subject to Con-Way having
provided EPA Region 7 with full and forthright disclosure of all material facts. Any
misrepresentation or omission by Con-Way of any material fact in Con-Way’s application may
result in EPA’s revocation, suspension and/or modification of this approval, in addition to any
other legal or equitable relief or remedy EPA may choose to pursue under applicable law.

Con-Way shall be responsible for the actions (or the failure to act) of all individuals who
implement or are otherwise involved in any activities taken pursuant to or otherwise required
under this approval for the period that Con-Way is subject to the conditions of this approval.
Con-Way’s acceptance of this approval constitutes Con-Way’s agreement to comply with:

1) all conditions and terms of this approval, and 2) all applicable provisions of federal, state and
local law.

This approval specifies the requirements applicable under TSCA. This approval does not
constitute a determination regarding requirements which may be applicable under other federal,
state or local law. TSCA disposal requirements do not supercede other, more stringent,
applicable federal, state, or local laws, including any applicable requirements under CERCLA
and the Solid Waste Disposal Act and its amendments, including the Resource Conservation and
Recovery Act.

Any failure by Con-Way to comply with any condition or term of this approval shall
constitute a violation of said approval, which has been issued pursuant to 40 C.F.R. § 761.61(c);
and thus in violation of Section 15(1)(C) of TSCA, 15 U.S.C. § 2614(1)(C). Any such
violation(s) may result in an action by EPA for any legal or equitable relief or remedy available
under applicable law. Any such violation might also result in EPA revoking, suspending, and/or
modifying this approval.

EPA Region 7 finds that the operations to be authorized under this approval will not
present an unreasonable risk of injury to health or the environment. This approval may be
revoked, suspended and/or modified after Con-Way’s acceptance thereof at any time if EPA
Region 7 determines that implementation of this approval may present an unreasonable risk of
injury to health or the environment. Nothing in this letter is intended or is to be construed to
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to EPA under Section 6 of TSCA, 15 U.S.C. § 2605 and/or 40 C.F.R. Part 761.
Sincerely,
(et gg@

illiam W. Rice
Acting Regional Administrator

cc:  Bob Krager, Missouri Department of Natural Resources
Ronald W. Elder, P.E. Project Manager, Burns and McDonnell




Con-Way Approval
Attachment A

Wastes beneath the foot print of the cap must be excavated and replaced in the same excavation
compacting the waste to a proctor density of 90 percent.

The surface of the replaced waste shall be graded such that the berm peripheral area gradient will
be reduced from the rise versus length ratio, 1 to 3 gradient to a ratio which would indicate a less
steep slope, when determined possible taking into consideration the resulting volume of
recompacted waste.

The gradient of the surface drainage way about the perimeter has been defined as 0.1% or
approximately 1.2 inches per 100 feet. Construction precision has been described as being
available to accommodate that requirement. In the event that the soils beneath the perimeter settle
unevenly, the facility will be required to reinstate the design gradient unless a greater gradient
can be accommodated. The drainage way would have to be maintained such that removal of the
precipitation and site drainage would be facilitated and not allow ponding or percolation into
waste.

The gradient of the area beyond the foot print of the cap along the east south east edge needs to

be clarified. Ditches to provide drainage ways from the surface of waste disposal areas must be
provided. All of the disposal area must also be enclosed in a fence such that the area of the site

of disposed waste will not be subject to unauthorized personnel being allowed to trespass on the
waste disposal site. The area appears not to be addressed with a cap as it will be excavated and

all waste materials will be transferred to the disposal area.

The as-built site plans indicating the final disposal site elevations and slope gradients shall be
provided to the EPA within six (6) weeks of completion of cap construction.

In the event that the cover has been significantly compromised, the facility owner will contact
EPA, to request possible modification of the design and propose a reconstruction schedule.

The facility’s consultant has specified a vegetative layer which is one foot thick and has indicated
that such a layer and the vegetation that it must support would require minimum maintenance.
The site is to be inspected monthly for:

Cover slippage ) -
Vegetation dessication

Existence of unwanted vegetation species

Uneven subsidence as indicated by noting elevations as opposed to the
gradients on the as built drawings,

Ponding

Damage resulting from equipment traffic

7. Evidence of vector populations
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8. Following periods of local flooding, the site features should be inspected for
damage
9. Any other feature of the site cover which would compromise its ability to
contain waste and limit the flow of water through the site
10.  Provide copies of documentation of the volume of the special waste

removed to the special waste landfill

Analytical documentation that the contaminated debris has all been removed to the location of
the cap must be submitted. The sampling methods, sampling points, data and data quality
documentation must be included to validate that the effort was effective. One composite sample
comprised of 9 surface soil samples must be taken from each 2500 square foot surface area unit
to document that the remaining surface samples have PCB concentrations less than 5 parts per
million. All of the area from which the current waste piles have been removed must be subject to
this documentation.

Site remediation activities must be completed within six (6) months of the date of receipt of this
letter.

Although annual summaries of the inspection reports are to be submitted to EPA, the monthly
reports are to be retained for a period of three (3) years unless requested to maintain the records
longer by EPA .
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December 4, 2001

EPA Regional Administrator
Attn: Mr. William W. Rice
. | U. S. Environmental Protection Agency Region VII
‘ 901 N. 5" Street
Kansas City, KS 66101

Re:  Remediation Implementation and Construction Quality Assurance Report
Con-Way Central Express Facility
8390 Hall Street. St. Louis. Missouri

\

*} Dear Mr. Rice:

On behalf of Con-Way Central Express (CCX) and CNF, Burns & McDonnell

i Engineering Company, Inc. (BMcD) is submitting this “Remediation Completion and
Construction Quality Assurance Report” to EPA Region VII. This report summarizes
construction and remediation activities associated with the capping of polychlorinated
biphenyl (PCB) impacted waste at the facility located at 8390 Hall Street in St. Louis,
Missouri (Site).

If you have any questions regarding the enclosed report, please contact me at (636) 305- .
0077 ext. 224. /

BGS
R Y

Sincerely,

| vl 1) ChA

Ronald W. Elder, P.E.
Project Manager

Enclosure

obert Clk-F R

= Gary Messerotes - BMc
Gene Evans — EPA Region VII ] 2074840

17 Cassens Court

Fenton, Missouri 63026

Tel. 636 305-0077 KACNF22866\CORRES\CQAcovlet doc
fax. 636 326-8295
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Remedial Implementation and
Construction Quality Assurance Report
Con-Way Central Express Facility
St. Louis, Missouri

INDEX AND CERTIFICATION PAGE
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CERTIFICATION

Burns & McDonnell Engineering Company, Inc. (BMcD), hereby certifies that the compacted
soil cover system for Con-Way Central Express Facility in St. Louis, Missouri was constructed
in substantial compliance with the construction documents.

Prepared and Submitted By:

(AN %) Zé@,

Ronald W. Elder, P.E.
Project Manager
Burns & McDonnell Engineering Company, Inc.
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1.0 INTRODUCTION

The Con-Way Central Express facility is located at 8390 Hall Street, south of Gimblin Road and east of
Hall Street, in St. Louis, Missouri. The facility is owned by CNF Transportation, Inc. (CNF) and serves as
an active trucking facility. The Site is bordered by a Citgo gas service station to the north, a trucking
facility to the east, Baden Auto Parts to the south and Hall Street to the west. The Chicago, Burlington
and Quincy Rail Lines and the Mississippi River are located approximately one-half mile east of the Site.
The nearest residential development is located approximately 250 feet northwest of the facility north of

Gimblin Road and west of Hall Street.

Burns & McDonnell Engineering Company, Inc. (BMcD) was retained by CNF to oversee remedial
implementation activities and provide construction quality assurance (CQA) services for the construction
of a soil cover system to cap polychlorinated biphenyl (PCB) impacted waste on-site. Construction
activities resulted in the creation of vegetated berm structure consisting of compacted soil and debris
covered by a one-foot layer of compacted clay followed by a one-foot layer of topsoil. During
construction, BMcD was responsible for monitoring construction activities and verifying that the material
and installation procedures were in compliance with United States Environmental Protection Agency
(USEPA) Toxic Substances Control Act (TSCA) regulations, construction specifications, and industry

standards. Documentation furnished in the appendices of this report includes, but is not limited to, the

following:
) Daily Field Activities Reports
) Waste Compaction Testing Documentation
J Pre-characterization Test Results of Clay Borrow Source
. Compacted Clay Cover Installation and Testing Documentation
. Topsoil Placement and Seeding Documentation
o Field and Laboratory Test Results
CQA01.DOC 1-1
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; One or more CQA monitors were on-site during the following activities:

Waste placement and compaction

Compacted clay cover installation

Protective topsoil cover placement and vegetation
Surveying Activities

Fencing Construction
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2.0 PROJECT OVERVIEW

21 PROJECT DESCRIPTION

Construction activitiés included placement of a compacted soil cover system (cap) over PCB-impacted soil
and debris, construction of a perimeter fence, and establishment of a grass vegetative cover at the Con-
Way Central Express facility (Site). The limits of the cap at the Site encompass approximately one and a
half (1.5) acres. The area was relatively flat prior to placement of the soil and debris stockpiles and is

located on the eastern portion of the property limits.

2.2 CONSTRUCTION AREA

Construction zones were established prior to initiation of project activities and were protected by either
permanent fencing or by temporary plastic fencing until waste was compacted and covered by clean clay
material. The construction staging area during both the placement and compaction of PCB impacted waste

and placement of clay and topsoil was located within the berm and cap footprint area.

The cover system consists of a minimum 10-inch thick compacted clay layer placed directly over the
compacted waste, followed by a one-foot layer of topsoil serving as a vegetative layer over the compacted
clay. The area was seeded to provide a vegetative cover to minimize erosion. Construction activities for
the compacted waste, compacted clay cover system, and protective cover layer are discussed in Sections

3.0 through 5.0.
2.3 CONSTRUCTION QUALITY ASSURANCE PROGRAM
In order to implement the CQA program, BMcD foilowed TSCA regulations, construction specifications,

and industry standards as guides. /

CQA oversight for the placement and compaction of waste in the cap footprint area involved the following

activities:
o Obtaining representative soil samples for Standard Proctor tests for development of
compaction criteria
o Arranging for and coordinating the appropriate laboratory tests
CQA02.DOC 2-1
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. Determining compacted in-place density and moisture content of waste

L Observing construction procedures and ensuring compliance with specifications
. Documenting CQA activities

o Coordinating and reviewing completed compacted waste survey data

CQA oversight for the compacted clay cover system involved the following activities:

Obtaining representative soil samples for Standard Proctor tests, hydraulic conductivity,

grain size, and Atterberg limits testing

. Arranging for and coordinating the appropriate laboratory tests

* Determining compacted in-place density and moisture content

. Observing construction procedures and ensuring compliance with specifications
. Documenting CQA activities ‘

Coordinating and reviewing completed compacted waste survey data and preparation of a

compacted clay cover conforming to the construction survey

CQA oversight activities for placement of the protective topsoil cover included the following:
. Coordinating and reviewing completed compacted clay survey data and preparation of a

protective soil cover conforming to the construction survey

Observing material delivery and unloading procedures

Observing construction procedures

Documenting CQA activities

BMcD’s CQA field activities are summarized in the field activlity reports. These reports, which also
address routine issues and problem solutions, are included in Appendix A of this report. Photographs
documenting construction are also included in Appendix A. Information regarding the as-built survey
data for the top of compacted waste, top of compacted clay, and top of protective soil cover are included in

Appendix B.

CQA02.DOC 2-2
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2.4 PROJECT ORGANIZATION

Owner
CNF
3240 Hillview Avenue

Palo Alto, CA 94304
Mr. Robert Clark, Environmental Manager

Facility Operator

Con-Way Central Express

8390 Hall Street

St. Louis, MO 63147

Mr. Robert Clark, Environmental Manager

CQA Engineer and General Contractor

Burns & McDonnell Engineering Company, Inc.

17 Cassens Ct.

Fenton, Missouri 63026 .

Mr. Bob Kuttes, Construction Project Manager

Mr. Ron Elder, P.E., CQA Manager and Project Manager

Earthwork Subcontractor
Dave Kolb Grading

5733 Westwood

St. Charles, MO 63304

Mr. Jeff Kolb, Owner

Mr. Les Weber, Superintendent

Fencing Subcontractor

Granite Inc.

1837 Madison Avenue

Granite City, IL 62040

Mr. Perry Smith, Assistant Manager

Surveyor
Burdine and Associates

1638 Jeffco Blvd.
Armold, MO 63010
Mr. Dan Burdine, Project Manager

Independent Soils Testing Laboratory
Terracon

2220 Welsch Industrial Ct.

St. Louis, Missouri 63146

Mr. Doug Waldier, Project Manager

CQA02.D0C 2-3
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B 2.5 PROJECT MEETINGS
— Pre-construction, safety, and daily scheduling meetings were held prior to and during the construction
period. The purpose of these meetings was to aid in the coordination of the work among the members of

the project organization.

| Prior to the beginning of construction, the general pre-construction meeting, also serving as a design
review meeting was held at a job trailer on-Site. The main purpose of this meeting was to introduce all

o parties involved in the project, clarify the responsibilities of all parties involved, establish lines of

= communication, review the project schedule and site safety procedures, and review and develop an

- understanding of the requirements of the work.

Daily meetings were held at the site with the specialty subcontractors to address scheduling, specific
- questions regarding daily work plans, weather conditions, etc. These discussions, where relevant, are

summarized in the Daily Field Activities Reports included in Appendix A.

~ * ok k ¥k
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3.0 WASTE PLACEMENT AND COMPACTION

This section describes the construction and CQA activities associated with waste placement and
compaction, and offsite disposal activities at the Site. CQA conformance and field geotechnical testing

results are included in Appendix C.

3.1 SUMMARY OF CONSTRUCTION ACTIVITIES

Waste placement and compaction activities were conducted in early to late-July. Prior to waste placement
activities, the cap footprint area was cleared free of vegetation to allow for the spreading and compaction
of the waste material. Following removal of vegetation, stockpiles located within the cap footprint area
were leveled using a bulldozer. The stockpiles located within the cap footprint were completely spread
out over the entire footprint area. During the spreading of this material, a sheep’s foot roller was attached
to the back of the bulldozer and the waste was compacted. After existing waste was leveled and
compacted, waste from outside the cap footprint area was moved to the cap area using a track-mounted
loader and spread out and compacted within the cap area using the bulldozer with attached sheep’s foot
roller. Each lift of waste was compacted with a minimum of 4 passes over each lift or until the depression
formed by compaction equipment was less than 20 percent of the lift thickness, whichever one was
greatest. The track-mounted loader pushed the stockpiled waste located outside the cap area to the cap
area, while the bulldozer spread the waste in lifts of 8 to 12 inches over the entire cap area. Larger size
debris (i.e., boulders, concrete, etc.) were not placed within the upper 1.5 to 2 feet of the compacted waste,
rather, were buried deep within the waste. Soil and smaller size debris were placed and compacted toward

the top of the fill to achieve a smooth graded finish.

The capacity of the berm was smaller than anticipated and sidé slope angles were allowed to reduced from
the original 3:1 (horizontal to vertical) ratio specified in the contract drawings to an average ratio of 6:1.
In addition, an approximate average buffer distance of 15 feet was maintained between the perimeter of

the compacted waste and the surrounding fencing on-Site.

A third-party geotechnical testing firm (Terracon) performed in-place moisture and density tests with a

nuclear density gauge to assure the waste was compacted to the minimum requirements of the placement

CQA03.DOC 3-1
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criteria. Detailed records of the tests performed are listed in Appendix C. Each test location was given a

number and then located on a drawing, also provided in Appendix C.

After waste placement and compaction activities were complete, a grid system was established over the

surface of the berm, and stakes were placed every 25-feet over the top of waste.

3.2 WASTE PLACEMENT AND COMPACTION CQA

3.2.1 Pre-Characterization Testing
Prior to construction activities, a representative sample of the waste material was sent to a third-party
geotechnical testing firm for a Standard Proctor test. A moisture-density relationship was calculated based

on the test results of this sample. The evaluation test results are provided in Appendix C.

3.2.2 Field Moisture and Density Testing

BMcD required in-place moisture and density measurements made in accordance with ASTM D2922
(nuclear methods) to ensure that the compacted waste was compacted to at least 90 percent of the
maximum Standard Proctor density. On July 16, 2001 Terracon performed four compaction tests (T-1
through T-4) over the compacted waste surface. Results of the compaction testing are provided in
Appendix C. Based on the testing results, all four compaction tests verified compaction in excess of 90

percent of the maximum Standard Proctor density.

3.2.3 Observation of Construction Activities
The CQA monitor’s observation of construction activities is documented in the daily field reports included

in Appendix A. These observations typically included:

. Waste lift thickness
. Monitoring moisture content and dry density during waste placement
o Observing the effect of compaction equipment on the material placed
. Observing placement for material segregation and uniformity of the moisture content
* Observing that the waste was placed to the lines and grades shown on the drawings
) Ensuring appropriate health and safety procedures were practiced
CQA03.DOC 3-2
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3.3 DISPOSAL OF NON-PCB MATERIAL TO AN OFFSITE LANDFILL

Offsite disposal of non-PCB impacted waste material stockpiled outside of the cap area was conducted on

July 9, 2001. Approximately 600 tons of waste material containing low levels of volatile organic

compounds (VOCs) and semi-volatile organic compounds (SVOCs) were disposed of at a special waste

{ landfill. This material was stockpiled separately and handled separately from the PCB-impacted waste.
The stockpiles were located south of the cap footprint area. A total of 24 truckloads carrying an average

] of 25 tons per load of waste were hauled to Superior Oak Ridge Landfill in Valley Park, Missouri. A
track-mounted loader was used to load the special waste into the haul trucks. Signed waste manifests

; accompanied each truck hauling waste to the landfill. Copies of the waste manifests and scale tickets are

included in Appendix D. Loading and hauling activities were completed in one day.

3.4 TOP OF WASTE SURVEY

Upon completion of the final grading activities, the top of the waste surface was surveyed on a 25-foot

\

grid system. Points were shot and grade stakes were placed every 25 feet over the entire surface of the
| berm structure. In addition, the area to the south of the cap area that formerly contained soil and debris
stockpiles was surveyed. The purpose of surveying this area was to verify that pre-existing elevations
were achieved and that the stockpiled waste was removed. A Missouri-Licensed Professional Land
Surveyor certified the finished grade of the top of waste. The finished survey of the top of waste is

included in Appendix B.

CQA03.DOC




4.0 COMPACTED CLAY LAYER

This section describes the construction and CQA activities associated with the compacted clay layer at the

Site. CQA conformance and field geotechnical testing results are included in Appendix C.

41 SUMMARY OF CONSTRUCTION ACTIVITIES

Upon completion of waste placement and compaction activities, a minimum 10-inch thick compacted clay
layer was constructed over the top of the waste material between late July and late August. The clay
material was excavated from a borrow source located offsite. The borrow site was located approximately
12 miles from the Site near Granite City, Illinois, just north of the intersection of Interstate 270 and Route

111.

The borrow material consisted of a highly plastic, dark clay with a natural moisture content near the
optimum moisture content for achieving compaction within the specified moisture-density placement
zone. The clay material was excavated from the borrow area with a track-mounted loader which stripped
the clay in thin lifts and preconditioned the clay as it was loaded into dump trucks. Dump trucks hauled
the loads of clay to the Site and dumped each load in the cap area, where the clay was spread in 6 to 8-inch
lifts with the bulldozer. Clay was initially dumped on the southwest end of the cap and spread out to the
north and eastern extents of the cap area. Dump trucks backed up to the edge of the clay surface with each

successive load, thereby not coming in contact with the compacted waste surface.

As clay was hauled to the cap area, the bulldozer made several passes over each successive load to
crumble the clay into smaller particles and minimize clods. After spreading several loads of clay, the
sheep’s foot roller was attached to the back of the bulldozer arid the clay was compacted. The sheep’s foot
compactor was verified to have 9-inch “feet”, meeting 'speciﬁed criteria for suitable compaction
equipment. The clay was placed in two lifts to achieve the required thickness of the compacted clay layer.
Grade stakes were used as a guide to determine when the required thickness was met. Upon completion
of construction of the clay layer, the surface of the clay was kept moist by either a water spray or natural

rain to prevent drying and cracking until a surveyor verified the thickness. The clay layer was also

CQA04.D0OC 4-1
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enhanced by an additional 2 inches thickness to prevent drying and desiccation of the required 10-inch

thick cap prior to topsoil placement.

After the clay layer construction was complete, the grid system previously established at the top of waste
was reestablished at the surface of clay layer. Survey results of the top of clay were compared to the
survey results of the top of waste, and an isopach map was generated which illustrated the clay thickness
over the cap area based on a 25-foot grid interval. While the majority of the capped area was well above
1.0 feet in thickness, the initial isopach map identified 12 areas over the surface of the capped area where
the clay layer thickness was less than 0.90 feet. The initial clay layer isopach map is illustrated in

Appendix E.

To achieve the appropriate thickness of clay in the low areas, the coordinates of the 12 areas were
identified from the survey data. The surveyor placed grade stal\<es at the coordinates identifying the center
of each 25 by 25-foot area defined by the isopach map to specify the additional thickness of clay needed to
achieve a minimum of 10 inches over the entire area. The stockpiled borrow clay was used to fill each of
the 12 low areas to achieve a targeted one-foot thickness over each 25 by 25-foot area. The final clay

layer isopach map is illustrated in Appendix E.

Terracon performed in-place moisture and density tests with a nuclear density gauge to assure that the final
clay layer was compacted to the minimum requirements of the placement criteria. Detailed records of the

tests performed are listed in Appendix C.

4.2 COMPACTED CLAY LAYER CQA

4.2.1 Borrow Material Evaluation Testing y

Prior to construction activities, samples of potential borrow material for clay layer construction were tested
for hydraulic conductivity, atterberg limits, sieve analysis, and Standard Proctor. Several potential borrow
areas were analyzed before identifying a Site that met all the construction requirements. Construction
specifications and regulations required a cover material required a compacted soil cover material meeting

the following requirements:

CQA04.D0OC 4-2
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e Hydraulic conductivity less than 1 x 107 cm/s.

e Percent passing No. 200 sieve greater than 30 as determined by ASTM D4318.
e Liquid limit greater than 30 as determined by ASTM D4318.

e Plasticity index greater than 15 as determined by ASTM D4318.

After testing several sites, one site located was identified as meeting all the prerequisites. The borrow site
was located approximately 12 miles from the Site near Granite City, Illinois, just north of the intersection

of Interstate 270 and Route 111. The evaluation test results are provided in Appendix C.

4.2.2 Field Moisture and Density Testing

BMcD construction specifications required that in-place moistqre and density measurements be made in
accordance with ASTM D2922 (nuclear methods) to ensure that the clay layer was compacted to at least
95 percent of the maximum Standard Proctor density. On August 1 and August 8, 2001 Terracon
performed a total of 12 compaction tests (T-5 through T-16) over the compacted clay surface. Results of
the compaction testing are provided in Appendix C. Based on the testing results, all 12 compaction tests

verified compaction in excess of 95 percent of the maximum Standard Proctor density.

4.2.3 Hydraulic Conductivity Testing

BMcD construction specifications and TSCA regulations require that the in-situ compacted clay layer be
less than 1 x 107 cm/s to provide a long-term minimization of infiltration of liquids. On August 8, 2001
Terracon collected four in-situ samples (B-1 through B-4) of the compacted clay layer for hydraulic
conductivity testing using Shelby tubes. Two of the four samples (B-1 and B-3) were found to recover
100 percent of the sample interval with little to no disturbance/,:of the sample. Therefore, these two
samples were analyzed in the laboratory for hydraulic conductivity. Results of the testing indicated
hydraulic conductivities of 3.6 x 10® cm/s and 2.3 x 10® cm/s for samples B-1 and B-3, respectively.
Results of the hydraulic conductivity testing are provided in Appendix C. Based on the testing results, the
hydraulic conductivity of the clay layer is less than 1 x 107 cm/s, satisfying both the construction

specifications and regulatory requirements for hydraulic conductivity.

CQA04.DOC
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4.2.4 Observation of Construction Activities
The CQA monitor’s observation of construction activities is documented in the daily field reports included

in Appendix A. These observations typically included:

. Monitoring lift thickness

. Monitoring moisture content and dry density of the compacted clay layer

o Observing the effect of compaction equipment on the material placed

o Observing placement for material segregation and uniformity of the moisture content

. Observing the previously compacted material for desiccation cracking

o Observing that the materials were placed to the lines and grades shown on the drawings
. Monitoring protection of placed material

4.3 TOP OF CLAY SURVEY

The top of the clay surface was surveyed on a 25-foot grid system. A Missouri-Licensed Professional

!

Land Surveyor certified the finished grade of the top of compacted clay. The finished survey of the top of
clay is included in Appendix B. The clay thickness was verified to be, on average, greater than one foot,
exceeding the minimum 10-inch thickness requirement by nearly 20 percent. The survey verified that all

cap areas meet minimum thickness requirements.

%k ok ok %
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5.0 TOPSOIL PLACEMENT AND SITE GRADING

This section describes the construction and CQA activities associated with the placement of topsoil and |

final grading at the Site.

5.1 SUMMARY OF TOPSOIL PLACEMENT

Upon completion of the placement and compaction of the clay layer, a one-foot thick topsoil layer was
constructed over the top of the compacted clay layer between late August and late September 2001. The
clay material was excavated from a borrow source located offsite. The borrow site was located
approximately 11 miles from the Site at the Fort Belle Quarry located at 14200 Lewis and Clark Blvd. in

Florissant, Missouri.

The topsoil material consisted of a brown, clayey silt material with trace organic material. The topsoil
material was excavated from the borrow area with a track-mounted loader which placed the soil into dump
trucks. Dump trucks hauled the loads of topsoil to the Site and dumped each load in the cap area, where
the topsoil was spread in 6 to 8-inch lifts with the bulldozer. Topsoil was initially placed in the southwest

corner of the cap and spread out to the north and eastern extents of the cap area.

As topsoil was hauled to the cap area, the bulldozer made several passes over each successive load to
crumble the topsoil into smaller particles and minimize clods. Grade stakes were used as a guide to
determine when the required total thickness was met. A few loads of additional topsoil were stockpiled

on-Site to place in low areas where the required total cap thickness was not met.

After the topsoil layer construction was complete, the grid system previously established at the top of clay
was reestablished at the surface of topsoil layer. Survey results of the top of topsoil were compared to the
survey results of the top of waste, and an isopach map was generated which illustrated the combined clay
and topsoil thickness over the cap area based on a 25-foot grid interval. While the majority of the
combined clay and topsoil capped area was well above 2.0 feet in thickness, the initial isopach map
identified 9 areas over the surface of the capped area where the topsoil thickness was less than 1.0 feet.

The initial topsoil layer isopach map is illustrated in Appendix E.
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To achieve the appropriate thickness of the cover system in the low areas, the coordinates of the 9 areas
were identified from the survey data. The surveyor placed grade stakes at the coordinates identifying the
center of each 25 by 25-foot area defined by the isopach map to and marked the additional thickness of
topsoil needed to achieve a minimum of one-foot topsoil thickness over the entire cap area. Additional
topsoil stockpiled on-Site was used to fill each of the 9 low areas to achieve the required one-foot thick
topsoil requirement over the entire cap. The surface was then re-graded and resurveyed for verification,
and a revised isopach was generated following the second survey. The final isopach map verified a
minimum two-foot thickness over the entire cap area, exceeding the specified requirements for thickness.
Both the initial and final cover system isopach maps are illustrated in Appendix E. The final as-built

survey of the top of topsoil surface is included in Appendix B.

Although not specified or required, a 4 to 6-inch layer of topsoil was spread over the area southwest of the
cap, where existing soil/debris stockpiles were removed. This topsoil leveled the area and provided a

suitable medium for establishment of vegetative cover.

5.2 GRADING AND DRAINAGE

Upon completion of the placement of the topsoil layer, the surface of the topsoil was graded smooth by
back-dragging the bulldozer over the entire surface of the cap area. Remaining clods of soil were
crumbled into fine particles and low spots were filled in with excess topsoil. Slopes were graded flat and
straight. The crown of the cap was sloped approximately 3 to 5 percent to prevent ponding and to direct

stormwater flow to the side slopes.

As indicated by the contract drawings, the cap was constructed to promote drainage along the western side
slope via sheet flow into the existing storm sewer grates located on the asphalt pavement. A drainage
swale with an approximate slope of 0.25 percent was constructed along the east side of the berm. This

swale directs drainage to the north to a newly installed storm sewer grate just north of the cap area.

5.3 OBSERVATION OF CONSTRUCTION ACTIVITIES
The CQA monitor’s observation of construction activities is documented in the daily field reports included

in Appendix A. These observations typically included:
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{
i . Monitoring topsoil lift thickness

R . Observing the previously compacted clay material for desiccation cracking
‘ 1 . . Observing that the materials were placed to the lines and grades shown on the drawings
o Monitoring protection of placed topsoil
I
J Verifying slope gradients of drainage swales and ensuring appropriate stormwater flow
E : direction

'i / 5.4 TOP OF SOIL COVER SYSTEM SURVEY

P . Verifying slope gradients of completion cover system
i
The top of the soil cover system surface was surveyed on a 25-foot grid system. A Missouri-Licensed
\
|

s Professional Land Surveyor certified the finished grade of the top of the soil cover system. The finished

‘ survey of the top of the soil cover system is included in Appendix B.

® k¥ k ok

CQA05.DOC 5-3
,—7, 12/4/01




6.0 SEEDING AND EROSION CONTROL

6.1 SUMMARY OF FIELD ACTIVITIES

Following verification of the soil cover system thickness, the cap was seeded and fertilized in early
October for promotion of vegetative growth. Prior to seeding, the top 4 to 6-inches of topsoil was
thoroughly loosened and pulverized, and the surface was graded to a smooth, even surface with a loose
uniformly fine texture. Seed, fertilizer, and mulch were applied to the soil cover system area via
hydroseeding, where the seed, fertilizer, and mulch are mixed with water and constantly agitated prior to
and during application. The seed mixture, consisting of 75% tall fescue and 25% switchgrass, was
distributed evenly over the entire soil cover system area at a minimum rate of 300 pounds per acre.
Fertilizer was applied at a rate of 600 pounds per acre to prepare the seedbed. Currently, the grass is

growing and should be ready for mowing and final inspection in late fall.

6.2 OBSERVATION OF CONSTRUCTION ACTIVITIES

The CQA monitor’s observation of construction activities is documented in the daily field reports included

in Appendix A. These observations typically included:

° Inspecting seed and fertilizer certificates to certify that they meet construction
specifications

. Verifying even distribution of seed and fertilizer over entire cap area

o Taking photographs and documenting field activities

6.3 EROSION CONTROL

Silt fencing was installed around the cap area to control erosion runoff. The silt fencing consists of
standard geotextile fabric and extends approximately one and a half foot high. The fabric was attached to
wooden posts driven into the ground and spaced approximately every ten feet. The silt fencing surrounds

the perimeter of the entire cap area.

® k ok ok ok
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7.0 FENCING CONSTRUCTION

7.1 SUMMARY OF FIELD ACTIVITIES

In order to satisfy TSCA regulations, the entire soil cover system was completely fenced to prevent entry
from unauthorized personnel. Seven-foot high fencing was constructed along the western edge of the cap
area to provide a barrier between the cap and active trucking operations. This fencing tied into existing
fencing bordering the north, east and south extents of the cap area, thereby completely enclosing the cap
area. Two gates (one man-gate and one for vehicle entry) were constructed along the newly constructed
fencing. In addition, perimeter fencing was constructed around the former pile locations south of the cap
area. This fencing ties into existing Site perimeter fencing, and completely encloses the former pile
locations. Upon completion, both the cap area and former stockpile locations south of the cap area were

completely enclosed by fencing. Gates allowing access to thesc\a areas were chained and locked.

7.2 OBSERVATION OF CONSTRUCTION ACTIVITIES

The CQA monitor’s observation of construction activities is documented in the daily field reports included

in Appendix A. These observations typically included:

. Directing placement of fence lines and observing installation of fence posts
o Observing installation of fence fabric and barbed wire
. Taking photographs and documenting field activities
® ok ok ok ok
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8.0 SITE HEALTH AND SAFETY

8.1 SUMMARY OF HEALTH AND SAFETY ACTIVITIES

A Site Health and Safety Plan (SHSP) prepared by BMcD and amended by specialty subcontractors, as

appropriate, were reviewed prior to Site construction activities to identify potential chemical and physical

hazards, appropriate personal protective equipment (PPE) and monitoring equipment, emergency phone

numbers, and local hospital information. The SHSP also identified health and safety responsibilities of all

parties and included appropriate forms for equipment calibration and testing, field amendments, and safety ‘

checklists.

During project construction activities, a brief daily health and safety meeting was held each morning prior
to construction activities to reinforce important and appropriate health and safety practices and procedures

to construction personnel.

8.2 PERSONAL PROTECTIVE EQUIPMENT (PPE)

Construction personnel working in or near the remediation area wore appropriate PPE during waste
handling activities. Construction personnel were required to wear Modified Level D protection during
waste handling activities. Construction equipment operators were completely enclosed in the cab of the
bulldozer and track-mounted loader, thus protecting them from direct exposure to the waste material.
Safety goggles, Nitrile® gloves, steel-toe boots, and protective clothing were required for any personnel

potentially coming into contact with impacted soil and debris.

8.3 DECONTAMINATION

All equipment coming into contact with waste during remediation activities were decontaminated within
the cap area prior to leaving the Site. Construction equipment, trucks, tools, and materials in contact with
waste were scraped clean of any visible encrusted soil and debris. BMcD personnel inspected all
equipment and material leaving the Site to ensure propexﬁ decontamination was performed. Soil and debris
generated by decontamination practices were placed with the waste material being capped. Disposable

PPE generated during project activities was disposed of as normal Subtitle D landfill waste.
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8.4 DUST SUPPRESSION AND MONITORING

Active control methods were applied to minimize dust generation and prevent airborne dust from
dispersing into the atmosphere during soil handling activities. Efforts were made to ensure that stockpiles
not involved with construction activities were covered with plastic as long as possible. A water truck with
a high-pressure spray was on-Site at all times to prevent dust generation. To minimize the generation of
dust, a water mist was sprayed in the vicinity of activity both prior to and during construction activities in

particular areas of work.

In order to measure the effectiveness of dust control methods, dust monitoring was performed during
waste handling activities. Concentrations of PCBs in dust were measured using sampling pumps attached
to a Florisil tube with a filter and sampling media. Sampling pumps were either attached to a construction
operator handling waste material or to a fixed point around the perimeter of the construction area. Down-
wind sample points were placed in areas with high potential for detecting dust generation. A total of 10
samples (five worker samples and five fixed point samples) were collected between early July and early
August 2001. Samples were sent to Galson Laboratories in East Syracuse, New York for analysis of PCBs

according to NIOSH Method 5503.

Sample pumps were run for a period of 8 to 10 hours, representing a full work day. Sample pumps were
pre-calibrated by the laboratory and were checked both prior to and after use to ensure that the proper flow
rate was maintained. Periodic inspections of the sampling pumps were made during use to ensure that the

pumps were continually drawing air.

Positive detections of PCBs were found in 3 of the 10 samples at concentrations ranging from 0.0009 to
0.001 mg/m’® (milligrams per cubic meter). The detected levelj‘s of PCBs in dust were well below the

action level of 0.5 mg/m’ established in the SHSP.

8.5 VERIFICATION SAMPLING

Verification sampling was not conducted at the Site due to the fact that all stockpiles containing PCBs
greater than 50 ppm were located within the cap footprint area. Since no material containing PCBs greater
than 50 ppm was moved or located to outside the footprint, verification sampling was not necessary. The
area containing stockpiles located south of the cap area characterized with PCBs less than 50 ppm was

CQA08.DOC 8-2
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completely enclosed in a fence per TSCA regulations. Stockpiles located outside the cap footprint area
were excavated to pre-existing elevations to ensure that all stockpiled material had been recovered and
placed within the cap. Construction equipment was staged within the cap footprint area during the entire

project, and therefore verification sampling of the staging area was unnecessary.

® %k ok ok ok

CQA08.DOC 8-3
C 12/4/01




o APPENDIX A

DAILY FIELD ACTIVITIES REPORTS
PHOTOGRAPHS
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Surns & M"Donn(a_Englneerlng DAILY REPORT
B No. 00001
9400 Ward Parkway

Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/2/01

REPORT PERIOD: Daily DAY: Monday

PROJECT: Conway | JOB:

TEMPERATURE: 70 - 80 PRECIPITATION: Rain SKY: Overcast WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Held pre-construction meeting with Dave Kolb grading at site.

2. Tests and/or control activities performed with references to specifications / plan requirements: Reviewed all pre-requisite
submittals, health & safety requirements, and work-site logistics. Gave authorization to mobilize and start work as soon as insurance
certificates are received.

3. Test equipment calibrations: None

4. Off-site materials received: None

5. Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

Authorizations for out-of-scope work or directives recieved from Client:

®» N @

Job safety evaluations: Reviewed overall safety requirements in pre-con meeting.

EQUIPMENT )

Description Source Units Type © " Work Area Remarks
963 Loader KOLB 1 Caterpillar SITE Mobe
FIELD FORCE LABOR .

Category Source . Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE

Certified By: Burns & McDonnell Engineering Date: 7/2/01
Signe_d: /é"/y\

BobKuttes— [ Zon fldev
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Burns & MEDonnelﬁEnglneermg ~ DAILY REP

No. 00001 |
9400 Ward Parkway
Kansas City, MO 64114 ;
COMPANY: Burns & McDonnell Engineering DATE: 7/2/01 ‘
REPORT PERIOD: Daily DAY: Monday |
PROJECT: Conway JOB:

|

TEMPERATURE: 70 - 80 PRECIPITATION: Rain SKY: Overcast WIND: 00-10 ‘
ACTIVITY
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
PM BMC 1 SITE
Super KOLB 1 SITE

Totals: 3 0 0 0

Certified By: Burns & McDonnell Engineering Date: 7/2/01

Signed: Z , ffz
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Burns & McDonnell Englneermg ~ DAILY REPORT

No. 00002
9400 Ward Parkway
Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/3/01

REPORT PERIOD: Daily DAY: Tuesday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Leveled piles for acessways to VOC/SVOC pile and
trees/vegetation to be cleared. Les Weber (Superintendent) and Ken Eichler (Operator) from Kolb on-Site. Ken used high lift to
level off small hump piles in front of VOC/SVOC pile. Ken cleared area in back to pile trees/vegetation. Ken also cleared a zone
along the fenceline separating the two pile areas to allow trucks to move vegetation in cap area to the tree pile area.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None

4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

~
~ -

7. Authorizations for out-of-scope work or directives recieved from Client:

8. Job safety evaluations: Went over Site Health and Safety Plan with Les and Ken of Kolb. Discussed emergency procedures, route
to hospital, PPE, and air monitoring. Went over air momtormg procedures and explained air minotirng devices to be worn by
workers. Both Les and Ken signed the SHSP. Attached an air sampling pump to Ken for today's work. Collected air sampling pump
and sample media from Ken at the end of the day.

EQUIPMENT

Description Source Units Type Work Area Remarks
963 Loader KOLB 1 Caterpillar SITE Start Grading
Certified By: Burns & McDonnell Engineering Date: 7/5/01

Signed: /

Bebkuttes Vo (ldor
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Burns & McDonnell Engineering DAILY REPORT
No. 00002

9400 Ward Parkway

Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/3/01

REPORT PERIOD: Daily DAY: Tuesday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10

ACTIVITY

FIELD FORCE LABOR

Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks

QA Engineer BMC 1 SITE

PM BMC 0 SITE

Super KOLB 1 SITE

Operator KOLB 1 SITE

Totals: 1 1 1
Certified By: Burns & McDonnell Engineering Date: 7/5/01

Signed: Z,,,\ § /Z_/(;‘,\_
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Burns & McDonnell Engineering DAILY REPORT
No. 00003

9400 Ward Parkway

Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/5/01

REPORT PERIOD: Daily DAY: Thursday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10

ACTIVITY

I. Work performed today (location, description, and by whom): Les, Ken, and water truck operator on-site for Kolb. Ken moved
remaining stockpiles outside of cap area between two linear shaped piles to clear path to move trees to brush pile area. Cleared small
brush and trees with high lift within cap area. Sawed larger trees with chainsaw. Ken attached a grappler to the high lift to move
large trees to brush pile area. Made approximately 3 trips and grappler busted a hose. Ken reattached the bucket to the high lift and
proceeded to continue leveling piles for the remainder of the day. Water truck operator was on-site to spray down piles during pile
leveling activities. )

2.-Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None
4. Off-site materials received: None

5. Materials shipped off-site: None

~
~

6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: Discussed with Kolb importance of keeping a water truck on-site at all times and requested that an

operator remain on-site when moving soil/debris. Directed Kolb to use water truck in back of cap area, where dust was being
generated.

EQUIPMENT

Description Source Units Type Work Area Remarks
963 Loader KOLB 1 Caterpillar SITE Start Grading
Certified By: Burns & McDonnell Engineering Date: 7/5/01

Signed: .
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Burns & M’DonnellEnglneerlng

9400 Ward Parkway
Kansas City, MO 64114

No. 00003

COMPANY: Burns & McDonnell Engineering DATE: 7/5/01
REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC I SITE
PM BMC 0 SITE
Super KOLB 1 SITE
Operator KOLB 1 SITE

Totals: 1 1 1 0
Certified By: Burns & McDonnell Engineering Date: 7/5/01
Signed:

BobKuttes /1 Floler

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00004
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/6/01
REPORT PERIOD: Daily ) DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Mobilized a CAT D6H XL dozer on site. Dozer operator and high
lift operator begin spreading waste to cap area. Kolb fixes grappler for high lift and places remaining trees/brush from cap area to the
brush pile area. High lift operator clears an approximate 10-foot wide path in trees around piles south of cap area to allow placement
of fencing. Spend remainder of day leveling off piles within cap area and pushing debris away from fencing to south of cap and
along edge of asphalt to allow a buffer zone for placement of the cap.

2. Tests and/or control activities performed with references to specifications / plan requirements. None

3. Test equipment calibrations: None

4. Off-site matenals received: None \

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Go over health and safety plan with Alan Weber, dozer operator. Discuss emergency procedures, PPE,
health risks, monitoring, etc. Alan signs the health and safety plan..

EQUIPMENT
Description Source Units Type Work Area Remarks
953 Loader KOLB 1 Caterpillar SITE Start Grading
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Water Truck KOLB 1 SITE Dust Suppression
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work/Area Remarks
QA Engineer BMC 1 SITE
PM BMC 0 SITE
Super KOLB 1 SITE
Operator KOLB 1 SITE
- Water Operator KOLB 1 SITE
Operator 2 KOLB l SITE
Totals: 1 1 3 0
. Certified l%:ns & McDonnell Engineering Date: 7/26/01
Signed:

~BebKuttes 77, loler
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"Burns & McDonnell Engineering DAILY REPORT

No. 00005
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Bumns & McDonnell Engineering DATE: 7/9/01
REPORT PERIOD: Daily DAY: Monday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1 Work performed today (location, description, and by whom): Prepared waste manifests for removal of approx. 600 cy of
VOC/SVOC impacted material to a special waste landfill. Haul trucks arrived on site at 0715. Kolb used the high lift to load long
bed trucks with soil/debris. Dozer operator continued spreading waste within the cap area and created remaining buffer zone around
cap extents to allow placement of clay and drainage paths. Removed all impacted waste designated to go to Superior Landfill. A
total of 24 truckloads carrying an average of 26 tons per load disposed of the waste. Discussed dramage issues with Kolb. The
drainage grate to north of cap to accept Tlow from east side of the cap appears to be at a hyigher elevation than the neighboring
property just east of the Site. May need to construct a small berm to prevent drainage from flooding their property and keep 1t on site.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: Checked flow rate on sampling pump with flow\ rotometer; calibration passed.
4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Collected 2 dust samples for PCB analysis, one sample attached to high lift worker, and another at a fixed
point on the fence next to the double swing gate.

EQUIPMENT
Description Source Units Type - Work Area Remarks
953 Loader KOLB 1 Caterpillar SITE Start Grading
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Water Truck KOLB 1 SITE
FIELD FORCE LABOR
Category ' Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE
PM BMC 0 SITE
Super KOLB 1 SITE
+ Operator KOLB | SITE
Operator 2 KOLB 1 SITE
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed: /2,4

BebKuttes 29,,, EHW
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“Burns & McDonnell Engineering

9400 Ward Parkway
Kansas City, MO 64114

DAILY REPORT
No. 00005

COMPANY: Burns & McDonnell Engineering DATE: 7/9/01
REPORT PERIOD: Daily DAY: Monday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Water Operator KOLB 1 SITE
Totals: 1 1 3 0
VISITORS
Time Company Visitor Nanee ; Remarks
1132 Con-Way Transportation Services Rob Schmidt observe Site; discuss fence
removal.

1302 Burns & McDonnell Engineering Tom Zychinski observe Site.
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed: Z"’L w_\

‘BobKuttes
Expedition ® Page 2 of 2
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Buirns & McDonnell Engineering DAILY REPORT

No. 00006
9400 Ward Parkway .
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/10/01
REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Begin moving soil from south of cap area through double swing
gate and into the cap area. High lift operator pushes soil down from piles to gate entrance while dozer pushes soil to cap area. A
sheepsfoot roller is mobilized on-site at 0956. The roller attaches to the back of the dozer to compact the waste. Kolb spreads a lift
of waste, then attaches the sheepsfoot to the dozer to compact. Kolb begins piling up big concrete boulders in one location near gate
within cap area. Kolb unattaches sheepsfoot to spread more soil, then attaches later to compact newly placed waste. Laclede Gas and
Mississippi Transit Authority clear utilities at the Site. Dozer operatoe opens a hole in the middle of the cap at the end of the day to
place big concrete boulders. . _

2. Tests and/or control activities performed with references to specifications / plan requirements: None

Test equipment calibrations: Checked flow rate on sampling pump with flow:rotometer; calibration passed.

v

Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None
Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Collect air sample at fence location (A-2).

EQUIPMENT
Description Source Units Type ~ Work Area Y Remarks
953 Loader KOLB 1 Caterpillar SITE Start Grading
D6H XL Dozer KOLB 1 Caterpillar A SITE Spread waste
Water Truck KOLB 1 SITE
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
J dozer
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area‘ Remérks
QA Engineer BMC 1 SITE
PM BMC 0 SITE
Super KOLB 1 SITE
Operator KOLB 1 SITE
Operator 2 KOLB 1 SITE
Certified ]\3y: Burns & McDonnell Engineering Date: 7/26/01
Signed:
Bob-Kuites
Expedition ®
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[] urns & McDonnell Engineering DAILY REPORT
!

No. 00006
9400 Ward Parkway
7 Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/10/01
| D REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
[) TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
\ U ACTIVITY
FIELD FORCE LABOR
[[ Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Water Operator KOLB 1 SITE
j—J Totals: 1 1 3 0
—
2 |
i L
il
i
i
i
Certified By: Burns & McDonnell Engineering Date: 7/26/01
@ Signed: Z% Z&ZM\

s

J

Expedition ® Page2of2
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‘Burns & McDonnell Engineering DAILY REPORT

No. 00007
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/11/01
REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 10-20
ACTIVITY

1. Work performed today (location, description, and by whom): Continue moving piles from outside of cap area to within cap area
extents through double swing gate. Kolb is using the same method, where the high lift operator pushes soil just through the gate, then
the dozer pushes soil within the cap extents. Kolb buries the large concrete boulders encountered in the waste piles into the opening
created by the dozer yesterday. SM&P clears both phone and electric lines within our construction area. Attach sheepsfoot roller at
end of day to compact the waste that was placed during the day.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

[¥8]

. Test equipment calibrations: None
. Off-site materials received: None \
. Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

N o v o

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Collect worker air sample (W-3).

EQUIPMENT
Description Source Units Type Work Area Remarks
953 Loader KOLB 1 Caterpillar SITE Start Grading
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Water Truck KOLB 1 SITE
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
FIELD FORCE LABOR .
Category Source . Supv. Frmn. Jrny. Appr. Work/Area .- Remarks
QA Engineer BMC 1 SITE
PM BMC 0 SITE
Super KOLB 1 SITE
Operator KOLB : 1 SITE
Operator 2 KOLB 1 SITE
Water Operator - KOLB 1 SITE
Totals: 1 1 3 0
Certified By: Bumms & McDonnell Engineering Date: 7/26/01
Signed: Z‘Vl ZZ‘,L,\_,
Bob-Kuttes.
Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00008
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/12/01
REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 60 - 70 PRECIPITATION: Rain SKY: Overcast WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Finish moving piles from outside of cap area to within cap area
extents through double swing gate with exception of gravelly soil pile. Kolb cleans up area where debris piles were located.

Attached sheeps foot roller to high lift to compact waste that was moved to cap area. Dozer began shaping sideslopes and general cap
configuration. Later in the day, the high lift was used to push back more material along the asphlat edge. to allow placement of clay
and topsoil to asphalt grade. Rain caused puddling in certain areas around perimeter of compacted berm. Drainage from neighboring
property to west flows into Con-Way's property along the eastern fence. Neighboring property does not have any drainage inlets in
the vicinity of the cap area.

Les said Jeff has identified another place (Sth try) to look for clay for our cover system. The site is located near Gateway in Illinois.
Les left to meet the geotech contractor to test soil.

2. Tests and/or control activities performed with references to specifications / pl;m requirements: None
3. Test equipment calibrations: None

4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7. Authornizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT
Description Source Units Type Work Area Remarks
. 953 Loader KOLB 1 Caterpillar SITE Start Grading
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Water Truck KOLB 1 SITE
Sheepsfoot KOLB 1 SITé Compacts waste; attached to back of
dozer
" FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE
PM BMC 0 SITE
Super KOLB 1 SITE
Operator KOLB 1 SITE
Operator 2 KOLB | SITE
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed:

Beb-Kuttes—

. Expedition ®
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B Burns & McDonnell Engineering DAILY REPORT
No. 00008
9400 Ward Parkway
D Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/12/01
D REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
U TEMPERATURE: 60 - 70 PRECIPITATION:Rain SKY: Overcast WIND: 00-10
U ACTIVITY
FIELD FORCE LABOR
U Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Water Operator KOLB 1 SITE
U Totals: 1 1 3 0
D \
i
-
i
Certified By: Burns & McDonnell Engineering Date: 7/26/01
B Signed:

i

Expedition ® Page2of2
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7 Burns & McDonnell Engineering DAILY REPORT i
) |

- No. 00009
9400 Ward Parkway
Ty Kansas City, MO 64114
b
~ COMPANY: Burns & McDonnell Engineering DATE: 7/13/01
{ « REPORT PERIOD: Daily DAY: Friday
~ PROJECT: Environmental Cap Construction JOB:
b
'+ TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

- i_" 1. Work performed today (location, description, and by whom): Finish moving gravelly soil piles from outside of cap area to within
cap area extents through double swing gate. Spread gravelly soil in lift on top of compacted waste. Prepare 4 testing areas for
.~ compaction where gravelly soil is placed and compacted. Ken Grist of Burns & McDonnell Health and Safety group on site to
i ' perform an audit. Ken suggests the following improvements:

- Earplugs for workers or people near loud equipment
--, - place a wind indicator (windsock) on-site to determine wind direction.
' - Log all H&S meetings in logbook
. - No food or drink inside work area (within cab of equipment)
- Give copy of all PCB dust monitoring data to Eric Wenger in K.C.

! f After lunch, Kolb graded and smoothed the fenceline within the trees for preparation of fence installation. Buried a pile of rubber
' . tires in a hole near a concrete burial area.

~, 2. Tests and/or control activities performed with references to specifications / plan requirements: Checked both sample pumps in use
' | with flow meter at end of the day. Verified air flow at 0.2 L/min for both pumps.

3. Test equipment calibrations: None
. Off-site materials received: None
Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

N e v o

Authorizations for out-of-scope work or directives recieved from Client: None

| | 8. Job safety evaluations: Site health and safety briefing.

' EQUIPMENT

-+ Description Source Units Type Work Area Remarks
!' 953 Loader KOLB 1 Caterpillar SITE Start Grading
~ . D6H XL Dozer KOLB 1 Caterpillar SITIC:/ Spread waste
| Water Truck KOLB 1 SITE

__ Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
ol dozer
|2 FIELD FORCE LABOR
- Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
,I_], QA Engineer BMC 1 SITE
- PM BMC 0 SITE
| | Super KOLB 1 SITE
.— Certified By: Burns & McDonnell Engineering Date: 7/26/01

! Signed:

| y

i, Expediion®

Beb-luttes,
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" burns & McDonnell Engineering DAILY REPORT
5 No. 00009

9400 Ward Parkway
Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/13/01
'/ REPORT PERIOD: Daily DAY: Friday
" PROJECT: Environmental Cap Construction JOB:
(—' i
L - TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
‘;'} ACTIVITY
~ FIELD FORCE LABOR
V! Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
|_ Operator KOLB 1 SITE
--, Operator 2 KOLB 1 SITE
| - Water Operator KOLB 1 SITE

Totals: 1 1 3 0 .

i . VISITORS
Time Company Visitor Name Remarks

? 0832 Burns & McDonnell Engineering Ken Grist

{

i
|

|
i i

{

i

R
»

I
T
. Certified By: Burns & McDonnell Engneering Date: 7/26/01
‘i Signed: Z’Vl

BobKuttes

1+ Expedition ® Page 2 0of 2
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Burns & McDonnell Engineering DAILY REPORT

No. 00010
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: * Burns & McDonnell Engineering DATE: 7/16/01
REPORT PERIOD: Daily DAY: Monday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Grade and smoothe surface of compacted waste and drainage
swales. Performed compaction tests of gravelly soil material in 4 locations. Terracon on-Site to perform compation testing. All 4
tests pass 90% compaction of standard Proctor density. Surveyor on-Site to survey top of compacted waste. Establish a 25-foot grid
over the cap area. Survey entire cap area, plus area to south where piles were moved to cap area. Set stakes every 25 feet, and mark
1-foot intervals for placement of clay and topsoil.

2. Tests and/or control activities performed with references to specifications / plan requirements: Compaction testing at 4 locations
within crown of cap (tests T-1 through T-4). Tests results verbally communicated later in the day by Terracon. All 4 tests passed
compaction tests.

3. Test equipment calibrations: None \

Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

N B

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT .
Description ) Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar , SITE Spread waste
Water Truck KOLB 1 SITE
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
FIELD FORCE LABOR .
Category Source Supv. Frmn. Jrny. Appr. Work/Area Remarks
QA Engineer BMC 1 SITE
PM BMC 0 SITE
Super KOLB 1 SITE
Operator KOLB : 1 SITE
Surveyor BURDINE ( 2 SITE
Water Operator KOLB 1 SITE
QA/QC Engineer TERR 1 SITE
Totals: 1 1 5 0
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed:
Beb-Kuttes
Expediton ®
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Burns & McDonnell Engineering DAILY REPORT

3

No. 00011
9400 Ward Parkway
G Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/17/01
D REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
[ TEMPERATURE: 80 - 90 PRECIPITATION: Rain SKY: Overcast WIND: 00-10
[ ACTIVITY
1. Work performed today (Jocation, description, and by whom): No work performed today due to rainy conditions and waiting for
results of permebility tests from potential caly borrow area.
[ 2. Tests and/or control activities performed with references to specifications / plan requirements: None

. Test equipment calibrations: None

S W

. Off-site materials received: None

{

. Materials shipped off-site: None
\
. Decisions regarding acceptance of the work and/or corrective actions taken: None

J
N N W

L

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

EQUIPMENT

Descriptibn Source Units Type . Work Area Remarks

D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste

Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of

dozer

o o .3 O

N .

(D R G

Certified By: Bums & McDonnell Engineering Date: 7/26/01

Signed:

"BUb-Iéu&es-

j 1 Expedmun® -




R D ''SSSBEEEEGGGEEHEEEEGGEEEEEEEEEEEEEEEEEEEHEH>HETHEEEEEEEEE——————EEEEES

m |

B Burns & McDonnell Engineering DAILY REPORT
No. 00012

9400 Ward Parkway
D Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/18/01
B REPORT PERIOD: Daily DAY: Wednesday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: Rain SKY: Overcast WIND: 00-10

ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today due to rainy conditions and waiting for
results of permebility tests from potential clay borrow area.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

o o .2

3. Test equipment calibrations: None

4. Off-site materials received: None

CJ

5. Materials shipped off-site: None

A

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

_J

7. Authorizations for out-of-scope work or directives recieved from Client: None

D 8. Job safety evaluations: None
EQUIPMENT
] Description Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
] dozer
./
)
1
Certified By: Burns & McDonnell Engineering Date: 7/26/01
U Signed:
BobKuttes
U Expedmon®
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Burns & McDonnell Engineering : DAILY REPORT
' No. 00013

9400 Ward Parkway
Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/19/01

REPORT PERIOD: Daily DAY: Thursday

PROJECT: Environmental Cap Construction | JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: Rain SKY: Overcast WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today due to raiily conditions and waiting for
results of permebility tests from potential clay borrow area.

Received topographic map of top of compacted waste surveyed by Burdine and Associates, Inc. on Monday. Visually verified that
waste material south of cap area where stockpiles <50 ppm PCBs were located was graded to elevations at or below pre-existing
elevations at the Site.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

EQUIPMENT
Description - Source Units Type ' Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed:
-BobKuttes .
Expedition ®
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" Burns & McDonnell Engineering DAILY REPORT

1
\
|
!

L No. 00014
9400 Ward Parkway

ﬂ Kansas City, MO 64114

L
COMPANY: Burns & McDonnell Engineering DATE: 7/20/01

;ﬁ i REPORT PERIOD: Daily DAY: Friday

~ PROJECT: Environmental Cap Construction JOB:

P

‘ .. TEMPERATURE: 80 - 90 PRECIPITATION: Rain SKY: Overcast WIND: 00-10
| ' ACTIVITY

'.-' 1. Work performed today (location, description, and by whom)- No work performed today due to rainy conditions. Permeability
testing for borrow area in Illinois were completed. Terracon reported a permeability on the order of 10E-08 cm/sec, meeting our
-, specified 10E-07 cm/sec or less requirement.

I_' 2. Tests and/or control activities performed with references to specifications / plan requirements: None

1
(98

. Test equipment calibrations: None
! 4. Offssite materials received: None
Materials shipped off-site: None i

Decisions regarding acceptance of the work and/or corrective actions taken: None

A

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

/~ EQUIPMENT

E | Description Source Units Type Work Area Remarks

~ D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
i ; Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
b dozer

T

by

L J

L

N '

. )

i

;o

b

,— Certified By: Burns & McDonnell Engineering Date: 7/26/01

| i Signed:
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Burns & McDonnell Engineering DAILY REPORT

No. 00015
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/23/01
REPORT PERIOD: Daily DAY: Monday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Overcast WIND: 00-10
ACTIVITY
1. Work performed today (location, description, and by whom): No work performed today due to rainy conditions. Borrow site is

inaccessible due to wet conditions. Cannot back haul trucks to borrow area.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None
4. Off-site materials received: None |
5. Materials shipped off-site: None
’ !
6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: None
EQUIPMENT
Description Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
/

Certified By: Burps & McDonnell Engineering Date: 7/26/01
Signed: i;/)

Bebkuites~
Expedition ®
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Burns & McDonnell Engineering DAILY REPORT 1
No. 00016

9400 Ward Parkway

Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/24/01

REPORT PERIOD: Daily DAY: Tuesday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today due to wet conditions at Site and at clay

borrow area.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
Test equipment calibrations: None

Off-site materials received: None

. Materials shipped off-site: None

\
. Decisions regarding acceptance of the work and/or corrective actions taken: None

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

EQUIPMENT
Description Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
/
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed:
Beb-Kutteg
Expedition ®
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DAILY REPORT

Burns & McDonnell Engineering No. 00017
0.

9400 Ward Parkway
Kansas City, MO 64114

DATE: 7/25/01

COMPANY: Burns & McDonnell Engineering
: DAY: Wednesday

REPORT PERIOD: Daily

PROJECT: Environmental Cap-Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None

SKY: Prt Cloudy WIND: 00-10

ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today due to wet conditions at Site and at clay
borrow area.

Bob Kuttes, Les Weber, and Ron Elder on Site to look at construction progress to date and discuss design/construction issues. Bob
and Ron go over construction activities completed to date and perform a thorough site walk. Discuss possibulities to drain water
along south and east side of berm structure. After discussion with Les and Marvin Allen (Penta Building Group), decide best
alternative is to install a new surface drain to tie into the existing storm sewer that runs between the northernmost sewer grate along
the edge of asphalt west of the berm and the original storm sewer grate that was to be used for drainage just insude the employee
parking lot. Marvin will get his plumber to get a price quote to install a vertical conduit and grate to tie into the existing storm sewer.

Other issue we discussed with Les (Kolb) include placing approx. 4-inches topsoil in area south of cap area and seed to provide a
vegetative layer where the former stockpiles <50 ppm PCBs were located. We also discussed routing drainage along plastic fencing
at north edge of cap area instead of along the fencline. Will have fencing contractor place fence posts prlor to placement of gravel
bed, and will dispose of cuttings beneath cap.

Following the site visit, Ron and Bob went to see the clay borrow area in Illinois, approx. 12 miles from the Site.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None
4. Off-site materials received: None
5. Materials shipped off-site: None
r
6. Decisions regarding acceptance of the work and/or corrective actions taken:
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: None
EQUIPMENT - \ - D
Description’ " Source Units Type Wor/k ‘Area ‘Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
VISITORS
Time Company Visitor Name Remarks
0915 Burns & McDonnell Engineering Bob Kuttes
0945 Dave Kolb Grading Les Weber
1000 The Penta Building Group Marvin Allen
Certified By: Burns & McDonnell Engineering Date: 7/26/01
Signed:
BobIuttess
Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00018
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/26/01
REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today due to wet conditions at Site and at clay
borrow area.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None

4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: \

7. Authorizations for out-of-scope work or directives recieved from Client: None

. 8. Job safety evaluations: None

EQUIPMENT
Description Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
/
Certified By: Burns & McDonnell Engineering Date: 8/10/01

Stgned: /v, 7.0
~“BobtKurtes /'Zn /—/-_/b[4,/‘

Expedition ®




No. 00019

D Burns & McDonnell Engineering DAILY REPORT

9400 Ward Parkway

k] Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 7/27/01
ﬂ REPORT PERIOD: Daily DAY: Friday
"~ PROJECT: Environmental Cap Construction JOB:
U TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
} ACTIVITY
I 1. Work performed today (location, description, and by whom): No work performed today due to wet conditions at Site and at clay
borrow area.
D 2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None ’
({_ | 4. Off-site materials received: None
J .
5. Materials shipped off-site: None
E 6. Decisions regarding acceptance of the work and/or corrective actions taken:
7. Authorizations for out-of-scope work or directives recieved from Client: None
x{— 8. Job safety evaluations: None
"~ EQUIPMENT
1 Description Source Units Type Work Area Remarks
{} D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
— Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
v
_ )
—
Certified By: Burns & McDonnell Engineering Date: 8/10/01
ﬂ Signed:

1 Expedition ®

Beb-lénttcszsn EZJW
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Burns & McDonnell Engineering DAILY REPORT

No. 00020
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 7/30/01
REPORT PERIOD: Daily DAY: Monday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Today began hauling vlay to Site from clay borrow area in Illinois.
Began hauling clay at approx. 0900. Had issues with union labor at borrow site. Kolb had to get Illinois union operator and laborer
to place soil in trucks. Kolb spread soil in cap area starting at the south end and working toward the north. Attached sheepsfoot roller
to dozer at approx. 1300, and compacted clay concurrently while spreading clay. Finished hauling clay at 1700. Aprox. 60-70
truckloads of clay on-site.

Soil material is a very dark gray and black, high plastic clay. Moisture of clay is very high. Kolb plans to perform compaction
testing on Wednesday.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
\

3. Test equipment calibrations: None

Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken:

NS »n R

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT
Descripfion Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer
953 high lift KOLB 1 BORROW load trucks with clay
/
Certified By: Burns & McDonnell Engineering Date: 8/1/01

Signed:

Bobuttes.
Gon Elde~

Expedition ®



- O °
Burns & McDonnell Engineering DAILY REPORT

No. 00021
9400 Ward Parkway
Kansas City, MO 64114
| COMPANY: Burns & McDonnell Engineering DATE: 7/31/01
' REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
- TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Clear WIND: 00-10

. ACTIVITY

1. Work performed today (location, description, and by whom): Continued hauling clay to Site from clay borrow area in Illinois.
Hauling activities commended at approx. 0730. Hauled a total of 78 truckloads of clay yesterday (approx. 600 yards). Kolb

. continued spreading soil in cap area starting working from the southwest end and spreading to the north and northeast. Attached
; sheepsfoot roller to dozer at approx. 1230, and compacted clay concurrently while spreading clay. Finished hauling clay at 1700.
. Aprox. 70-80 truckloads of clay on-site.

. Soil material is still very dark gray and black, high plastic clay. Moisture of clay is very high (damp to moist). Using tracks of dozer

to break up large clods of clay to smaller pieces less than 3-inches in diameter. Kolb has Terracon scheduled to test placed clay

- tomorrow. Told Kolb that we may need to have a water truck on site, since some of the material placed yesterday has dried out. Les

Weber verified that the material being brought on-site is representative of the material that was tested for geotechnical properties.

i
. 2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

- 4. Off-site materials received. None

5. Materials shipped off-site: None

" 6. Decisions regarding acceptance of the work and/or corrective actions taken:

7. Authorizations for out-of-scope work or directives recieved from Client: None

" 8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT

- Description Source Units Type Work Area Remarks

i D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of

dozer
'-- 953 high lift KOLB 1 BORROW load trucks with clay

FIELD FORCE LABOR

Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
Operator KOLB | 1 Oper SITE

. Operator (2) KOLB 1 BORROW

Totals: 1 1 2 0

Certified By: Burns & McDonnell Engineering Date: 8/1/01

¢ Signed:

Beb-lcuttes

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00022
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/1/01
REPORT PERIOD: Daily | DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Continued hauling clay to Site from clay borrow area in Illinois.
Hauling activities commended at approx. 0730. Used 10 tucks to haul clay to Site instead of 8 from the two previous days. Kolb
continued spreading soil in cap area starting working from the southwest end and spreading to the north and northeast. Began
spreading clay in crown area and on east side of berm. Attached sheepsfoot roller to dozer at approx. 1330, and compacted clay
concurrently while spreading clay. Mike Waldier of Terracon on-Site at approx. 1400 to perform compaction testing of clay cap that
has been placed and compacted. Finished hauling clay at 1700. Over 100 truckloads of clay on-site.

Moisture of clay being dumped on-Site is still very high (damp to moist). Using tracks of dozer to break up large clods of clay to
smaller pieces less than 3-inches in diameter. Mike Waldier of Terracon verified that clay being placed is representative of what he
sawin the lab, with the exception of some minor bits of gravel in small areas of the cap.

\
Bi-State Utilities began work on installing a drainage inlet at the north end of the cap. Brought a backhoe and excavated down
approx. 6 feet to the top of the existing 36" rcp that runs between two other drainage inlets. Gravel backfill surrounds the existing
drainage pipe and will be used to backfill when completed. Bi-State poured a concrete pad around exposed 36" rcp. Bi-State will
sawcut hole in pipe and install vertical conduit and drain grate tomorrow.

2. Tests and/or control activities performed with references to specifications / plan requirements: Terracon performed 5 compaction
tests to measure moisture/density relationship in compacted soil. Density resuslts indicated compaction was meeting 95%
requirement for all tests. Compaction was close to 100% for all tests. Moisture was at or close to optimum for all 5 tests. May need
to increase moisture in certain areas before completion of cap.

3. Test equipment calibrations: standard calibration of nuclear gauge performed by Terracon

4. Off-site materials received: Approx. 800 cubic yards of clay from borrow site.

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken:

7. Authorizations for out-of-scope work or directives recieved from Client: Authorization for installing drainage inlet was faxed by
Bob Kuttes to Mike Jerome of Bi-State Utilities late yesterday. Also, a change order was faxed by Bob Kuttes to Kolb Grading

accepting the credit for savings in waste disposal facility, and requesting to place 4" of topsoil and seed the area south of the cap
where stockpiles were located.

8. Job safety evaluations: Site health and safety briefing. ‘ /

EQUIPMENT

Description Source Units Type ‘ Work Area Remarks

953 high lift KOLB 1 : BORROW load trucks with clay

D6H XL Dozer KOLB ' 1 Caterpillar SITE Spread waste

Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer

Certified By: Burns & McDonnell Engineering Date: 8/1/01

Signed: ﬁy, M
n Elder

Expedition ® 1
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Burns & McDonnell Engineering DAILY REPORT

No. 00022 _

9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/1/01
REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
Operator KOLB 1 Oper SITE
Operator (2) KOLB 1 BORR(\)W
QA Engineer TERR 1 SITE

Totals: 1 1 3 0

Certified By: Burns & McDonnell Engineering Date: 8/1/01

Signed: z‘/, 6“‘«-—

BM“““Z« Llober

Expedition ® Page 2 of 2
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~ Burns & McDonnell Engineering DAILY REPORT
| No. 00023

9400 Ward Parkway
Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 8/2/01
.t REPORT PERIOD: Daily DAY: Thursday
- PROJECT: Environmental Cap Construction JOB:
EA\ TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Clear WIND: 00-10
i ACTIVITY

1. Work performed today (location, description, and by whom): Continued hauling clay to Site from clay borrow area in Illinots.
Hauling activities commeced at approx. 0730. Used 10 tucks to haul clay to Site. Kolb continued spreading so1l in cap area starting
—~ working to the north and northeast of cap area. Continued spreading clay in crown area and on east side of berm. Attached

, + sheepsfoot roller to dozer at approx. 1430, and compacted clay concurrently while spreading clay.

Moisture of clay being dumped on-Site is still very high (damp to moist). Using tracks of dozer to break up large clods of clay to
-- smaller pieces less than 3-inches in diameter.

Bi-State Utilities continued work on installing a drainage inlet at the north end of the cap Bi-State sawcut hole in pipe and install
vertical conduit and drain grate. Bi-State contracted a bricklayer to build a vertical conduit to tie into the 36" drain. Upon
completion of bricklaying, Bi-STate place concrete grate pad on top of conduit. Did not backflll around drain-backhoe was offsite.

i ' 2. Tests and/or control activities performed with references to specifications / plan requirements: None

a

3. Test equipment calibrations: None

. 1 4. Off-site materials received: Approx. 800 cubic yards of clay from borrow site.
' 5. Materials shipped off-site: None
| 6. Decisions regarding acceptance of the work and/or corrective actions taken:
- 7. Authorizations for out-of-scope work or directives recieved from Client: None
:: : 8. Job safety evaluations: Site health and safety briefing.
i EQUIPMENT
| — Description Source Units Type . Work Area Remarks
" 953 high lif KOLB 1 BORROW load trucks with clay
i | D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
- Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
N ’ dozer
| | FIELD FORCE LABOR
" Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
. Super KOLB 1 SITE
= QA Engineer BMC : 1 SITE
L Operator KOLB 1 Oper SITE
L. Operator (2) KOLB 1 BORROW
o QA Engineer TERR 1 SITE
- Certified By: Burns & McDonnell Engineering Date: 8/10/01
i | Signed:

Botrkuttes Corr Elder

t

o E‘(pedmon®
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Burns & McDonnell Engineering DAILY REPORT

No. 00023
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/2/01
REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super BI-STATE 1 SITE
Totals: 2 1 3 0
\
Certified By: Burns & McDonnell Engineering Date: 8/10/01

Signed:

,Beb—{é&ﬁeszsnaaﬂw

Expedition ® Page 2 of 2
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Burns & McDonnell Engineering DAILY REPORT

No. 00024
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/3/01
REPORT PERIOD: Daily DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Overcast WIND: 00-10
ACTIVITY
1. Work performed today (location, description, and by whom): No construction activities today due to rain overnight. Will wait til

Monday to resume activities.

Dropped by Site to drop off straw bales at drainage inlet for sedimentation control. Excavation around inlet has still not been
backfilled.

2.
3.

- VS

Tests and/or control activities performed with references to specifications / plan requirements: None

Test equipment calibrations: None

. Off-site materials received: None 1
. Materials shipped off-site: None

. Decisions regarding acceptance of the work and/or corrective actions taken: None

Authorizations for out-of-scope work or directives recieved from Client: None

Job safety evaluations: None.

Certified By: Burns & McDonnell Engineering Date: 8/10/01
Signed:

Bob-Kuttes
Con (& lebesr

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

f No. 00025
9400 Ward Parkway '
Kansas City, MO 64114 ,
COMPANY: Bumns & MéDonnell Engineering ' DATE: 8/6/01
REPORT PERIOD: Daily i DAY: Monday
PROJECT: Environmental Cap Construction : JOB:
TEMPERATURE: 90 - 100 PRECIPITATION:I\EIone SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Contmued hauling clay to Site from clay borrow area in Illinois.
Hauling activities commeced at approx. 0730. Used 10 tucks to haul clay to Site. Kolb continued spreading soil in cap area starting
workmg to the north and northeast of cap area. Continued spreadlnclclay in crown area and on east side of berm. Attached
sheepsfoot roller to dozer at approx. 1400, and compacted clay concurrently while spreading clay.

M01sture of clay being dumped on-Site is still very high (damp to mmst) Using tracks of dozer to break up large clods of clay to
smaller pieces less than 3-inches in diameter. .

Kolb used dozer to backfill the majority of the excavation around the drainage inlet to the north of the cap. Was unable to backfiil
material bordering the asphalt due to concerns in damaging the asphalt surface.

2. Tests and/or control activities performed with references to spec1ﬁcat10ns / pl\an requirements: None

3. Test equipment calibrations: None I

Off-site materials received: Approx. 800 cubic yards of clay fromi borrow site.

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken:

N A

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT , o i ,
Description Vﬂ . " "Source > Units Type Work AArjea ~ Remarks’
953 high lift KOLB 1 BORROW load trucks with clay
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 ' SITE Compacts waste; attached to back of
' J dozer
FIELD FORCE LABOR - | :
Category’ . Source B Supv. Frmn. Jrny. Appir. Wovrk Area Remarks
Super KOLB 1 | SITE
QA Engineer BMC . 1 . SITE
Operator KOLB 1 Opier SITE
Operator (2) KOLB 1 ' BORROW
Totals: 1 1 2 : 0
Certified By: Burns & McDonnell Engineering l Date: 8/10/01
Signed: |

!
BebKuttes~ |

o Elole

Expedition ®




éSigned: Z’Vl W,\
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Burns & McDonnell Engineering DAILY REPORT

No. 00026
9400 Ward Parkway

Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 8/7/01

REPORT PERIOD: Daily DAY: Tuesday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Completed hauling clay to Site from clay borrow area in Illinois.
Hauling activities commeced at approx. 0730. Used 8 trucks to haul clay to Site. Kolb spreading soil in northern section of cap area
and also at south end where slope of cap begins. Attached sheepsfoot roller to dozer at approx. 1100, and compacted clay
concurrently while spreading clay. Completed hauling clay to site at approx. 1230. Kolb spent the rest of the day grading and
smoothing soil with dozer. Terracon is scheduled to come out tomorrow to perform compaction testing over the rest of the cap.
Bi-State Utilities was on-site at approx. 1230 to backfill remaining gravel material around drainage inlet on north side of cap.
Bi-State brought a Bobcat on-Site to backfill remaining excavation. Bi-State also installed 2 drainage grates on top of inlet. Placed
straw bales around inlet after completion.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

4. Off-site materials received: Approx. 400 cubic yards of clay from borrow site.

5. Materials shipped off-site. None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT
Description Source Units Type Work Area Remarks
953 high lift KOLB 1 BORROW load trucks with clay
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
: dozer
Bobcat BI-STATE 1 SITE fill in excavation around drain inlet
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
Operator KOLB 1 Oper SITE
Operator (2) KOLB 1 BORROW
Totals: 1 | 2 0
Certified By: Burns & McDonnell Engineering Date: 8/10/01

B"{"K‘*‘*%Zon EM&_

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT
No. 00027

9400 Ward Parkway
Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 8/8/01

REPORT PERIOD: Daily DAY: Wednesday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 90 - 100 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Doug Waldier of Terracon on-Site at approx. 1355 to perform
compaction testing of remaining clay cap that has been placed and compacted, and to collect Shelby tube samples for permebility
tests. Les Weber of Kolb and Ron Elder of BMcD on-site to assist and observe compaction testing and collection of Shelby tubes for
permeability. Les uses dozer bucket to push Shelby tubes in to the caly at an approx. 1-foot depth

2. Tests and/or control activities performed with references to specifications / plan requirements: Terracon performed 6 initial
compaction tests to measure moisture density relationship in the compacted soil. Density results indicated compaction was meeting at
least 95% requirement for all tests, with exception of one test. Compaction was close to 100% for all tests with the exception of the
one failing test. Moisture was close to optimum or above for all tests. The one area with a failed test was re-rolled with the

compactor and re-tested. The re-test for this area passed for both moisture and density.
\

Following compaction compaction tests, Terracon collected a total of 4 Shelby tube samples for permeability. Two tets will be run in
the lab.

3. Test equipment calibrations: standard calibration of nuclear gauge performed by Terracon
4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decigions regarding acceptance of the work and/or corrective actions taken: None

7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

EQUIPMENT
Description Source Units Type . Work Area Remarks
D6H XL Dozer KOLB 1 Caterpillar SITE Spread waste
Sheepsfoot KOLB 1 SITE Compacts waste; attached to back of
dozer

FIELD FORCE LABOR /
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
QA Engineer TERR ’ 1 SITE

Totals: | 1 1 1 0
Certified By: Burns & McDonnell Engineering Date: 8/10/01

« . Signed: Zm W,n,_
%m_ £ Loler

' Expedition ®




s
Burns & McDonnell Engineering DAILY REPORT

No. 00028
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/9/01
REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 90 - 100 PRECIPITATION: None SKY': Overcast WIND: 10-20
ACTIVITY

1. Work performed today (location, description, and by whom): Burdine & Associates on-Site at 0800 to survey top of compacted
clay cover. Burdine established a 25-foot grid over the cap area and surveyed the waste footprint area where the waste limits were

capped with clay to verify one-foot of cover over the entire berm. The survey did not include drainage swales outside of the waste

boundaries. Burdine finished surveying activities at approx. 1045.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: Burdine calibrated total station prior to surveying activities.

. Off-site materials received: None

. Materials shipped off-site: None

. Decisions regarding acceptance of the work and/or corrective actions taken: None

N N A

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
Super BURDINE SITE
Laborer BURDINE 1 SITE
Totals: 1 1 1 0
Certified By: Burns & McDonnell Engineering Date: 8/10/01
Signed:

BebKuttes 7, Eua_

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00029
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: | 8/10/01
REPORT PERIOD: Daily ‘ DAY: Friday
PROJECT: Environmental Cap Construction / JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Overcast WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed totday due to heavy rains late Thursday
afternoon and awaiting results of permeability tests and survey results. Stopped by Site at 0900 to take photographs of completed
clay cover.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

4. Off-site materials received: None
5. Materials shipped off-site: None |
6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: None
FIELD FORCE LABOR
4Categ6ry Source Supv. vFrmn. Jrny. Appr. Work Area - Remarks
QA Engineer BMC 1 SITE

Totals: 1 0o 0 .0

‘ Y,

Certified By: Burns & McDonnell Engineering ' Date: 8/10/01

Signed: Zﬂ/l Z&’}Z‘/\-
Cor Elder

Expedition ®




i " Signed:

W S — e )
Burns & McDonnell Engineering DAILY REPORT

No. 00030
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/13/01
REPORT PERIOD: Daily DAY: Monday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today...awaiting results of permeability tests
and survey results. Bob Kuttes on-Site to inspect clay cap.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

[S]

. Test equipment calibrations: None
Off-site materials received: None
Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

IR

Authornizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

FIELD FORCE LABOR
" Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE
Totals: 1 0 0 0
VISITORS
Time Company Visitor Name Remarks
0900 Burns & McDonnell Engineering - Bob Kuttes
/
Certified By: Burns & McDonnell Engineering Date: 8/23/01

BebKuttes— Zﬂn_,guﬁ,

E ¢ Expedmon®
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Burns & McDonnell Engineering DAILY REPORT

| No. 00031
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering | DATE: 8/14/01
REPORT PERIOD: Daily : DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No ‘work performed today...awaiting results of permeability tests
and survey results. Received survey data from Burdine & Associates, and forwarded data to CAD department in Kansas City to
generate a topo map and create an isopach map showing clay cover thicknesses.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

— 3. Test equipment calibrations: None
U 4. Off-site materials received: None
, 5. Materials shipped off-site: None \
)' 6. Decisions regarding acceptance of the work and/or corrective actions taken: None
1— 7. Authorizations for out-of-scope work or directives recieved from Client: None
!_J 8. Job safety evaluations: None
FIELD FORCE LABOR .
D Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 ' SITE
D Totals: 1 0 0 0
i
i
- .
L
- Certified By: Burns & McDonnell Engineering Date: 8/23/01
L Signed: Z
BobKuttes 17 [ [ler !
U Expedition ® 1




Burns & McDonnell Engineering DAILY REPORT

No. 00032
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/15/01
REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today...awaiting results of permeability tests
and survey results. Received isopach map from CAD department in Kansas City showing clay cover thicknesses. Isopach map
revealed a few small areas where clay is less than 10 inches. Called Jeff Kolb and notified him that we need to import approx. 5 more
truckloads of clay and re-survey the areas where clay is placed for verification.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None
Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken. None

R G S

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE
Totals: 1 0 0 0
= Certified By: Burns & McDonnell Engineering Date: 8/23/01
Signed:

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00033
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering | DATE: 8/16/01
REPORT PERIOD: Daily ‘ DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 70 - 80 PRECIPITATION: None SKY: Overcast WIND: 10-20
ACTIVITY

1. Work performed today (location, description, and by whom): No work performed today. Received permebility test results by
phone from Doug Waldier of Terracon. According to Doug, both permeability test samples were at 1 x E-08 cm/sec order of
magnitude. Terracon will mail hard copy of test results. Reviewed isopach map from CAD department in Kansas City showing clay
cover thicknesses. Isopach map was generated by subtracting the interpolated surface of the top of waste from the interpolated
surface of the top of clay and assigned an arbitrary 25-foot by 25-foot grid system. The isopach map identified 12 points on the grid
system where clay is less than 0.90 feet. Will try to arrange Kolb to have surveyoe come on site while they fill in the areas less than
0.90 feet.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None

Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

N e s

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 © SITE
Totals: 1 0 0 0
J
Certified By: Burns & McDonnell Engineering ' Date: 8/23/01
Signed: §4

Bob—Kutses./Zn ﬂc&/

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00034
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/17/01
REPORT PERIOD: Daily DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY
1. Work performed today (location, description, and by whom): No work performed today. Receive updated isopach map of project

area with site background referenced. Talked with Jeff Kolb. He said Les should be back on Site on Monday and will try to arrange
to have surveyor on-Site to shoot elevations at the indentified low areas. Mentioned to Jeff that we want to use ridge of clay on
east-northeast edge of cap outside of cap extents to fill in low spots, and emphasized that we do not want to use placed clay within the

cap area.
2. Tests and/or control activities performed with references to specifications / plan requirements. None
3. Test equipment calibrations: None
4. Off-site materials received: None !
5. Materials shipped off-site: None
6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: None
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE
Totals: 1 0 0 0
/
. Certified By: Byns & McDonnell Engineering Date: 8/23/01
', Signed: in/,

Bvb%&ﬁes,angw

' Expedition ®




D Burns & McDonnell Engineering DAILY REPORT
No. 00035

9400 Ward Parkway
Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 8/20/01

@ REPORT PERIOD: Daily | DAY: Monday
PROJECT: Environmental Cap Construction JOB:
[
i

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10

ACTIVITY .
U 1. Work performed today (location, description, and by whom): No work performed today. Talked to Les Weber with Kolb. He
cannot schedule Burdine to locate low elevation spots until tomorrow. Identified two additional points less than 0.90 feet to be added
to the coordinate lists generated by the K.C. CAD department. CAD will update the coordinate list to incorporate the additional
points.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

(¥%)

Test equipment calibrations: None

)

4. Off-site materials received: None !
U 5. Materials shipped off-site: None |
6. Decisions regarding acceptance of the work and/or corrective acti:ons taken: None
}] 7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: None
U FIELD FORCE LABOR
Category " Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 SITE
D Totals: 1 0 0 0
1
B .
i
] |
i
i !
M Certified By: Burns & McDonnell Engineering Date: 8/23/01

U Signed: Zm M

Beb-Kuttes /Zcﬂ Euw

o

Expedition ®




D GRS I B

L

}

{

.

O o o o

Burns & McDonnell Engineering DAILY REPORT

No. 00036
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering | DATE: 8/21/01
REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION:I\;Ione SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1.

Work performed today (location, description, and by whom): No:construction work performed today. Les Weber with Kolb said

Burdine will be at the Site Thursday morning to locate areas less thar 0.90 feet. Received updated map from the CAD group in our
K.C. office showing coordinates for all 12 points indentified less than 0.90 feet. Points are shown on isopach and represent a grid
reading every 25 feet. Faxed coordinate map to Kolb for their reference.

2.
3.

N o »n e

Tests and/or control activities performed with references to specifilcations / plan requirements: None
Test equipment calibrations: None : \
Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

FIELD FORCE LABOR

Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
) QA Engineer BMC 1 SITE
L Totals: 1 0 0 0

)

i
i |
—, Certified By: Burns & McDonnell Engineering ' Date: 8/23/01
l { Signed:

12

Beb-IéuﬁesIZM EW

] Expedition ®
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B Burns & McDonnell Engineering DAILY REPORT
No. 00037

9400 Ward Parkway
[] Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 8/22/01
U REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
. ,
[J TEMPERATURE: 80 - 90 PRECIPITATION:None SKY: Prt Cloudy WIND: 00-10
U ACTIVITY |
1. Work performed today (location, description, and by whom): No construction work performed today. Les Weber with Kolb said

Burdine will be at the Site Thursday morning at 0700 to locate areas less than 0.90 feet.

U 2. Tests and/or control activities performed with references to specifications / plan requirements: None

. Test equipment calibrations: None
. Off-site materials received: None
. Materials shipped off-site: None

! \
Decisions regarding acceptance of the work and/or corrective actions taken: None

AT~ AT S S

Authorizations for out-of-scope work or directives recieved from Client: None
E 8. Job safety evaluations: None
FIELD FORCE LABOR ‘

[ Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
QA Engineer BMC 1 . SITE

Totals: 1 0 0 ‘0
i

Certified By: Burns & McDonnell Engineering ! Date: 8/23/01

‘] Signed:
Belriattes- Zm %

Expedition ®




Burns & McDonnell Engineering

9400 Ward Parkway
Kansas City, MO 64114

DAILY REPORT
No. 00038

COMPANY: Burns & McDonrell Engineering
REPORT PERIOD: Daily

PROJECT: Environmental Cap Construction

DATE: 8/23/01
DAY: Thursday

JOB:

TEMPERATURE: 70 - 80 PRECIPITATION: Drizzle SKY': Overcast WIND: 10-20

ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on-Site at 0710. Les Weber with Kolb and surveyors with
Burdine on-Site setting up survey equipment. Site received light ram overnight, and surface of clay 1s damp. Encountered slight rain
during surveying and clay movement activities. Burdine spotted the 12 location identified less than 1-foot in thickness with the total
station and placed a stake at each spot. Kolb marked the distance need to reach 1-foot at each stake based on the isopach map results.
After staking and marking fill lines was complete, Les Weber operated the dozer to move excess clay to the low areas. Kolb used the
ridge of soil on the east-northeast side of the cap, placed outside of the cap footprint, to cover the areas needing clay fill. Observed
Kolb placing clay to fill lines at all 12 locations. Spread out clay in vicinity of each stke over an approximate 25-foot by 25-foot area
to cover entire grid represented by low point.

Kolb also smoothed out area to south of the cap where stockpiles were formerly located. Les said they will not be able to schedule
haul trucks and high lift for placement of topsoil until Monday morming. !

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: Burdine set up and calibrated total station for surveying low points.

4. Off-site materials received: None

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

EQUIPMENT
/ Description Source Units Type Work Area Remarks
D6H XL Dozer KOLB 1 CAT SITE spread clay m fill areas
FIELD FORCE LABOR ‘
" Category Source Supv. Frmn. Jrny. Appr. Work/ JArea Remarks
. QA Engineer BMC 1 SITE
i Super KOLB 1 SITE
Surveyor BURDINE 1 SITE
Surveyor Asst. BURDINE 1 SITE
Totals: 1 2 1 0
Certified By: Burns & McDonnell Engineering Date: 8/23/01

Signed:

Beblcuttes /ngw

i Expedition ®
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Burns & McDonnell Engineering | DAILY REPORT

No. 00039
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/24/01
REPORT PERIOD: Daily ‘ DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 70 - 80 PRECIPITATION:Misty SKY: Overcast WIND: 10-20
ACTIVITY

L.
2.
3.
4.

© 2 o

Work performed today (location, description, and by whom); No' work performed today due to rainy conditions
Tests and/or control activities performed with references to specifications / plan requirements: None

Test equipment calibrations: None

Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actiens taken: None

Authorizations for out-of-scope work or directives recieved from Client: None

Job safety evaluations: None

- Certified By: Bumms & McDonnell Engineering Date: 9/18/01
} Signed: ‘

BobKuttes Zurq L lole—

I
j Expedition ® .




D Burns & McDonnell Engineering DAILY REPORT
No. 00040

9400 Ward Parkway
U Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering | DATE: 8/27/01

U REPORT PERIOD: Daily ‘ DAY: Monday
PROJECT: Environmental Cap Construction JOB:

U TEMPERATURE: 80 - 90 PRECIPITATION:None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

2

1. Work performed today (location, description, and by whom): No work performed today due to wet conditions from rain over the
weekend. Les w/Kolb said trucks cannot back into the borrow area due to the wet soil. Will try to start activities on Tuesday or
Wednesday. '

2. Tests and/or control activities performed with references to speciﬁcations / plan requirements: None

3. Test equipment calibrations: None

) O

4. Off-site materials received: None

5. Materials shipped off-site: None !

)

()
®© = o

. Decisions regarding acceptance of the work and/or corrective actions taken: None

. Authorizations for out-of-scope work or directives recieved from Client: None

. Job safety evaluations: None

o o o o o o )

—y Certified By: Burns & McDonnell Engineering - Date: 9/18/01
Signed:

N

J Expedition ®

Beb—lé&&eszngogw




U Burns & McDonnell Engineering ! DAILY REPORT

No. 00041

9400 Ward Parkway
[ Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 8/28/01

F REPORT PERIOD: Daily DAY: Tuesday
__ PROJECT: Environmental Cap Construction JOB:
[v TEMPERATURE: 80 - 90 PRECIPITATION:None SKY: Prt Cloudy WIND: 00-10

1. Work performed today (location, description, and by whom): N(; work performed today due to wet conditions from rain over the
weekend. Kolb mobilized a high lift to the Site, and prepared and cleared the area where topsoil will be excavated. Kolb has trucks
scheduled to begin hauling soil at 0700 tomorrow.

L ACTIVITY
/2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None
Off-site materials received: None

Materials shipped off-site: None '

Decisions regarding acceptance of the work and/or corrective actions taken: None

|
N o R

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None |

IS I SRS R O

(

) Certified By: Burns & McDonnell Engineering ' Date: 9/18/01

|} Signed: Z'Vl w‘,\

-, Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00042
9400 Ward Parkway
+ Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/29/01
© REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Clear WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0720. Kolb on-site spreading first couple of
truckloads of topsoil. Topsoil is a yellowish brown silt with trace clay. Some roots are intermixed with the topsoil. Directed Kolb to
remove large size roots from topsoil after placement. Also direct Kolb to spread topsoil along edge of asphalt on west side of cap to
allow fencing contractor to place posts.

Kolb spread topsoil at both the cap area and the area south of the cap to minimize traffic congerstion with the haul trucks. Alan
moved back and forth spreading soil at each location. Spread approximately 4-mches of topsoil in the area outside of the cap. By the
end of the day, approximately 25% of the cap area has been covered with topsoil. Approximately 1000 cubic yards of material was
placed by end of day.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

4. Off-site materials received: Approx. 1000 cubic yards of topsoil from borrow site.

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None

7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT

Description ) Source Units Type Work Area Remarks

953 high lift KOLB 1 BORROW load trucks with topsoil

D6H XL Dozer KOLB 1 Caterpillar SITE Spread topsoil
* FIELD FORCE LABOR “ (

Category Source Supv. Frmn. Jrny. Appr. Work/Area Remarks

Super KOLB 1 SITE

QA Engineer BMC 1 SITE

Operator KOLB 1 Oper SITE

Operator (2) KOLB 1 BORROW

Totals: 1 1 2 0
Certified By: Burns & McDonnell Engineering Date: 9/18/01
Signed: £

Bob-Kuttes Zcr\ Ela[w

' Expedition ®




Burns & McDonnell Engineering

9400 Ward Parkway
Kansas City, MO 64114

DAILY REPORT
No. 00043

COMPANY: Burns & McDonnell Engineering
REPORT PERIOD: Daily

PROJECT: Environmental Cap Construction

DATE: 8/30/01
DAY: Thursday

JOB:

TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 10-20

ACTIVITY '

1. Work performed today (location, description, and by whom): Arrived on Site at 0725. Kolb continued hauling and spreading
topsoil. Kolb spreading soil on south-southwest end and working to the north-northeast. According to Les Weber, 107 truckloads of
topsoil were hauled to Site yesterday (approx. 1000 cubic yards).

Bob Kuttes arrived on-Site at approx. 0930 to inspect topsoil material and placement activities. Discussed drainage issues with Les,
specifically regarding the south side of the cap. Emphasized the importance of preventing ponding around cap after complete. Also
discussed placement of gravel bed and fence posts along west edge of cap by asphalt.

Inspected the topsoil borrow area at Fort Belle Quarry at 1045. Borrow area is located on south end of quarry and access to borrow
area is off of Lindbergh from 367 North. Kolb's high lift operator is excavating native soil from the ground surface south of the
quarry. Soil is a yellowish brown silt with some clay and intermixed organics (roots).

Kolb used a total of 15 trucks to haul soil to the Site. Approximately another 1000 cubic yards of so1l was hauled to the Site. At the
end of the day, the sky became overcast, and winds picked up speed. Possible thunderstorms this evening. Depending on weather
conditions, Kolb plans to continue hauling soil to the Site tomorrow.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

-

3. Test equipment calibrations: None

4. Off-site materials received: Approx. 1000 cubic yards of topsoil from borrow site.
5. Materials shipped off-site: None
6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: Site health and safety briefing.
EQUIPMENT )
Description _ Source Units Type B Work Area Remarks
953 high lift KOLB I BORROW load trucks with topsoil
D6H XL Dozer KOLB 1 Caterpillar SITE Spread topsoil
FIELD FORCE LABOR
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB . 1 SITE
QA Engineer BMC 1 SITE
Operator KOLB 1 Oper SITE
Operator (2) KOLB 1 BORROW
Totals: 1 1 2 0
Certified By: Burns & McDonnell Engineering Date: 9/18/01

Signed:

1l?r<->’e-141,u;1:f:s-/Zyl Elobe —

Expedition ®
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Burns & McDonnell Engineering

9400 Ward Parkway

- Kansas City, MO 64114

DAILY REPORT
No. 00043

- COMPANY: Burns & McDonnell Engineering DATE: 8/30/01
. REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 10-20
- ACTIVITY
VISITORS
. Time Company Visitor Name Remarks
© 0930 Burns & McDonnell Engineering Bob Kuttes site inspection; observe topsoil
- Certified By: Burns & McDonnell Engineering Date: 9/18/01

| i Signed: Z w__

Beb—léuttes.l?om@o[.‘r

Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00044
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 8/31/01
REPORT PERIOD: Daily I DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0725. Kolb continued haulmg and spreading
topsoil. Kolb spreading soil from south-southwest end toward the north-northeast.

Discussed drainage issues with Les regarding the east side of the cap. Went over plans and requested that the low point of the swale
on the east side of the cap be a minimum of 10 feet from the fence. Discussed that the south end of swale along east side of cap may
need to be built up slightly to achieve an adequate slope to drain water to the north.

Kolb used a total of 15 trucks to haul soil to the Site. Approximately,another 1000 cubic yards of soil was hauled to the Site. By the
end of the day, approximately 80% of the cap areas was covered with topsoil and 30% of area to the south was covered with topsoil.

Kolb plans to resume hauling soil to the Site next Tuesday
\

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

>

Off-site materials received: Approx. 1000 cubic yards of topsoil from borrow site.

5. Materials shipped off-site: None
6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None
8. Job safety evaluations: Site health and safety briefing. |
EQUIPMENT \ “ : | ,
Descrlptlon o Source Units Type " . . WorkArea .° Remarks
953 high lift KOLB 1 , BORROW load trucks with topsoﬂ
D6H XL Dozer KOLB 1 Caterpillar SITE Spread topsoil
FIELD F ORCE LABOR ) - o )
Catgg@ry\ . _Source °  Supv. Frmn. Jrny. Appr. W(il:k/Ayea o Rema}ks )
Super KOLB 1 " SITE
QA Engineer BMC 1 : SITE
Operator KOLB 1 Oper SITE
Operator (2) KOLB 1 ' BORROW
Totals: 1 1 2 .0
Certified By: Bums & McDonnell Engineering Date: 9/18/01

Signed: ZV! w

Expedition ®
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i Burns & McDonnell Engineering DAILY REPORT

l No. 00045
9400 Ward Parkway

+~, Kansas City, MO 64114

.

~ COMPANY: Burns & McDonnell Engineering DATE: 9/3/01

. | REPORT PERIOD: Daily DAY: Monday

A_ PROJECT: Environmental Cap Construction JOB:

=

'_! TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10

i ACTIVITY

1. Work performed today (location, description, and by whom): No construction activities due to Labor Day holiday.
.~ 2. Tests and/or control activities performed with references to specifications / plan requirements: None

-~ 3. Test equipment calibrations: None

- 4. Off-site materials received: None

‘_' 5. Materials shipped off-site: None

. Decisions regarding acceptance of the work and/or corrective actions taken: None

N N

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: None

.-, Certified By: Burns & McDonnell Engineering Date: 9/18/01

1

\,) Signed: /Z " %&AZ ;
BotbKuttes 27 £ loler

)
. Expedition ®
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EQUIPMENT
Description Source Units Type Work Area
' 953 high lift KOLB 1 BORROW
| D6H XL Dozer KOLB 1 Caterpillar SITE
FIELD FORCE LABOR
- Category Source Supv. Frmn. Jrny. Appr. Work Area
T Super KOLB 1 SITE
' ' QA Engineer BMC 1 SITE
. Operator KOLB 1 Oper SITE
‘ Operator (2) KOLB 1 BORROW
Totals: 1 1 2 0
|
: Date:

W

-, Certified By: Burns & McDonnell Engineering

, Burns & McDonnell Engineering DAILY REPORT
| No. 00046
9400 Ward Parkway
. Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 9/4/01
i REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
' TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10

I ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0735. Kolb continued hauling and spreading

topsoil at remaining areas of cap and area south of cap.

i Kolb started using 12 trucks to haul soil to the Site and finished with 5 trucks by the end of the day. Approximately 700 cubic yards

of soil was hauled to the Site. By the end of the day, all of the cap area and area south of the cap was covered with topsoil. The area

south of the cap was covered by approximately 4-inches of topsoil.

Kolb spent the last few hours of the day shaping up the topsoil layer and smoothing the surface, breaking up large clods of topsoil and

evening out irregular surfaces. Discussed with Kolb thate the west side of the berm needs to be flat along the length of the asphalt

pavement, with no undulations

everything prepared in time for survey on Thursday.

. 3. Test equipment calibrations: None

4. Off-site materals received: Approx. 700 cubic yards of topsoil from borrow site.

Materials shipped off-site. None

o

Decisions regarding acceptance of the work and/or corrective actions taken: None

=

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

Les said surveyors are scheduled to survey top of topsoil layer on Thursday at 0700. 1 emphasized the importance of having

- 2. Tests and/or control activities performed with references to specifications / plan requirements: None

Remarks )
load trucks with topsoil

Spread topsoil

Remarks

9/18/01

{ Signed: ?M ;/Zo'&./\.

BobKuttes~ 2,,, £ ldar

P Expedmon®




- Burns & McDonnell Engineering DAILY REPORT

No. 00047
9400 Ward Parkway
Kansas City, MO 64114
| COMPANY: Burns & McDonnell Engineering DATE: 9/5/01
" REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
" TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0800. Kolb not present on-Site. Called Les
Weber; Les said dozer operator will not be on-Site until the afternoon. Discussed activities needed prior to survey including
completing drainage swale on east side of berm approximately 10 feet from fence, rounding the crown of the cap to divert drainage
along the centerline of the cap, and to smooth and even out the west side of the cap and eliminate undulations. Les also said he will
be using Accurate Asphalt to place 4-foot wide gravel bed along the west edge by asphalt pavement.

. Dozer operator arrived at 1300 to make final adjustments to cap. Created drainage swale along east fence and smoothed off west side
. of cap for remainder of the day Will come out tomorrow morning to backdrag entire cap prior to survey. Two trucks of gravel was
imported but not placed yet. Koib said Accurate will place tomorrow..

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

. Off-site materials received: Two trucks of 3/4-inch minus gravel for rock bed.

. Materials shipped off-site: None

. Decisions regarding acceptance of the work and/or corrective actions taken: None

e I = S B -

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT
Description Source Units Type Work Area Remarks
. 953 high lift KOLB 1 ) BORROW load trucks with topsoil
D6H XL Dozer KOLB 1 Caterpillar SITE Spread topsoil
. FIELD FORCE LABOR ‘
Category -~ Source Supv. Frmn. Jrny. Appr. Work/Area Remarks
~ - Super KOLB 1 SITE
QA Engineer BMC 1 SITE
. Operator KOLB 1 Oper SITE
" Operator (2) KOLB 1 BORROW
Totals: 1 1 2 0
Certified By: Burns & McDonnell Engineering Date: 9/18/01

l:Signed: Z’Vl M
Bobiuties o Elober

Expedition ®




. Signed: ZW W,\

_—.._—_z—
Burns & McDonnell Engineering DAILY REPORT

No. 00048
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 9/6/01
" REPORT PERIOD: Daily DAY: Thursday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0630. Kolb back dragged cap area to smooth
surface. Survey crew on-site at 0700. Surveyed entire cap surface and drainage swales. Asked surveyors to designate points as
either a cap or drainage point. During survey activities Kolb back dragged and smoothed area south of cap to create a smoth gently
sloping surface. Surveyor will e-mail ASCII file with data points by tomorrow.

Accurate Asphalt on-Site at 0800 to spread gravel along west edge of cap flush with asphalt surface. Using a Bobcat with a 6-foot

- wide bucket to spread gravel. Used up all the gravel to spread approximately half the distance along pavement. Kolb ordered 2 more

trucks of gravel, and Accurate placed the remaing gravel later in the day.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
1

. 3. Test equipment calibrations: None

4. Off-site materials received: Two trucks of 3/4-inch minus gravel for rock bed.

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT
Description Source Units Type Work Area Remarks
Bobcat loader ACCURATE 1 SITE Spread grvel bed
953 high lift KOLB 1 ' BORROW load trucks with topsoil
D6H XL Dozer KOLB 1 Caterpillar SITE Spread topsoil
FIELD FORCE LABOR )
Category Source Supv. Frmn. Jrny. Appr. Worl_(’)Area Remarks
Operator (2) ACCURATE SITE
Surveyor Asst. BURDINE 1 SITE
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
Operator KOLB 1 Oper SITE
Surveyor BURDINE - 1 SITE

Totals: 1 2 2 0
Certified By: Burns & McDonnell Engineering Date: 9/18/01

Bcii;!rﬁtnics.'/'Zm,\g/‘u&r

Expedition ®




Burns & McDonnell Engineering

DAILY REPORT

No. 00049
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 9/7/01
. REPORT PERIOD: Daily DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0830. Fencing contractor (Granite Inc.) arrived
on-Site at approx. 0800. Granite marked post hole locations with spray paint on ten-foot centers. Discussed moving back fence on
north side of cap approximately 10 feet so truck trailers can back up closer to edge of asphalt pavement. Discussed locations of both
single gate and double swing gate.

Granite Inc. having difficulty digging holes to 3-foot depth. Encountering refusal at approx. 1.5 to 2 feet bgs. Due to problems
encoutered with auger, Granite Inc. decides to stop for the day and re-assess on Monday. A representative will be out on Monday to
look at the site.

2.
3.

b

A

Tests and/or control activities performed with references to specifications / plan requirements: None
4

Test equipment calibrations: None

Off-site materials received: None

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT

De_séription, Source Units Type © Work Area

Bobcat w/auger GRANITE 1 SITE

FIELD FORCE LABOR

Category Source Supv. Frmn. Jrny. Appr. Work Area

Laborer GRANITE 1 SITE

Laborer (2) GRANITE 1 SITE !

Super GRANITE 1 SITE

QA Engineer BMC 1 SITE
Totals: 1 1 2 0

Certified By: Burns & McDonnell Engineering Date:

. Signed: ZV\ W(f\_

Remarks
Dig post holes

Remarks

9/18/01

Bobtuttes ZWL QA*_,

Expedition ®




U Burns & McDonnell Engineering DAILY REPORT

No. 00050
9400 Ward Parkway
Kansas City, MO 64114

)

N

B COMPANY: Bums & McDonnell Engineering | DATE: 9/10/01
I REPORT PERIOD: Daily DAY: Monday
’ PROJECT: Environmental Cap Construction | JOB:
D TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

-

1. Work performed today (location, description, and by whom): No construction activities performed today. Receive survey data
from Burdine via e-mail. Forward data to our CAD department in K.C. to generate an isopach map to verify a total of 2-feet of cap
[I material placed over the top of waste. Will receive isopach map by tomorrow afternoon.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

. Test equipment calibrations: None

3

. Off-site materials received: None
. Materials shipped off-site: None ' !

. Decisions regarding acceptance of the work and/or corrective actions taken: None

L J
~ ()Y L REN v

. Authorizations for out-of-scope work or directives recieved from Client: None

D 8. Job safety evaluations: None.
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Certified By: Burns & McDonnell Engineering . Date: 9/18/01
[} Signed: ﬁm W&\_ ‘

BobKuttes— Voo Flober
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Burns & McDonnell Engineering DAILY REPORT

No. 00051
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering | DATE: 9/11/01
REPORT PERIOD: Daily DAY: Tuesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): No construction activities performed today. Received isopach map
from our CAD department in the K.C. office. There are nine points within the cap area that are less than 2 feet in thickness. All the
points are off by less than a few inches. Notify Kolb that we need to bring more topsoil in to fill in low spots. Kolb scheduled
surveyor for 0700 tomorrow to resurvey. Kolb will bring in a few loads of topsoil to fill in the low spots prior to resurveying the
topsoil.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

3. Test equipment calibrations: None

. Off-site materials received: None : \

Materials shipped off-site: None

Decisions regarding acceptance of the work and/or corrective actions taken: None

. Authorizations for out-of-scope work or directives recieved from Client: None

© N oo » s

Job safety evaluations: None.

Certified By Burns & McDonnell Engineering Date: 9/18/01
Signed: :

—Botriemeszm Cller :

Expedition ®

o | ‘



Burns & McDonnell Engineering DAILY REPORT

No. 00052
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 9/12/01
REPORT PERIOD: Daily DAY: Wednesday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 80 - 90 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0650. Kolb is present on-Site but Burdine is not.
Observe soil cap for first time since heavy rains hit the Site over the weekend. Observe a large ponding of water in a low spot of the
drainage swale on the east side of the berm. The pond of water has been created by settlement at the neighboring property (USF
Freightways) where runoff from their property has ponded in the swale generated to drain the cap. The drainage swale adjacent to
this low spot on the neighboring property is also a low spot for dramage of the cap, and has water ponded in it. Instruct Kolb to fix
swale slope to drain all stormwater runoff from the east side of the berm to the storm inlet on the north side of the cap and to build up
a ridge of soil along the property fenceline to prevent stormwater runoff from USF Freightways from entering CNF's property and
potentially flooding it.

Burdine called Kolb to tell them they would not be able to make it to the Site until tomorrow. Kolb spent the rest of the morning

. adjusting the swale slope to drain water to the drain inlet, and stockpiling more topsoil (approx. 10 trucklloads) to spread in low spots
. tomorrow when surveyor arrives.

2. Tests and/or control activities performed with references to specifications / plan requirements: None

: 3. Test equipment calibrations: None

. Off-site materials received: Ten trucks of topsoil.

. Materials shipped off-site: None

. Decisions regarding acceptance of the work and/or corrective actions taken: None

~N N A

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

' EQUIPMENT
Description Source Units Type L Work Area Remarks
. 953 high lift KOLB 1 BORROW load trucks with topsoil
D6H XL Dozer KOLB 1 Caterpillar . SITE} Spread topsoil
FIELD FORCE LABOR ' “
Category Source Supv. Frmn. Jrny. Appr. Work Area Remarks
Super KOLB 1 SITE
QA Engineer BMC 1 SITE
Operator KOLB 1 Oper SITE
Operator (2) KOLB 1 BORROW
Totals: 1 1 2 0
Certified By: Burns & McDonnell Engineering Date: 9/18/01
. Signed:
—Bobkuttes 7 E_L'Q -
Expedition ®
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Burns & McDonnell Engineering DAILY REPORT
: No. 00053

9400 Ward Parkway

Kansas City, MO 64114

COMPANY: Burns & McDonnell Engineering DATE: 9/13/01

REPORT PERIOD: Daily DAY: Thursday

PROJECT: Environmental Cap Construction JOB:

TEMPERATURE: 70 - 80 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10

ACTIVITY

1. Work performed today (location, description, and by whom): Arrived on Site at 0815. Kolb on-Site but Burdine has not arrived
yet. Burdine arrives on-site at 0830. Burdine sets up total station and places stakes at the coordinates indicated by the isopach map
where total thickness of soil is less than 2 feet. Kolb uses topsoil that was piled on top of cap yesterday morning to spread in the low
spots to achieve a 2-foot thickness. Following spreading of the soil, Burdine resurveyed the entire cap area, including the drainage
swales. Burdine will e-mail survey data to me by the end of the week in order to generate an updated 1sopach to verify a 2-foot thick
cover.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: Burdine calibrated total station prior to survey

i

. Off-site materials received: None

4

5. Materials shipped off-site: None

6. Decisions regarding acceptance of the work and/or corrective actions taken: None
7

. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

'~ EQUIPMENT
, Description ~ Source  Units Type . Work Area Remarks
. D6H XL Dozer KOLB 1 Caterpillar SITE Spread topsoil
FIELD FORCE LABOR
Category Source _Supv. Frmn. Jrny. App}-. Work Area Remarks .
Surveyor Asst. BURDINE 1 SITE
Super KOLB 1 SITE
QA Engineer BMC 1 SITE / | ‘
Operator KOLB 1 Oper SITE ‘
Surveyor BURDINE 1 SITE
Totals: 1 2 2 0
Certified By: Burns & McDonnell Engineering Date: 9/18/01

Signed: Z—w 5&[[,,\
-Bebkuttes- on Eloder

. Expedition ®
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Burns & McDonnell Engineering DAILY REPORT

No. 00054
9400 Ward Parkway
Kansas City, MO 64114
COMPANY: Burns & McDonnell Engineering DATE: 9/14/01
REPORT PERIOD: Daily DAY: Friday
PROJECT: Environmental Cap Construction JOB:
TEMPERATURE: 70 - 80 PRECIPITATION: None SKY: Prt Cloudy WIND: 00-10
ACTIVITY

1. Work performed today (location, description, and by whom): Fencing contractor (Granite Inc.) arrived on-Site at approx. 0730.
Granite marked post hole locations last week with spray paint on ten-foot centers. Granite has a different auger this week that should
handle the soil and gravel better. After discussions with Marvin Allen and Rob Schmidt of CTS, decide to leave fence close to edge
of aspahlt where points were originally marked to prevent trucks from driving on gravel bed.

Granite drilled all the post holes along the edge of the asphait in fromt of the maintentace building. One auger was destroyed in the
process of drilling the holes. Granite tried drilling a few holes in the area cleared in the back of the property, but had no luck. Was
consistently hitting refusal at 8 to 12 inches. Will try to drill or drive these posts tomorrow, and will drill and cement all corner posts.

" In the afternoon, a cement truck arrived on Site to fill in postholes while Granite set up posts. All posts were placed along edge of

asphalt and cemented in with concrete by the end of the day. Granite will come back out tomorrow tro drive posts in the back of the

-1 property. !

I 2. Tests and/or control activities performed with references to specifications / plan requirements: None

. Test equipment calibrations: None

(¥S)

. Off-site materials received: None

. Materials shipped off-site: None

. Decisions regarding acceptance of the work and/or corrective actions taken: None
. Authorizations for out-of-scope work or directives recieved from Client: None

8. Job safety evaluations: Site health and safety briefing.

EQUIPMENT
i Description Source Units Type o Work Area Remarks
Bobcat w/auger GRANITE 1 SITE Dig post holes
| FIELD FORCE LABOR _ ’
Category- B Source Supv. Frmn. Jrny. Appr. Work/Area Remarks
! Laborer GRANITE 1 SITE
| Laborer (2) GRANITE 1 SITE
Super GRANITE 1 SITE
QA Engineer BMC 1 SITE
Totals: | 1 2 0
Certified By: Buns & McDonnell Engineering Date: 9/18/01

-Bﬂb-léuﬁes-zzw\ EL::L&"

{  Expedition ®




'+ Burns & McDonnell Engineering DAILY REPORT

» No. 00055
9400 Ward Parkway

+ 71 Kansas City, MO 64114

j i
COMPANY: Burns & McDonnell Engineering DATE: 9/17/01

| REPORT PERIOD: Daily DAY: Monday

PROJECT: - Environmental Cap Construction JOB:

Pl

L TEMPERATURE: 70 - 80 PRECIPITATION: Drizzle SKY: Overcast WIND: 10-20

r ACTIVITY

~' 1. Work performed today (location, description, and by whom): No construction activities performed today. Awaiting survey data
from Burdine to generate revised isopach map for top of topsoil cover to verify 2-foot total thickness.

2. Tests and/or control activities performed with references to specifications / plan requirements: None
3. Test equipment calibrations: None

Off-site materials received: None

Materials shipped off-site: None

\
Decisions regarding acceptance of the work and/or corrective actions taken: None

N<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>